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ES.1 Introduction 

The Triangle Region lies in the heart of North Carolina and features incredible public school 

systems, three major universities, a growing system of technical and community colleges, a 

diverse population, and seemingly endless opportunities for recreation and cultural 

expansion. The byproduct of these attractive qualities is growing congestion on regional 

roadways. To address this congestion, new roads are constructed, existing roads are 

widened, and opportunities for transit, pedestrian and bicycle travel are incorporated into 

roadway improvement projects more often, making it that much more critical to operate and 

maintain these facilities safely and efficiently. Regional leaders are recognizing the 

importance of utilizing innovative and emerging technologies to maximize the safety, 

efficiency, and reliability of the transportation systems within the Triangle Region. 

ES.1.1 Background 

North Carolina’s Triangle Region boasts a large, diverse, and growing population. Regional leaders 

have committed significant funding and allocated resources to plan, design, and implement 

innovative and emerging technologies to combat the region’s increasing congestion. The goal of 

these efforts is to maximize the safety, mobility, efficiency, and reliability of the existing and future 

regional transportation system. Agencies leading these efforts include: 

› Capital Area Metropolitan Planning Organization (CAMPO) 

› Durham-Chapel Hill-Carrboro Metropolitan Planning Organization (DCHC MPO) 

› North Carolina Department of Transportation (NCDOT) 

At the core of this mission, is the Triangle Region’s three foundational planning documents: 

› Connect 2045, the Metropolitan Transportation Plan for CAMPO and DCHC MPO 

› NCDOT’s Mobility and Safety: Systems Management and Operations Strategic Plan 

› Triangle Region’s 2010 Intelligent, Transportation Systems (ITS) Strategic, Deployment 

Plan (SDP) 

The four main objectives of the Triangle Region ITS Strategic Deployment Plan Update are: 

› Analyzing existing conditions, assessing needs and gaps and examining technology 

trends 

› Developing ITS strategies 

› Updating the regional architecture 

› Developing a project prioritization methodology 

This update to the Triangle Region ITS Deployment Plan assesses the current state of ITS in 

the region, establishes goals and objectives for future investment in ITS, and identifies 

actions to fill gaps to achieve the desired goals in the near-term, mid-term, and long term. 

Activities included reviewing recent regional and statewide transportation studies and 

projects, holding multiple stakeholder workshops, performing small group stakeholder 

interviews, and performing a literature review of current and trending technology. 
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It is estimated that over the next several years, the Triangle Region will account for one-third 

of the state’s population growth. 

ES.1.2 The Triangle Region 

The Triangle Region includes several jurisdictions and operating agencies. Home to 

approximately 1.9 million people, the region encompasses the combined membership of the 

Durham-Chapel Hill MPO (DCHC MPO) and the Capital Area MPO (CAMPO) – Town of 

Angier, Town of Apex, Town of Archer Lodge, Town of Bunn, Town of Carrboro, Town of 

Cary, Town of Chapel Hill, Chatham County, Town of Clayton, Town of Creedmoor, City of 

Durham, Durham County, Franklin County, Town of Franklinton, Town of Fuquay-Varina, 

Town of Garner, Granville County, Harnett County, Town of Hillsborough, Town of Holly 

Springs, Johnston County, Town of Knightdale, Town of Morrisville, Orange County City of 

Raleigh, Town of Rolesville, Wake County, Town of Wake Forest, Town of Wendell, Town of 

Youngsville, Town of Zebulon (see Figure ES.1.)  

  

Figure ES.1 Geographic Composition of the Triangle Region 
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ES.2 Vision, Goals and Objectives 

Transportation technologies are evolving rapidly. From the advent of automated vehicles, to 

increasingly ubiquitous data, mobile applications, the Internet of Things, and the 

introduction of technology-enabled transportation services, new and emerging technologies 

will have a significant impact on transportation during the next 10 to 20 years. These 

technologies, all of which fall under the term of today’s “ITS”, will change how transportation 

systems are planned, managed, and operated in the future. Increasingly there is recognition 

that it is not enough to simply forecast changes in demographics, land use, and travel 

demand — a broader consideration of the vast implications of potentially disruptive and 

transformational technologies is also necessary. 

The update of the ITS Strategic Deployment Plan included a high level of stakeholder 

outreach. Stakeholder outreach activities included stakeholder workshops with all 

stakeholders invited to participate; small group stakeholder interviews to gather more 

specifics on current ITS uses and objectives; and individual conversations and exchanges for 

stakeholders that were not available to participate in the stakeholder workshops or group 

interviews. The participants in the small group stakeholder interviews were invited to 

participate based on commonalities between the stakeholders such as geographic location, 

modal operations, and existing and desired partnerships. 

The Triangle Region has taken significant steps towards an intelligent transportation 

network, including the successful deployment of  

› Integrated signal systems 

› Transit real-time information 

› NCDOT Strategic Prioritization (SPOT) funding for ITS 

› Infrastructure to vehicle technology 

› Interoperability 

› Reliable traveler information 

› Open AVL data 

› Incident Management Assistance Patrol (IMAP) certification and training 

While their successes have been significant, the region still experiences challenges with 

deployment of new systems and/or update existing ones. Key challenges include: 

› Aging hardware, including outdated fiber and communications 

› Lack of resources, such as staffing, and training, for operating and maintaining systems 

› Coordination across municipalities (institutional and technological) 

› Transit limitations 

› Dedicated funding for Operations and Maintenance  

VISION STATEMENT 

A region that provides effective, innovative, and seamless integrated services to 

enhance safety, mobility, reliability and interoperability through ITS solutions. 
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The vision, goals and objectives are the results of the strategic planning process and 

stakeholder outreach activities. Objectives were initially identified through review of existing 

regional transportation planning documents and the early stages of the stakeholder 

outreach activities (primarily the first stakeholder workshop). The objectives were further 

refined through continued stakeholder outreach activities (stakeholder workshops and small 

group stakeholder interviews). The resulting objectives are defined in Figure ES.2. 

 

Table ES.1 2019 SDP Update Objectives 
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Support Vision Zero Support Reliability across an 

Integrated Transportation Network 

Enhance Network Mobility 

Safety was one of the main focuses 
in the development process of this 
SDP. It was decided that recognizing 
the region’s Vision Zero policy would 
be an effective way to support the 
design of a safe transportation 
system, protecting all roadway users. 
Vision Zero policies are aimed at 
eliminating all traffic fatalities and 
severe injuries while increasing safe, 
healthy and equitable mobility 
throughout the region. The DCHC 
MPO and the City of Durham have 
officially adopted this approach and 
promote the philosophy as part of 
the North Carolina Vision Zero 
program. 

This objective will focus on safety 
related strategies including variable 
speed limits, ramp metering, traffic 
incident management programs to 
reduce secondary crashes, 
decreasing incidents involving 
vulnerable roadway users, and 
infrastructure based and cooperative 
safety systems. 

A reliable network has consistent 
performance and provides its users 
with expected level of service quality. 
A major focus for reliability includes 
congestion management strategies 
(e.g., active traffic management 
(ATM), bus lanes on shoulders, 
responsive ramp metering, smart 
work zones, reduced work zone 
speeds, and variable speed limits). 
There is also a need to identify and 
utilize the proper tools to gather and 
analyze data for more informed 
decision-making using a decision 
support system. Improvements to 
real-time information sharing 
between transportation agencies and 
emergency response teams are also 
needed as are transit and inter-
jurisdictional travel. 

ITS infrastructure improvements are 
one of the key drivers for improved 
mobility in the region. An emphasis 
on enhanced mobility includes 
offering choices to system users by 
providing accurate, timely and 
convenient information. Strategies 
will focus on the importance of 
collecting real time data and making 
it available for dissemination to the 
traveling public in numerous ways. 
Strategies to consider may include 
511 and other traveler information 
systems, TMCs and Computer Aided 
Dispatch Integration, Traffic Incident 
Management (TIM) programs, 
Integrated Corridor Management 
(ICM) and Active Transportation and 
Demand Management (ATDM) and 
integrating these programs into a 
decision support system. 

 

Figure ES.2 2019 ITS SDP Objective Descriptions 
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Improve Multimodal Connectivity 

and Equitable Access 

Improve, Monitor, and Manage 

Assets 

Support Economic Vitality 

Enhanced formal agreements are 
needed across jurisdictional 
boundaries to enable more seamless 
travel. Agencies and municipalities 
should increase their focus on 
pedestrians and cyclists when 
enhancing infrastructure and 
technology; and the use of public- 
private partnerships should be 
considered for transit and parking 
management. Transit plans could be 
better utilized for future decision-
making as it relates to ITS. 
Additionally, there should also be 
consideration for transit technologies 
and the use of ride sharing as 
incentives to enhance transit 
ridership. 

 

Although Transit Asset Management 
Plans are in place for both the DCHC 
MPO and CAMPO, there are currently 
no consistent asset management 
systems for ITS infrastructure in use 
across the Triangle Region. Agencies 
and municipalities across the region 
could be managing their ITS 
infrastructure assets more efficiently 
using ITS solutions. Suggested focus 
areas include fiber and other 
communication networks (i.e., 
wireless, Bluetooth), equipment 
device inventories, work zone 
management, road weather 
management, and over- 
weight/over-height detection 
systems.  

The economy depends on 
transportation to connect people to 
jobs and move goods from 
producers to buyers. Stakeholders 
have interest in transportation 
technologies but largely in the 
context of addressing other regional 
concerns. As economic activity and 
population grows, the need for 
transportation solutions that support 
this growth becomes very important 
and the progression of technology 
and ITS strategies offers 
opportunities to address growth in 
freight movement, improved travel-
time reliability, potential partnerships 
that support regional cost-effective 
solutions. 

 

Figure ES.2 2019 ITS SDP Objective Descriptions (Continued) 

ITS investments should consider the mobility needs of the region without regard to 

jurisdictional boundaries. Transportation networks should provide seamless operations 

throughout the region. 
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ES.3 ITS Strategic Direction 

Strategic planning provides a vision, goals, objectives and strategies for building on existing 

organizational strengths, addressing needs, bridging the gaps and overcoming existing and 

anticipated challenges to reach the final success. Multiple regional stakeholders were 

involved in the strategic planning process to address and consider technical, operational and 

organizational concerns. Together, the identified vision, goals, gaps and needs laid out the 

foundation for the strategic deployment plan and guided the team to the next logical step: 

strategy development. 

ES.3.1 Recommended Strategies  

Feedback that was gathered through several 

brainstorming sessions, discussions, and stakeholder 

workshops resulted in seven strategies. The action 

items identified through the process were then 

mapped to the proposed strategies. 

Seven main strategies illustrated in Figure ES.3, are 

being proposed and recommended for 

implementation in the Triangle Region. 

The proposed strategies were carefully aligned with 

regional goals and objectives with most strategies 

addressing multiple objectives. For example: “Establish 

and develop partnerships for operations, 

communication, and information dissemination” 

addresses the following objectives: 

1. Improve Multimodal Connectivity and Equitable 

Access 

2. Support Reliability Across an Integrated 

Transportation Network 

3. Enhance Network Mobility 

4. Support Vision Zero 

5. Support Economic Vitality 

Aligning each strategy with specific objectives can 

help in implementing the prioritization process, as 

some strategies that address multiple objectives may 

be more critical to implement and, therefore, the 

projects that would result from these strategies could 

receive higher prioritization. 

Figure ES.3 Proposed ITS Strategies 
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ES.4 ITS State of the Practice and Regional Project 

Roadmap  

This section details ongoing and planned projects for the region (Capital Area Metropolitan 

Planning Organization - Durham-Chapel Hill-Carrboro Metropolitan Planning Organization) 

focusing on non-infrastructure projects – those that are intended to reduce congestion 

through the deployment, operation and maintenance of different ITS and emerging 

technology systems and strategies. In addition, this section will discuss the emerging trends 

in traffic technology from a regional and national perspective. 

Estimated costs for the signal system projects will vary based on the requirements to 

upgrade existing systems or to install brand new systems. The costs will be driven by the 

number of traffic signals that require upgrades, the number of new signals, the length of 

new fiber communication cable required, and the extent of the upgrades of existing 

infrastructure, i.e. new cabinets instead of reusing existing cabinets. 

ES.4.1 Traffic Technology and Emerging Trends 

Technological improvements and advancements continue to make transportation more accessible. 

These same technological improvements can also serve to improve safety and reduce traffic 

congestion, and its negative social, economic, and environmental impacts. Big data enables better 

estimation of travel behavior through trends analysis and forecasting to better identify 

patterns and inform decisions, as connectivity is being captured at the individual level and 

data exchange occurs in (near) real-time. A key driver for this is that users of the 

transportation network are more virtually connected (i.e., online) than ever, which is the 

foundation of incentive-based applications and the new shared mobility transportation 

alternatives, particularly vehicle- and bike-share services. 

Many cities are developing and deploying smart city technologies, such as GPS for 

emergency and transit vehicle preemption and CCTV and dynamic traffic technology, using 

Internet of Things (IoT) that allows  the extension of Internet connectivity into physical 

devices and provides users with real-time information and available options. Figure ES.4 

illustrates how data and connectivity set the stage for how planning entities and 

infrastructure owners and operators (IOO) can prepare for the future of transportation safety 

and mobility. 
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Figure ES.4 Comprehensive Picture of ITS 

 

Major investments are being made in the smart infrastructure that allows implementation of 

the following systems: 

› Smart signals networks; 

› Integrated payment methods systems; 

› New traveler information and incentives systems; 

› Integrated corridor management systems, and 

› Active Transportation Demand Management (ATDM) systems 

Advancements in these technologies give CAMPO, DCHC MPO and NCDOT an opportunity 

to seek out potential partnerships and projects with local and regional transit agencies and 

local municipalities to embrace these technologies for the betterment of the traveling public. 

Improved mobility and safety are the key drivers behind these investments for the Triangle 

Region and although, the time frame for implementation of many of these technologies may 

be uncertain; there are investments that can be made now that will support future mobility 

solutions. For example, investments in a communications network infrastructure and system 

operations will always have value even as the technology evolves. 

Emerging technologies associated with connected and automated vehicles (CAVs) may 

significantly affect travel, but the nature and scale of these impacts remains highly uncertain 

and may achieve substantial market penetration only in the long-term. 

However, as advanced computing, sensors and telecommunications technology are 

changing and enhancing surface transportation networks, NCDOT and the Division of Motor 

Vehicles (NCDMV) took a lead in assessment of the NC readiness for CAVs, determining how 

the State of North Carolina should be positioning to prepare for CAV technology and 
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identifying an activities roadmap over the next 10 years1. These technologies are 

transforming transportation systems by combining connectivity with the self-driving features 

and by allowing vehicles to share information with other vehicles, the infrastructure, and 

devices.  

Improved safety and mobility are expected to some of the primary benefits of increased 

connectivity. Vehicles communicating with each other, and the surrounding infrastructure, as 

illustrated in Figure ES.5, provide warning information and critical data to drivers allowing 

them to proactively respond to potentially unsafe or congested conditions.  

Figure ES.5 Connected and Automated Vehicles (CAVs) 

 

There are still arguments against deploying these technologies or at least slowing down 

implementations. Concerns continue to surface, such as the safety of vulnerable road users 

(i.e., bicyclists, pedestrians), whether traffic will get worse, and whether transit ridership will 

be affected negatively. 

 

1 NC Readiness for Connected and Autonomous Vehicles (CAV), NDOT CAV Roadmap Development Project, Final Report: 

http://www.ncav.org/wp-content/uploads/2016/03/NC-Roadmap-for-CAV_Final_ALL.pdf 
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ES.4.2 Proposed Project List and ITS Roadmap 

The objectives and strategies guide the identification process of ITS deployments in the 

near-term (0-5 years), mid-term (5-10 years), and long-term (10+ years) outlooks; however, it 

is also important to recognize projects that have already been identified, some of which are 

already being considered for funding and implementation. This section lists ITS deployment 

projects and supporting programs that have been identified through feedback during the 

workshops and stakeholder interviews and through review of current regional transportation 

planning documents. In addition, the relative project costs and schedule for implementation 

have been identified for the current and potential list of projects and are presented in the 

project roadmap. The projects that have been identified satisfy multiple objectives and are 

key to addressing many of the needs that were expressed by stakeholders. 
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Table ES.2 Proposed Project List and ITS Roadmap 
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ES.5 Triangle Regional ITS Architecture 

The Triangle Regional ITS Architecture Update is part of the overall effort to update the 

Triangle Region ITS SDP, last updated in 2010. The updated Architecture is now based on the 

USDOT’s Architecture Reference for Cooperative and Intelligent Transportation (ARC-IT) 

Version 8.2. https://local.iteris.com/arc-it/ 

Intelligent Transportation Systems (ITS) has evolved since the Triangle Regional ITS 

Architecture was previously published. Advances in communications, mobile electronics, and 

vehicle technology are changing the capabilities of infrastructure equipment and mobile 

platforms making possible the emergence of connected and automated vehicles. 

The Triangle region has evolved as well since 2010. The North Carolina Turnpike Authority 

now has several tolled freeways. The North Carolina Department of Transportation (NCDOT) 

has increased its coverage of ITS field devices used to monitor the areas roadways. NCDOT 

has also begun to implement a Managed Motorways program that will provide new tools for 

NCDOT to manage the freeways, including dynamic lane assignment, speed monitoring, and 

shoulder running. In transit, the region has changed with the branding of “Go Triangle” and 

the other “Go” partner agencies to bring an integrated brand to the region’s travelers. 

The Triangle Regional ITS Architecture includes all of the components that make up a 

regional ITS architecture per the Federal Highway Administration (FHWA) regulation 

23CFR940 for ITS Architecture & Standards. The software tool, Regional Architecture 

Development for Intelligent Transportation (RAD-IT) was used to convert the original 2010 

architecture and update it to be compatible with the current version of ARC-IT.  

Detailed tables and data provided in the architecture are not intended to be printed out in 

their entirety and are too extensive to include in the body of this document. The detailed 

information can be found at the following website: https://local.iteris.com/ncarch/. 

Definitions for each of the navigation sites are as follows: 

› Scope: the geographic scope, timeframe, and services included in the architecture  

› Planning: this section links the Objectives for the region from the ITS Plan update to the 

services in the architecture  

› Stakeholders: lists the agencies and private sector organizations that play a role in the 

implementation, management, or operation of ITS systems and contributing systems in 

the region 

› Inventory: lists the things – the systems and devices that make up ITS in the region as 

well as non-ITS systems that have data needed by the ITS systems or that take data from 

ITS  

› Services: based on Service Packages in the national reference architecture (ARC-IT), this 

section shows the portions of the overall ITS architecture that combine to deliver a 

particular service 

› Needs: lists the user needs that are derived from the services and define the overall 

needs for the stakeholders in the region pertaining to the intelligent transportation 

system 
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› Roles & Responsibilities: lists the roles & responsibilities for the stakeholders based on 

their participation (owner/operator) with elements that are assigned to the service 

packages 

› Functionality: lists the functions for each element in the architecture; this is based on the 

elements assigned to ‘subsystems’ of the ARC-IT model – the elements that have ITS 

functionality and not the elements (devices/systems) on the fringe of ITS 

› Interfaces: lists the interfaces between elements built from the element assignment and 

their mapping to the service packages 

› Standards: lists the ITS and Communications standards 

that are related to the interfaces in the previous section 

› Agreements: lists the inter-agency agreements that will 

be needed (some may already be in place) to carry out 

the services and interfaces called for by this 

architecture. Some of these agreements are already in 

place in the region. The Town of Morrisville and the 

Town of Cary have an agreement in place that enables 

the Town of Cary to operate and maintain traffic signals 

in the Town of Morrisville. The Town of Carrboro and 

the Town of Chapel Hill have a similar agreement that 

allows the Town of Chapel Hill to operate and maintain 

traffic signals in the Town of Carrboro. Additionally, 

NCDOT and municipalities have agreements in place 

that provides reimbursement of costs from NCDOT to 

municipalities to operate and maintain traffic signals 

that are part of the NCDOT traffic signal systems. 

› ITS Projects: will list projects from the architecture 

needed to implement the vision in the ITS architecture.  

ES.6 Plan Implementation 

Stakeholders have identified ITS deployment strategies and 

developed necessary action items to move forward in 

developing a roadmap for potential ITS deployments. This 

chapter presents a summary of action items and a path for 

implementing the plan. 

 
Figure ES.6 Steps to Implementation 
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1 
Introduction 

The Triangle Region lies in the heart of North Carolina and features 

great public schools, three major universities, a growing system of 

technical and community colleges, a diverse population, and 

seemingly endless opportunities for recreation and cultural expansion. 

The byproduct of these attractive qualities is growing congestion on 

regional roadways. To address this congestion, new roads are 

constructed, existing roads are widened, and opportunities for transit 

and bicycle travel are incorporated into roadway improvement 

projects, making it that much more critical to operate and maintain 

these facilities safely and efficiently. Regional leaders are recognizing 

the importance of utilizing innovative and emerging technologies to 

maximize the safety, efficiency, and reliability of the transportation 

systems within the Triangle Region. 
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1.1 Background 

North Carolina’s Triangle Region boasts a large, diverse, and growing population. Regional 

leaders have committed significant funding and allocated resources to plan, design, and 

implement innovative and emerging technologies to combat the region’s increasing 

congestion. The goal of these efforts is to maximize the safety, mobility, efficiency, and 

reliability of the existing and future regional transportation system. Agencies leading these 

efforts include: 

› Capital Area Metropolitan Planning Organization (CAMPO) 

› Durham-Chapel Hill-Carrboro (DCHC MPO)  

› GoTriangle 

› North Carolina Department of Transportation (NCDOT) 

At the core of this mission, is the Triangle Region’s three foundational planning documents: 

› Connect 2045, the Metropolitan Transportation Plan for CAMPO and DCHC MPO 

› NCDOT’s Mobility and Safety: Systems Management and Operations Strategic Plan 

› Triangle Region’s 2010 Intelligent Transportation Systems (ITS) Strategic Deployment 

Plan (SDP) 

ITS SDP provides a future vision for the region and recommends sustainable strategies that will 

introduce new technologies and services for regional deployment.  

The four main objectives of the Triangle Region ITS Strategic Deployment Plan Update are 

› Analyzing existing conditions, assessing needs and gaps and examining technology 

trends  

› Developing ITS strategies 

› Updating the regional architecture 

› Developing a project prioritization methodology 

This update to the Triangle Region ITS Deployment Plan assesses the current state of ITS in 

the region, establishes goals and objectives for future investment in ITS, and identifies 

actions to fill gaps to achieve the desired goals. 
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1.2 The Triangle Region 

The Triangle Region includes several jurisdictions and operating agencies. Home to 

approximately 1.9 million people, the region encompasses the combined membership of the 

Durham-Chapel Hill MPO (DCHC MPO) and the Capital Area MPO (CAMPO) – Town of 

Angier, Town of Apex, Town of Archer Lodge, Town of Bunn, Town of Carrboro, Town of 

Cary, Town of Chapel Hill, Chatham County, Town of Clayton, Town of Creedmoor, City of 

Durham, Durham County, Franklin County, Town of Franklinton, Town of Fuquay-Varina, 

Town of Garner, Granville County, Harnett County, Town of Hillsborough, Town of Holly 

Springs, Johnston County, Town of Knightdale, Town of Morrisville, Orange County City of 

Raleigh, Town of Rolesville, Wake County, Town of Wake Forest, Town of Wendell, Town of 

Youngsville, Town of Zebulon (see Figure 1). 

Figure 1 Geographic Composition of the Triangle Region 
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1.3 Triangle Region ITS Strategic Deployment Plan 

Process 

The Triangle Region ITS Strategic 

Deployment Plan (SDP) process was 

developed to provide a consistent and 

maintainable approach for future ITS 

project planning and deployment. The 

process used to develop the plan is 

illustrated in Figure 2 and explained as 

follows: 

The planning process includes multiple 

steps to gather information, assess current 

needs, and develop a vision, goals and 

objectives that lead to strategies that are 

sustainable for the next ten years. In order 

to analyze and update the current state of 

ITS in the Triangle region, a comprehensive 

review of existing regional planning 

documents and regional ITS architecture 

documents were conducted. Several 

stakeholder workshops and interviews were 

performed to assess the current state of the 

practice and identify gaps and needs that 

have risen since the 2010 ITS SDP 

recognizing rapidly evolving technology 

advancements in transportation. For the 

benefit of the stakeholders as addressed at 

the workshops and in this document, 

regional and national ITS trends and 

emerging technologies have been 

introduced to identify applicable ITS 

strategies and potential deployments and 

technologies that would best serve the 

region. Based on the findings, strategies 

and recommended projects were derived. 

Figure 2 Triangle Region ITS Strategic 

Deployment Plan Process
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2 
Vision, Goals, and Objectives 

Transportation technologies are evolving rapidly. From the advent of 

automated vehicles, to increasingly ubiquitous data, mobile 

applications, the Internet of Things, and the introduction of 

technology-enabled transportation services, new and emerging 

technologies will have a significant impact on transportation during 

the next 10 to 20 years. These technologies will change how 

transportation systems are planned, managed, and operated into the 

future. Increasingly there is recognition that it is not enough to simply 

forecast changes in demographics, land use, and travel demand — a 

broader consideration of the vast implications of potentially disruptive 

and transformational technologies is also necessary.  

  



   

 

TRIANGLE REGION ITS STRATEGIC DEPLOYMENT PLAN UPDATE 3 

 

 

Figure 3 Process for Regional ITS Assessment 

2.1 Literature Review 

In an effort to update the ITS SDP, a thorough literature review of available documents 

regarding ITS-related efforts was conducted. Three key documents provided the foundation 

of our research: 

1. CONNECT 2045: THE RESEARCH TRIANGLE REGION'S METROPOLITAN 

TRANSPORTATION PLAN  

Serves as the metropolitan transportation plan for the Triangle Region and provides a 

comprehensive overview of the regions’ plan for improving its transportation network and 

services.  

2. NCDOT’S 2018 MOBILITY AND SAFETY TRANSPORTATION SYSTEMS MANAGEMENT 

AND OPERATIONS (TSMO) STRATEGIC PLAN  

Provides guidance to NCDOT on TSMO-focused strategies and activities that will expand or 

enhance programmatic and agency integrations. 

3. INTELLIGENT TRANSPORTATION SYSTEMS STRATEGIC DEPLOYMENT PLAN (2010 

UPDATE) AND REGIONAL ITS ARCHITECTURE  

Provides an overview of  ITS practices at the time, as well as planned ITS projects.  

Additional documents such as the Strategic Highway Safety Plan, Vision Zero and Complete 

Streets plans give the region an opportunity to think holistically and align regional goals and 

objectives to create an interoperable and fully integrated ITS program. In order to 

accomplish this vision, the Region's ITS architecture must also be included and well thought 

out with a broad regional perspective. The ITS Architecture is a planning tool used to 

effectively plan for technology applications and integration to support more effective 

planning for operations within the region. The regional ITS architecture provides context for 

ITS projects so that each project can build a piece of the envisioned transportation system. 

The process used to analyze existing conditions and to conduct a regionally useful needs 

assessment while considering the larger developments that are occurring nationally and 
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internationally is illustrated in Figure 3. The results of each step within the process are 

summarized in the following subsections. 

2.2 Stakeholders Engagement  

Engaging stakeholders in the process of development of regional goals and objectives and 

thereafter analyzing future needs is a key to identifying agency considerations when 

developing an ITS strategic plan and a new ITS Regional Architecture. Complementing the 

literature review, the team also conducted several outreach activities to gather feedback 

from regional stakeholders. These activities included: 

› Kickoff Meeting – May 18, 2018. Introduced project objectives, established expectations 

of stakeholders and received initial feedback from stakeholders present at the meeting. 

› Team’s First Workshop –July 10, 2018.  

Validated objectives for the ITS SDP update based on regional planning documentation and 

resulting stakeholder input. 

› Stakeholder Interviews – October 26, 2018 – January 23, 2019. In-person group 

interviews were conducted. Groups were based on jurisdictions with common interests 

and those that are interfacing via their technology systems. A full list of interviewees is 

provided in Appendix A. 

› Stakeholder Surveys – March 2019. Surveys conducted to gather input from safety and 

emergency management personnel across the Triangle Region. 

› Team’s Second Workshop – March 14, 2019. Verified alignment of ITS Architecture 

updates with current and future needs for the transportation community. 

› Team’s Third Workshop – May 30, 2019. Presented regional ITS Architecture update and 

reviewed draft architecture web pages. Proposed strategies and engaged stakeholders in 

development of action items. 

A full list of participants in workshops, interviews, and surveys is provided in Appendix A.  

Table 1 represents all stakeholder agencies that participated in the outreach activities. 

Individual participation by agency can be found in Appendix B. Additionally, detailed notes 

developed from each stakeholder activity are provided in Appendices C, D, E, F and G. 

Presented in the following section are the vision, goals, and objectives that were developed 

based on the information gathered during all stakeholder involvement efforts. 
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Table 1 Participation by Agency 
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2.3 Vision, Goals, and Objectives 

The vision, goals and objectives are the results of the strategic planning process and 

stakeholder outreach activities. 

Stakeholder outreach activities included stakeholder workshops with all stakeholders invited 

to participate; small group stakeholder interviews to gather more specifics on current ITS 

uses and objectives; and individual conversations and exchanges for stakeholders that were 

not available to participate in the stakeholder workshops or group interviews. The 

participants in the small group stakeholder interviews were invited to participate based on 

commonalities between the stakeholders such as geographic location, modal operations, 

and existing and desired partnerships. The results of stakeholder outreach activities 

culminated into a vision statement that provides a forward-looking path defining how ITS 

solutions can enhance program effectiveness and set program direction. The goals and 

objectives may change with the rapid evolution of emerging technologies, but the vision 

should remain constant throughout the 10-year planning process. 

The Triangle Region has taken significant steps towards an intelligent transportation 

network, including the successful deployment of  

› Integrated signal systems  

› Transit real-time information  

› NCDOT Strategic Prioritization (SPOT) funding for ITS  

› Infrastructure to vehicle technology  

› Interoperability  

› Reliable traveler information  

› Open AVL data  

› Incident Management Assistance Patrol (IMAP) certification and training 

While their successes have been significant, the region still experiences challenges with their 

effort to deploy new systems and/or update existing ones. Key challenges include  

› Aging hardware, including outdated fiber and communications 

› Lack of resources, such as staffing, for operating and maintaining systems 

› Coordination across municipalities (institutional and technological) 

› Dedicated funding for Operations and Maintenance 

VISION STATEMENT 

A region that provides effective, innovative, and seamless integrated services to 

enhance safety, mobility, reliability and interoperability through ITS solutions. 

Objectives were initially identified through review of existing regional transportation 

planning documents and the early stages of the stakeholder outreach activities (primarily the 

first stakeholder workshop). The objectives were further refined through continued 

stakeholder outreach activities (stakeholder workshops and small group stakeholder 

interviews). 
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Table 2 provides an overview of these objectives, followed by a description of each. As a 

result of these objectives, strategies will be developed through the lens of ITS and emerging 

technology solutions. 

 

CONNECT 2045  

MTP GOALS 

TSMO STRATEGIC 

PLAN- FUNCTIONAL 

AREAS 

2019 ITS SDP UPDATE 

OBJECTIVES 

2019 ITS SDP UPDATE 

OBJECTIVES 

DESCRIPTION 

Support Vision Zero Policy 

in the region 

Freeway Management  

(TIM/Tactical) 
Support Vision Zero  

Engage with Vision Zero  

stakeholders to identify 

how ITS can support safety 

in the region 

Manage congestion and 

system reliability 

Freeway Management  

(Ops/Strategic) 

Arterial Management 

Support reliability across  

an integrated 

transportation network 

Identify how technology 

can support travel time 

reliability and manage 

congestion between the 

freeway and arterial 

systems 

Enhance network mobility 

Freeway Management  

(Ops/Strategic) 

Arterial Management 

Enhance network mobility 

Enhance network mobility 

by coordinating 

technology across all 

municipalities 

Promote multimodal and 

affordable travel choices 

Connect people 

Ensure equity and 

participation 

Arterial Management 

Traveler Information 

Partner Agencies 

Improve multimodal 

connectivity and equitable 

access 

Use technology-enabled 

multimodal travel options 

to improve equitable 

access to transportation 

Improve infrastructure 

condition 

Asset Management 

Data and Performance 

Measures 

Improve, monitor, and  

manage assets 

Monitor and manage 

transportation assets 

using technology to data, 

assess performance, and 

identify life-cycle costs 

Stimulate economic vitality Return on investment Support economic vitality 

Implement cost-effective 

ITS solutions to support 

the regional economy 

 

Table 2 2019 ITS SDP Update Objectives 
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Support Vision Zero Support Reliability across an 
Integrated Transportation 
Network 

Enhance Network Mobility 

Safety was one of the main focuses 
in the development process of this 
SDP. It was decided that recognizing 
the region’s Vision Zero policy would 
be an effective way to support the 
design of a safe transportation 
system, protecting all roadway users. 
Vision Zero policies are aimed at 
eliminating all traffic fatalities and 
severe injuries while increasing safe, 
healthy and equitable mobility 
throughout the region. . The DCHC 
MPO and the City of Durham have 
officially adopted this approach and 
promote the philosophy as part of 
the North Carolina Vision Zero 
program. 

This objective will focus on safety 
related strategies including variable 
speed limits, ramp metering, traffic 
incident management programs to 
reduce secondary crashes, 
decreasing incidents involving 
vulnerable roadway users, and 
infrastructure based and cooperative 
safety systems. 

A reliable network has consistent 
performance and provides its users 
with expected level of service quality. 
A major focus for reliability includes 
congestion management strategies 
(e.g., active traffic management 
(ATM), bus lanes on shoulders, 
responsive ramp metering, smart 
work zones, reduced work zone 
speeds, and variable speed limits). 
There is also a need to identify and 
utilize the proper tools to gather and 
analyze data for more informed 
decision-making using a decision 
support system. Improvements to 
real-time information sharing 
between transportation agencies and 
emergency response teams are also 
needed as are transit and inter-
jurisdictional travel. 

ITS infrastructure improvements are 
one of the key drivers for improved 
mobility in the region. An emphasis 
on enhanced mobility includes 
offering choices to system users by 
providing accurate, timely and 
convenient information. Strategies 
will focus on the importance of 
collecting real time data and making 
it available for dissemination to the 
traveling public in numerous ways. 
Strategies to consider may include 
511 and other traveler information 
systems, TMCs and Computer Aided 
Dispatch Integration, Traffic Incident 
Management (TIM) programs, 
Integrated Corridor Management 
(ICM) and Active Transportation and 
Demand Management (ATDM) and 
integrating these programs into a 
decision support system. 

 

Figure 4 2019 ITS SDP Objective Descriptions 
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Improve Multimodal Connectivity 
and Equitable Access 

Improve, Monitor, and Manage 
Assets 

Support Economic Vitality 

Enhanced formal agreements are 
needed across jurisdictional 
boundaries to enable more seamless 
travel. Agencies and municipalities 
should increase their focus on 
pedestrians and cyclists when 
enhancing infrastructure and 
technology; and the use of public- 
private partnerships should be 
considered for transit and parking 
management. Transit plans could be 
better utilized for future decision-
making as it relates to ITS. 
Additionally, there should also be 
consideration for transit 
technologies and the use of ride 
sharing as incentives to enhance 
transit ridership. 

 

There are currently no asset 
management systems in use across 
the Triangle Region. Agencies and 
municipalities across the region could 
be managing their infrastructure 
assets more efficiently using ITS 
solutions. Suggested focus areas 
include fiber and other 
communication networks (i.e., 
wireless, Bluetooth), equipment 
device inventories, work zone 
management, road weather 
management, and over- weight/over-
height detection systems.  

The economy depends on 
transportation to connect people to 
jobs and move goods from 
producers to buyers. Stakeholders 
have interest in transportation 
technologies but largely in the 
context of addressing other regional 
concerns. As economic activity and 
population grows, the need for 
transportation solutions that support 
this growth becomes very important 
and the progression of technology 
and ITS strategies offers 
opportunities to address growth in 
freight movement, improved travel-
time reliability, potential partnerships 
that support regional cost-effective 
solutions. 

 

Figure 4 2019 ITS SDP Objective Descriptions (Continued) 

 

ITS investments should consider the mobility needs of the region without regard to 

jurisdictional boundaries. Transportation networks should provide seamless operations 

throughout the region. 

2.4 Gap and Needs Assessment 

The section below provides an overview of overarching takeaways of the current and future 

state of ITS from a local, regional, and statewide viewpoint. Additionally, detailed analysis of 

practices, gaps, needs, and priorities is discussed. 
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Gaps in regional fiber optic communication.  

Multiple regional stakeholders noted gaps in fiber optic communication coverage. Similarly, 

from a statewide perspective, there is a lack of existing fiber inventory and freeway fiber is 

not universally available. It is also not fully connected to associated transportation 

management centers (TMCs). There is also a lack of interoperability between local and state-

owned equipment. These gaps are not identified or mapped in a systematic way. It was 

noted that field work will be needed to verify coverage and gaps. Regional operating 

agencies along with NCTA and NCDOT Central Office and Division offices agree that there 

should be standardization of fiber, software, signal, and controller selection.  

NEED #1: THE NEED FOR A COMMON, REGIONAL COMMUNICATION FIBER NETWORK 

Lack of inter-operable signal systems.  

Several regional stakeholders noted a lack of compatibility between the various signal 

systems currently being operated by other agencies (local and NCDOT) within their 

jurisdictions. In response to this, some regions plan to alter their software to create 

compatibility in the future. It was also noted that while there is sufficient signal system 

infrastructure, the connections aren’t standardized which creates the lack of interoperability. 

One suggestion included creating regional / statewide signal systems with connected TMCs. 

One reason interoperability is needed is for data collection to enhance transportation 

planning and assessment in the region.  

NEED #2: THE NEED FOR INTEROPERABLE SIGNAL SYSTEMS ACROSS JURISDICTIONAL 

BOUNDARIES 

Gaps in dedicated funding for the operations and maintenance of ITS assets.  

Several stakeholders noted the importance of life-cycle costs, specifically having dedicated 

funding for the operations and maintenance of ITS assets. It was noted that continued 

education of decision-makers is critical to ensuring buy-in and agreement when for funding 

ITS projects. When asked about current technology, one regional agency noted that some of 

its technology is a decade old and is currently “breaking down.” In addition to the 

technology itself and the need for funding to maintain it, there is also a need for education – 

agencies are experiencing staff turnover, resulting in a loss of knowledge for ITS operations.  

NEED #3: THE NEED FOR DEDICATED FUNDING FOR ITS OPERATIONS AND 

MAINTENANCE 

Universal interest in advancing Connected and Automated Vehicles (CAV), but limited 

actions taken. 

Several local agencies aren’t currently focused on CAVs (the exception being Cary) which is 

currently participating in the National Operations Center of Excellence (NOCoE) Signal Phase 

and Timing (SPaT) challenge. Some agencies also noted that their leaders are innovative, 

understanding the need and being supportive of it. From a state perspective, NCTA 

coordinates with NCDOT to enhance CAV. New systems will be incorporating CAV 

communications technology and all new hardware will be CAV-ready. The exception is 

GoTriangle noting due to their funding mechanism, being “ahead in technology” is not a 

priority leading to a lack of interest in CAV. 
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NEED #4: THE NEED FOR CONTINUED ADVANCEMENT OF CAV ACROSS THE REGION 

Discrepancies in Data Management capabilities.  

Data management is considered a top priority in many areas of the Triangle Region. There 

are distinct efforts in the region to collect and manage data efficiently. For instance, Raleigh’s 

vision is to have readily-available data that meets all transportation needs and Cary received 

a Smart Cities grant that focuses heavily on data integration; however, there are still caveats 

in the system. Chapel Hill-Carrboro’s system of loop detectors collect data, but the data is 

not archived. Data collection and management is provided by consultant contract and 

currently there is no central repository for this data. 

NEED #5: THE NEED FOR COORDINATED DATA MANAGEMENT ACROSS THE REGION 

Gaps in regional incident and emergency response.  

Each jurisdiction has significant interest in implementing and improving their incident and 

emergency management capabilities. For Cary, adaptive incident management is a top 

priority. Durham has flood prone areas, meaning emergency plans for prioritizing rail at-

grade crossings for preemption of emergency vehicles in Durham. Taking into consideration 

their individual needs and agendas, each jurisdiction would benefit from coordinating 

incident and emergency response efforts regionally. 

NEED #6: THE NEED FOR REGIONAL LEVEL PLANNING FOR MANAGING AND 

RESPONDING TO INCIDENTS AND EMERGENCIES 

Lack of integrated and wide covering multimodality.  

The region contains heavy commuter areas that would benefit from alternative modes of 

transportations (e.g., bikes and pedestrian), and better transit. Some areas in the region are 

focusing on (or considering) bus rapid transit (BRT) as an option, such as Raleigh and Chapel 

Hill-Carrboro. Other areas are assessing the need for unified fare box system and ongoing 

maintenance of transit assets and ridesharing incentives, as well as transit signal priority and 

how to improve pedestrian access and parking management. 

NEED #7: THE NEED TO ENHANCE BUS RAPID TRANSIT, PARKING MANAGEMENT, 

AND BIKE/PEDESTRIAN MOBILITY ACROSS THE REGION 

Lack of operation and management integration.  

Integrated corridor management (ICM) is seen as a long-term need for the Triangle Region 

supported by data management and coordinated systems. ICM is needed to provide a full 

system of operational strategies that become part of long-range planning as “planning for 

operations.” The vision for the future includes statewide software for corridor management, 

for both transit and roadway. In this manner, NCTA is currently evaluating various tools that 

can provide detection data as well as manage traffic. 

NEED #8: THE NEED FOR INTEGRATED CORRDOR MANAGEMENT 
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Figure 5 Objectives and Needs
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3 
ITS Strategic Direction 

Strategic planning provides a vision, goals, objectives and strategies 

for building on existing organizational strengths, addressing needs, 

bridging the gaps and overcoming existing and anticipated 

challenges to reach the final success. Multiple regional stakeholders 

were involved in the strategic planning process to address and 

consider technical, operational and organizational concerns. 

Together, the identified vision, goals, gaps and needs laid out the 

foundation for the strategic deployment plan and guided the team to 

the next logical step: strategy development.   
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3.1 Developing Strategies 

Developing strategies is the essential step between establishing the objectives and 

implementing actions to achieve them. Strategies should always be formed in advance of 

implementation of the action plan, to avoid duplicating efforts. In addition, strategies cannot 

be static and should be revised and updated to meet the needs of a changing environment, 

including new opportunities and emerging technologies. 

To test the strategy, the following questions were addressed: 

› Does the strategy give an overall direction? 

› Does the strategy fit current resources and opportunities? 

› Does the strategy address the identified needs? 

› Does the strategy help to achieve the objective? 

3.2 Strategic Development Process 

Vision, goals, gaps, and objectives were developed in the previous project stages as a result 

of the strategic planning process that involved the stakeholders outreach activities including 

stakeholder workshops and group and individual stakeholder interviews. 

While the identified objectives outline the purpose of the strategic deployment by 

describing what success would look like when the vision is achieved, the strategies define the 

path to reach the ultimate success. 

Similar to going through the process of developing the regional vision and objectives, 

developing strategies requires brainstorming and involvement of the regional stakeholders. 

At the last stakeholder workshop, the participating stakeholders were divided into groups for 

a break-out session to identify critical action items and asked to present their results to all 

attendees. The summary of the last stakeholder workshop is presented in Appendix G and 

needs, and objectives are presented on Figure 5. 

3.3 Recommended Strategies 

Feedback that was gathered through several brainstorming sessions, discussions, and 

stakeholder workshops resulted in seven strategies which are presented herein. The action 

items identified in the final workshop are mapped to the proposed strategies and are 

presented in Appendix H. 

Seven main strategies are recommended for implementation in the Triangle Region. The key 

points and benefits for each strategy are summarized in Table 3. 

 

 

  



   

 

TRIANGLE REGION ITS STRATEGIC DEPLOYMENT PLAN UPDATE 15 

 

 Strategies Objectives Action Plan 

 

 

 

 

 

Establish and 

develop partnerships 

for operations, 

communication and 

information 

dissemination 

 

 

 

Support Vision Zero 

Support Reliability 

Across an Integrated 

Transportation 

Network 

Enhance Network 

Mobility 

Improve Multimodal 

Connectivity and 

Equitable Access 

Support Economic 

Vitality 

­ Establish ITS database 

­ Develop network security plan 

­ Establish partnership agreements between regional 
stakeholders 

­ Develop policy and procedures to share data with public and 
third parties 

­ Educate political leaders, senior management, and elected 
officials 

­ Create and encourage regional partnership culture to eliminate 
silo mentality 

­ Establish performance objectives and monitoring 

­ Develop guidelines to evaluate projects for compliance with 
Regional Architecture 

­ Establish procurement process for security and interoperability 

­ Establish a regional task force/working group to: 
­ Allocate funding for maintenance and operations 

­ Partner up to pursue funding opportunities (i.e. STIP, HSIP, 
etc.) 

 

 

Improve incident 

management and 

response, Freeway 

Management, 

Arterial 

Management, ICM 

 

 

 

Support Vision Zero 

Support Economic 

Vitality 

­ Develop and implement a Traffic Incident Management (TIM) 
plan integrating freeways and arterials 

­ Develop an ITS Resource Toolbox 

­ Increase and improve roadway surveillance coverage 

­ Integrate TMCs and computer aided dispatch 

­ Integrate emergency vehicle preemption locally and regionally 

­ Develop a protocol for Emergency Response Training 

­ Partner up to pursue funding opportunities (i.e. STIP, HSIP, 
etc.) 

 

 

 

 

Prioritize 

deployments to 

improve safety and 

provide accurate real 

time information 

Support Vision Zero 

Support Reliability 

Across an Integrated 

Transportation 

Network 

Enhance Network 

Mobility 

Support Economic 

Vitality 

­ Identify high crash corridors 

­ Develop project prioritization methodology 

­ Identify potential deployments on high crash corridors 

­ Create regional central clearing house database for lane 
closures (i.e. DriveNC.gov extended to local agencies) 

­ Establish performance objectives and monitoring 

­ Identify strategic corridors prioritizing projects 

­ Develop best practices guidance document to manage 
regional mobility 

­ Partner up to pursue funding opportunities (i.e. STIP, HSIP, 
etc.) 

 

Table 3 Summary of Action Plan 
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Strategies Objectives Action Plan 

 

 

 

Expand Integrated 

Corridor 

Management (ICM) 

Program- 

Interoperability 

between State and 

Local, Arterial 

Management, 

Freeway 

Management 

 

 

Support Vision Zero 

Support Reliability 

Across an Integrated 

Transportation 

Network 

Enhance Network 

Mobility 

Support Economic 

Vitality 

­ Develop operational agreements 

­ Identify applicable corridors  

­ Involve all agencies and municipalities in the region in the 
planning development process  

­ Develop decision support systems 

­ Develop operational scenarios 

­ Develop a regional plan for traffic signal system upgrades 

­ Develop plan for Transit Signal Priority (TSP) 

­ Develop plan for Emergency Vehicle Preemption (EVP) 
­ Improve fiber/communications network 

­ Establish partnerships for data integration and inventory 
compliance with Architecture 

­ Establish procurement process for security and interoperability 

­ Establish a regional task force/working group to: 
­ Partner up to pursue funding opportunities (i.e. STIP, HSIP, 

etc.) 

 

 

 

 

Improve system 

communications for 

interconnectivity and 

data sharing 

 

 

Enhance Network 

Mobility 

Improve Multimodal 

Connectivity and 

Equitable Access 

­ Improve information dissemination at operations level 
­ Develop operational agreements to share data between 

agencies 

­ Determine and monitor performance measures and system 
evaluation 

­ Provide quality ITS data to the public 

­ Improve fiber/communications network 

­ Develop regional fiber mapping plan along with protocols for 
software platforms 

­ Create regional central clearing house database for lane 
closures (i.e. DriveNC.gov extended to local agencies) 

­ Establish partnerships for data integration and inventory 
compliant with Architecture 

­ Establish procurement process for security and interoperability 

­ Establish agreements to leverage partners to acquire 
equipment 

Table 3 Summary of Action Plan (Continued) 

 

The proposed strategies were carefully aligned with regional goals and objectives. As 

presented in Table 3, most strategies address multiple objectives. For example: “Establish 

and develop partnerships for operations, communication, and information dissemination” 

addresses the following objectives: 

› Improve Multimodal Connectivity and Equitable Access 

› Support Reliability Across an Integrated Transportation Network 
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› Enhance Network Mobility 

› Support Vision Zero 

› Support Economic Vitality 

Aligning each strategy with an objective the strategy addresses, can help in implementing 

the prioritization process, as some strategies that address multiple objectives may be more 

critical to implement and, therefore, the projects that would result from these strategies 

might receive higher prioritization.
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4 
ITS State of the Practice and Regional Project 

Roadmap 

This section details ongoing and planned projects for the region 

(Capital Area Metropolitan Planning Organization - Durham-Chapel 

Hill- Carrboro Metropolitan Planning Organization). Projects are 

divided into infrastructure and non-infrastructure. Infrastructure 

projects include the construction of new roadway and transit, and 

expansion of existing ones. Whereas non-infrastructure projects 

include initiatives to reduce congestion through the deployment, 

operation and maintenance of different ITS and emerging technology 

systems and strategies. In addition, this section will discuss the 

emerging trends in traffic technology from a regional and national 

perspective.  
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4.1 Infrastructure Projects 

4.1.1 Roadway  

Regional trends show an increase 

in (1) commuter travel distance in 

single-occupant vehicles (SOVs), 

(2) non-commuter local travel in 

SOVs (e.g., school, business, 

shopping, social engagements), 

and (3) pass-through highway 

traffic. As a result, additional 

roadway capacity is needed as the 

region continues to grow. The 

Connect 2045 Metropolitan 

Transportation Plan, identified 

several priority roadway projects 

across the region. Table 4 

provides a list of the major 

roadway investments. An 

exhaustive list of ITS-related 

projects is found in Table 6.  

 

 

 

 

 

 

 

 

 

 

 

 

Table 4  Projects by MPO and Time Period (Source. Connect 2045) 
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4.1.1.1 TRANSIT PROJECTS 

Based on prior planning efforts and 

dedicated revenue sources for 

transit improvements, several transit 

investments were identified in 

Connect 2045 to provide dedicated 

transit corridors in order to reduce 

transit time, improve reliability, and 

enhance customer experience. These 

investments fall under three major 

categories: light rail transit (LRT)1 

bus rapid transit (BRT), and 

commuter rail (CR). 

It should be noted that the Durham-

Orange LRT project was halted 

during 2019; however, BRT projects 

in the region continue. 

 

 

 

 

 

 

 

 

 

Table 5 Transit Investments (Source: Connect 2045) 

  

 

1  No longer being considered as a Connect 245 Project 
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4.1.2 Non-Infrastructure Regional Initiatives 

In addition to roadway and transit investments, the region deploys numerous 

transportation-related programs to support reductions in congestion and increased travel 

reliability. These incentives-based programs are operated by various agencies for a multitude 

of regional transportation users. Information is summarized by category below. 

4.1.2.1 TRANSPORTATION DEMAND MANAGEMENT 

Transportation Demand Management (TDM) strategies are used to effectively and 

successfully manage traffic and control roadways. North Carolina has identified and 

deployed several of such strategies. The FY2017 TDM Impact Report highlights the following 

TDM programs (Triangle J Council of Government, 2018): 

EFFORT DESCRIPTION 

CommuteSmart 

Raleigh 

Goal to reduce use of SOVs through strategies such as biking, 

walking, car/vanpooling, transit, flex hours and teleworking.  

Duke University’s 

Unpark Yourself 

Program 

Offers TDM services to employees and students on main campus 

and worksite locations between Duke and downtown Durham. 

Services include vanpool, carpool, carshare, bikeshare, and transit 

options.  

Emergency Ride 

Home (ERH) 

Voucher for taxi cab or rental car in event on an emergency. STRNC 

registrants are also included. 

GoChapel Hill Free membership to its Commute Club, promotes use of alternative 

transportation and encourages members to pledge to use 

alternative commutes. 

GoTriangle Vanpool 

Service 

Between 7-15 commuters included in each automobile. Vehicle, 

insurance, and maintenance provided by GoTriangle with riders 

paying monthly fare. 

NCSU WolfTrails 

Program 

Assists students, faculty and staff in accessing services such as 

carpooling, employee vanpooling, bicycling, walking and transit. 

Share the Ride NC 

(STRNC) 

Rideshare database that matches commuters interested in 

carpooling or vanpooling together. 

UNC-Chapel Hill 

Commuter 

Alternative Program 

(CAP) 

Program is free to employees of the University and UNC Health 

Care, and to commuter students living off campus. Alternative 

modes and services promoted through the University include free 

bus service through Chapel Hill Transit, numerous regional transit 
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systems, Share the Ride NC ride matching service, carsharing 

program, carpooling, vanpooling, bicycling, and walking. 

Wake Tech 

Community College 

ZOOM Program 

Zeroing Ozone Output Measures (ZOOM) Program encourages use 

of alternative commute modes sych as transit, carpool, bicycling, 

and walking. 

Bicycle and 

Pedestrian Related 

Projects 

Connect 2045 prioritizes integration of transit and roadway projects 

with bike and ped needs. As a result, the document noted an 

expected investment on bike and ped projects of roughly $1.2 

billion during its planning horizon (2018-2045). 

Bus on Should 

System (BOSS) 

Pilot project on Triangle Region’s I-40. Program allows authorized 

transit buses to operate on freeway shoulders during periods of 

congestion. 

 

4.1.2.2 FARE INCENTIVES 

Fare incentive programs are a type of incentive strategy that seeks to encourage the use of 

alternate modes of transportation—usually transit or other sustainable modes (e.g., carpool). 

Currently, the following fare incentive programs exist in the Triangle Region:  

EFFORT DESCRIPTION 

GoPass Regional discounted transit pass for employees and students to 

ride for free when employers, universities, or property 

managers cover cost of ridership. 

GoPerks STRNC incentive program for commuters to track trips and earn 

point. Points are redeemed for monthly prize drawings. 

NC Quick Pass N.C. Turnpike Authority’s all-electronic toll-collection program 

allows for discounted toll rates on the Triangle Expressway, 

Monroe Expressway, and future I-77 Express lanes 
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4.1.2.3 TRAVELER INFORMATION 

Informed travelers making wise transportation choices are essential for reaching any safety 

and mobility goals. As such, the Triangle Region seeks to maximize the distribution of its 

travel information to improve mobility across the region. Below are examples of the 

initiatives for traveler information currently implemented by NCDOT (NCDOT, 2018): 

EFFORT DESCRIPTION 

GoLive Transit Real-time information system allows users to access real-time 

bus route information through website, app, and text 

messaging. 

NCDOT 511 Includes Interactive Voice Response (IVR) system with links to 

the ATMS and TIMS incident databases. 

NCDOT Traveler 

Information 

Management System 

Website 

Website (https://tims.ncdot.gov/tims/) to access real-time 

traffic conditions on highways, camera images, planned events, 

(construction or major events), and emergency information 

(adverse weather or evacuations). The site links to neighboring 

states’ 511/traveler information services. 

ReadyNC Mobile application that allows users to access real-time traffic 

conditions including alerts. 

NCDOT Social Media 

(Facebook, Instagram, 

Twitter, Youtube) 

Individual Twitter feeds for different NCDOT regions and for 

key corridors (I-26, I-40, I-77, I-85, and I-95). North Carolina 

State Highway Patrol (NCSHP) also uses the information 

provided by NCDOT’s social media feeds within the NCSHP’s 

social tools. 

Work Zone and 

Construction Websites 

For major construction projects, NCDOT maintains individual 

project web pages that typically include background materials, 

notices and bulletins about pending lane or roadway 

restrictions, links to documents and project newsletters. 

  

 

4.1.2.4 CONNECTED AND AUTOMATED VEHICLES 

Connected and Automated Vehicles (CAV) are expected to become part of the 

transportation environment. While the timeline to reach a significant level of market 

penetration is still unknown, it is important that agencies start considering a future where 

CAVs are part of their network. NCDOT and the Division of Motor Vehicles (NCDMV) took a 

https://tims.ncdot.gov/tims/
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lead in the assessment of the North Carolina readiness for CAVs, determining how the State 

of North Carolina should be positioning to prepare for CAV technology and defining an 

approach, or activities roadmap, for the next 10 years1. NC 540 was been selected by USDOT 

for demonstrating and testing autonomous vehicles and the was selected to participate in 

the Spat challenge 

EFFORT DESCRIPTION 

Town of Cary SPaT 

Challenge 

Deployment of DSRC-enabled traffic signal infrastructure as 

part of the Signal Phasing and Timing (SPaT) challenge. The 

challenge is for each state to broadcast SPaT messaged (i.e. 

phase information) on one corridor including at least 20 traffic 

signals. The Town of Cary has funding approved for town-wide 

implementation in 2020. 

NC 540 Truck 

Platooning 

NC 540 has been selected by USDOT as a site for 

demonstrating tractor trailer truck platooning. 

 

  

 

1  NC Readiness for Connected and Autonomous Vehicles (CAV), NDOT CAV Roadmap Development Project, Final Report: 

http://www.ncav.org/wp-content/uploads/2016/03/NC-Roadmap-for-CAV_Final_ALL.pdf 
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4.1.2.5 INCIDENT MANAGEMENT 

Traffic incident management consists of a planned and coordinated multi-disciplinary 

process to detect, respond to, and clear traffic incidents in a way that reduces the duration 

and impacts of traffic incidents and improves the safety of motorists, crash victims and 

emergency responders (FHWA, 2017). 

The Triangle Region seeks to improve transportation network efficiency and 

public/responder safety when a non-recurring event either interrupts or overwhelms 

transportation operations (i.e., when emergency/ disaster occurs). The following table 

describes NC’s effort in this area. 

EFFORT DESCRIPTION 

Incident Management 

Assistance Patrol 

(IMAP) 

NCDOT safety service patrols the freeways, detects incidents, 

and responds to traffic related events. Vehicles are equipped 

to provide services such as pushing disabled vehicles off the 

roadway, traffic control for events, on-site coordination with 

emergency responders, and providing gasoline to stranded 

drivers. 

Quick Clearance After a five-year study of abandoned vehicles crash 

involvement concluded in 2005, North Carolina passed a 

quick clearance law. The law provided NCDOT and law 

enforcement the right to move a vehicle “by any means 

necessary facing any liability” if safety is a concern if the 

vehicle remains. The law typically is initiated during weather 

events, as NCDOT need to clear the roadway safely and 

efficiently for snow removal. 
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4.1.2.6 ACTIVE MANAGEMENT 

NCDOT recognizes the potential benefits of using Active Traffic Management (ATM) on 

certain corridors that experience higher levels of congestion. ATM implementations can 

include a customized collection of strategies based on the physical characteristics and 

performance of a corridor. Some initial ATM elements that NCDOT is investigating include 

Bus on Shoulder on I-40 in the Triangle, variable speed limits in work zones, and ramp 

meters in the Triangle and Metrolina regions. The following table describes NCDOT’s effort 

in this area.  

EFFORT DESCRIPTION 

Ramp Meters NCDOT conducted feasibility study for ramp meter 

deployment in the Triangle Region. As a result, a ramp meter 

in infrastructure was installed at four locations projects on the 

I-540 corridor. 

Dynamic Message 

Signs 

Widely used across the state. Some information includes 

adverse weather conditions, detours, closures, and travel 

times. 

Inter-agency 

Communication 

NCDOT has access to view CCTV cameras from multiple local 

agencies. Multiple municipalities coordinate directly with 

NCDOT either for their signal operations or for video sharing 

(e.g. cities of Fayetteville, Raleigh, Winston-Salem, 

Greensboro, Charlotte, Gastonia, and the Town of Cary. 
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4.1.2.7 TRANSPORTATION SUPPORT INFRASTRUCTURE 

The advent of new, emergent transportation technologies brings a need of supporting 

infrastructure, both physical and digital. The following are examples of NCDOT and other 

agency’s projects in this field. 

EFFORT DESCRIPTION 

Underground Fiber 

Inventory (Regional) 

NCDOT is completing a detailed communications inventory of its 

underground fiber network. Includes GPS locating junction 

boxes and importing the information to GIS. The next phase will 

be expanded to include more detailed information regarding 

field devices and equipment cabinets. 

Fiber Management 

Tool (Statewide) 

NCDOT is investigating solutions to management the inventory 

of the state’s fiber-optic communications infrastructure. 

Statewide ITS Device 

Map 

NCDOT completed a review of ITS deployed devices across the 

state. The locations were placed on a Google map to be shared 

with consultant and partner agencies to support collaboration 

efforts. 

Signal System 

Database 

NCDOT maintains a database of over 14,000 traffic signals across 

the state including physical characteristics and historical 

information. The map is viewable online at 

https://ncdot.maps.arcgis.com/home/webmap/viewer.ht

ml?webmap=cd1fe92936ec44f8a3dbc002be2f68a3 

Transit System 

Maintenance 

CAMPO and DCHC MPO approved asset performance measure 

and targets address State of Good Repair in June 2017. 

Transit Hub (Public-

Private Partnerships 

Local public transit systems coordinate and share facilities with 

private intercity bus operation; for example, the Durham Central 

Transit Station serves both the Greyhound and MegaBus along 

with local/regional public routes. 

Transit Infrastructure 

Enhancements 

Counties and transit agencies are investing in infrastructure such 

as improved customer bus stops and shelters, park-and-ride 

logs, and new vehicles. 

 

https://ncdot.maps.arcgis.com/home/webmap/viewer.html?webmap=cd1fe92936ec44f8a3dbc002be2f68a3
https://ncdot.maps.arcgis.com/home/webmap/viewer.html?webmap=cd1fe92936ec44f8a3dbc002be2f68a3
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4.1.2.8 DATA MANAGEMENT 

Data management strategies relate to the equipment, systems and agreements with partners 

put in place by the Triangle Region to collect information on the conditions on its roads. The 

TSMO Strategic Plan defines the following current initiatives for this strategy (NCDOT, 2018 ): 

EFFORT DESCRIPTION 

I-95 Corridor Coalition 

traffic data mart 

NCDOT participates in the coalitions’ traffic mart. The data is 

used for work zone travel times, monthly statewide 

bottleneck ratings, signal system timing analysis, and system 

performance reporting. 

IMAP data assessment NCDOT collects data of each stop made by vehicles that are 

part of the IMAP program. The intent is to enhance data to 

emphasize the benefits and impacts of IMAP by calculating a 

return on investment (ROI) for the program. 

3rd Party Data NCDOT acquires granular travel time data from HERE to 

identify congestion in small localized areas of roadways that 

may not have been detected otherwise using traditional 

methods. 

High Resolution Data 

Collection (HRDC) 

NCDOT and some Triangle municipalities (Town of Cary) are 

collecting high resolution data on specific corridors. The data 

will be incorporated into performance measures and used to 

monitor arterial performance and assist in project 

prioritization. 

NCDOT Performance 

Dashboard 

NCDOT provides a dashboard of metrics on incident 

clearance times, travel time index, and yearly fatal crash 

numbers. Measures are divided into mission goals, internal 

goals, division goals, group goals, and individual goals. Each 

metric includes some for of data collected. 
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4.1.2.9 INTERMODAL FREIGHT 

Around 80% of both freight tonnage and freight value in the region moves by truck—with 

the amount of freight moved by truck expected to grow by a third by 2045. Furthermore, 

tonnages to, from and within the Raleigh-Durham region are expected to increase over the 

following decades at an average rate of 0.82 percent per year (WSP, 2018). The following 

table describes NC’s effort in this area. 

EFFORT DESCRIPTION 

Intermodal Terminal Plans to develop an intermodal terminal near the Triangle 

Region. CSX’s plans for this intermodal terminal to be used as 

a hub for consolidating and rerouting containers form all over 

the country. 

 

 

4.2 Traffic Technology and Engineering Trends 

Technological improvements and advancements continue to make transportation more accessible. 

These same technological improvements can also serve to improve safety and reduce traffic 

congestion, and its negative social, economic, and environmental impacts. Big data enables better 

estimation of travel behavior through trends analysis and forecasting to better identify patterns and 

inform decisions as connectivity is being captured at the individual level and data exchange occurs 

in (near) real-time. A key driver for this is that users of the transportation network are more virtually 

connected (i.e., online) than ever, which is the foundation of incentive-based applications and the 

new shared mobility transportation alternatives, particularly vehicle- and bike-share services. Many 

cities are developing and deploying smart city technologies, using Internet of Things (IoT) that 

allows the extension of Internet connectivity into physical devices and provides users with real-time 

information and available options. Figure 6 illustrates how data and connectivity set the stage for 

how planning entities and infrastructure owners and operators (IOO) can prepare for the future of 

transportation safety and mobility. 
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Figure 6 Comprehensive Picture of ITS 

 

Major investments are being made in the smart infrastructure that allows implementation of 

the following systems: 

› Smart signals networks; 

› Integrated payment methods systems; 

› New traveler information and incentives systems; 

› Integrated corridor management systems 

› Active Transportation Demand Management (ATDM) systems 

Advancements in these technologies give CAMPO, DCHC MPO and NCDOT an opportunity 

to seek out potential partnerships and projects with local municipalities to embrace these 

technologies for the betterment of the traveling public. Improved mobility and safety are the 

key drivers behind these investments for the Triangle Region. Although, the time frame for 

implementation of many of these technologies may be uncertain, there are investments that 

can be made now that will support future mobility solutions. For example, investments in a 

communications network infrastructure and system operations will always have value even as 

the technology evolves. 

Emerging trends in transportation technology can be summed up in three categories: 

INSTRUMENTED 

› The Internet of Things (IoT) brings sensory and hybrid communications technologies to: 

• Transit and specialty vehicle fleets 

• Roadside Infrastructure 
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• Traffic Signals 

• Lighting 

• Parking 

• Personal Information Devices 

INTERCONNECTED 

› New traffic and transit operations models building ICM, shared use mobility and regional 

movement of freight and goods 

› New management strategies that achieve shared outcomes of safety, mobility and 

reliability at corridor and network levels 

INTELLIGENT 

› New analysis tools, dashboards and decision support systems enabling new insights and 

agency resource optimization 

› New modes of travel and customization of mobility is possible 

 

Emerging technologies associated with connected and automated vehicles (CAVs) may 

significantly affect travel, but the nature and scale of these impacts remains highly uncertain 

and may achieve substantial market penetration only in the long-term. 

However, as advanced computing, sensors and telecommunications technology are 

changing and enhancing surface transportation networks, NCDOT and the NCDMV took a 

lead in assessment of the NC readiness for CAVs. Those agencies are determining how the 

State of North Carolina should be positioning to prepare for CAV technology and identifying 

an activities roadmap over the next 10 years1. These technologies are transforming 

transportation systems by combining connectivity with the self-driving features and by 

allowing vehicles to share information with other vehicles, the infrastructure, and devices.  

Near term market penetration through research and pilot testing provides opportunities for 

regions to determine what may or may not work well in their region. 

Improved safety and mobility are expected to some of the primary benefits of increased 

connectivity. Vehicles communicating with each other, and the surrounding infrastructure, as 

illustrated in Figure 7, provide warning information and critical data to drivers allowing them 

to proactively respond to potentially unsafe or congested conditions.  

 

 

1 NC Readiness for Connected and Autonomous Vehicles (CAV), NDOT CAV Roadmap Development Project, Final Report: 

http://www.ncav.org/wp-content/uploads/2016/03/NC-Roadmap-for-CAV_Final_ALL.pdf 
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Figure 7 Connected and Automated Vehicles (CAVs) 

 

As CVs and AVs begin to appear on roadways, many state and municipal governments have begun 

to enact legislation to address potential impacts of these vehicles on the transportation network. 

Issues such as types of vehicles allowed on a public highway, the requirements of an operator of a 

vehicle and different levels of operator control are all regulated. In order to allow AVs to be tested 

on public roadways, states had to modify these regulations in different ways to accommodate 

these situations. Should a vehicle operating in an automated mode on a public roadway be 

involved in an incident, there are many questions to be answered about the operation of the 

vehicle and the attentiveness of the driver/operator. States with autonomous vehicles enacted 

legislations and executive orders are presented on Figure 8.1  

 

1  http://www.ncsl.org/research/transportation/autonomous-vehicles-self-driving-vehicles-enacted-legislation.aspx#Enacted%20 

Autonomous%20Vehicle%20Legislation  
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Figure 8 States with autonomous vehicles enacted legislation and executive orders 

North Carolina has already enacted legislation that addresses autonomous vehicle operation 

allowing AVs to be tested on public highways within the state. Under the House Bill 469, The 

General assembly of North Carolina defined what constitutes a “fully autonomous vehicle” 

and established regulation stating the requirements necessary to operate fully autonomous 

motor vehicles on public highways of this state.  In addition, House Bill 716, modified the 

follow-too-closely law to allow platooning. 

 As AV and CV advancements expand, arguments against deploying these technologies or at 

least slowing down implementations remain. Concerns include the safety of vulnerable road 

users (i.e., bicyclists, pedestrians), impacts of increased vehicle ownership on traffic capacity, 

and impacts on transit ridership. 
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4.3  Review of Current Deployments 

The Triangle Region has made a significant investment in ITS programs in an effort to 

optimize efficiencies and increase mobility of the regional transportation system. The larger 

municipalities in the region (Raleigh, Durham, Cary, and Chapel Hill) have already 

implemented city-wide or town-wide traffic signal systems including fiber communication 

networks. 

The Town of Cary system is also connected to the traffic signals in Morrisville and Holly 

Springs. Those municipalities have a municipal agreement which enables the Town of Cary to 

maintain and operate the traffic signals in Morrisville and in Holly Springs. Chapel Hill has a 

similar arrangement with their close neighbor, the Town of Carrboro. Other municipalities in 

the region feature closed loop systems even though they do not have a systemwide fiber 

network. Some municipalities in the region that do not already have traffic signal systems, 

are in the process of developing requests for funding for the design and construction of 

traffic signal systems. 

The municipalities with existing signal systems have supplemented their systems with the 

addition of CCTV cameras, DMS, and emergency vehicle preemption. 

Five traffic management centers (TMC) operate in the region – the NCDOT Statewide Traffic 

Operations Center (STOC), City of Raleigh TMC, the Town of Cary TMC, the Town of Chapel 

Hill TMC, and the City of Durham TMC. Discussions with regional stakeholders have 

indicated a desire to expand the reach of one of the existing TMCs or establish an additional 

TMC in the southeast part of the Triangle Region. A proposed process for determining a 

recommended plan of action is included in Appendix J.  

In addition to the implementation of ITS devices for operations and monitoring of passenger 

vehicles, the region’s transit operators have implemented AVL technologies to gather real-

time locations of buses. The data is shared with users in real-time through internet 

webpages, smartphone applications, and text messaging services. 

Not only has the region deployed ITS programs to maximize efficiencies of daily traffic, 

NCDOT successfully implemented an integrated corridor management (ICM) program for a 

project to reconstruct a significant portion of I-440 in Raleigh (Fortify I-40/I-440 Rebuild 

Project). The ICM program helped to minimize delays through gathering and distribution of 

real-time information in the corridor and reduce incident response times and recovery times 

following incidents in the work zone. A summary of ITS deployments by state and regional, 

municipal, and transit agencies is included in the regional architecture. 
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4.4 Proposed Project List and ITS Roadmap 

The objectives and strategies will guide the identification of ITS deployments in the near-

term (0-5 years), mid-term (5-10 years), and long-term (10+ years) outlooks; however, it is 

also important to recognize projects that have already been identified, some of which are 

already being considered for funding and implementation. This section lists ITS deployment 

projects and supporting programs that have been identified through feedback during the 

workshops and stakeholder interviews and through review of current regional transportation 

planning documents. The relative project costs and schedule for implementation have been 

identified for the current and potential list of projects and are illustrated in the project 

roadmap below. The projects that have been identified satisfy multiple objectives and are 

key to addressing many of the needs that were expressed by stakeholders. 

Estimated costs for the signal system projects will vary based on the requirements to 

upgrade existing systems or to install brand new systems. The costs will be driven by the 

number of traffic signals that require upgrades, the number of new signals, the length of 

new fiber communication cable required, and the extent of the upgrades of existing 

infrastructure, i.e. new cabinets instead of reusing existing cabinets. Table 6 shows the 

proposed list of ITS projects with designations for anticipated costs and timeline for 

implementation. 
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Table 6 Proposed Project List and ITS Roadmap 
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5  
Triangle Regional ITS Architecture 

The Triangle Regional ITS Architecture Update is part of the overall 

effort to update the Triangle Region ITS SDP, last updated in 2010. 

The updated Architecture is now based on the USDOT’s Architecture 

Reference for Cooperative and Intelligent Transportation (ARC-IT) 

Version 8.2. 
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5.1 Introduction 

The Triangle Regional ITS Architecture Update is part of the overall effort to update the 

Triangle Region ITS SDP, last updated in 2010. The updated Architecture is now based on the 

USDOT’s Architecture Reference for Cooperative and Intelligent Transportation (ARC-IT) 

Version 8.2. https://local.iteris.com/arc-it/ 

Intelligent Transportation Systems (ITS) has evolved since the Triangle Regional ITS 

Architecture was previously published. Advances in communications, mobile electronics, and 

vehicle technology are changing the capabilities of infrastructure equipment and mobile 

platforms making possible the emergence of connected and automated vehicles. 

The Triangle region has evolved as well since 2010. The North Carolina Turnpike Authority 

now has several tolled freeways. The North Carolina Department of Transportation (NCDOT) 

has increased its coverage of ITS field devices used to monitor the areas roadways. NCDOT 

has also begun to implement a Managed Motorways program that will provide new tools for 

NCDOT to manage the freeways, including dynamic lane assignment, speed monitoring, and 

shoulder running. 

In transit, the region has changed with the branding of “GoTriangle” and the other “Go” 

partner agencies to bring an integrated brand to the region’s travelers. 

The Triangle Regional ITS Architecture includes all of the components that make up a 

regional ITS architecture per the Federal Highway Administration (FHWA) regulation 

23CFR940 for ITS Architecture & Standards. The software tool, Regional Architecture 

Development for Intelligent Transportation (RAD-IT) was used to convert the original 2010 

architecture and update it to be compatible with the current version of ARC-IT. 

Detailed tables and data provided in the architecture are not intended to be printed out in 

their entirety and are too extensive to include in the body of this document. The detailed 

information can be found at the following website: https://local.iteris.com/ncarch/ and the 

landing page is illustrated in Figure 9. 



   

 

TRIANGLE REGION ITS STRATEGIC DEPLOYMENT PLAN UPDATE 39 

 

 

Figure 9 RAD-IT 
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Definitions for each of the navigation sites are as follows: 

› Scope: the geographic scope, time frame, and services included in the architecture  

› Planning: this section will link the Objectives for the region from the ITS Plan update to 

the services in the architecture  

› Stakeholders: lists the agencies and private sector organizations that play a role in the 

implementation, management, or operation of ITS systems and contributing systems in 

the region. CAMPO and DCHC MPO will update the list of stakeholders, once the access 

is granted to Triangle J Council of Governments (TJCOG). 

› Inventory: lists the things – the systems and devices that make up ITS in the region as 

well as non-ITS systems that have data needed by the ITS systems or that take data from 

ITS  

› Services: based on Service Packages in the national reference architecture (ARC-IT), this 

section shows the portions of the overall ITS architecture that combine to deliver a 

particular service 

› Needs: lists the user needs that are derived from the services and define the overall 

needs for the stakeholders in the region pertaining to the intelligent transportation 

system 

› Roles & Responsibilities: lists the roles & responsibilities for the stakeholders based on 

their participation (owner/operator) with elements that are assigned to the service 

packages 

› Functionality: lists the functions for each element in the architecture; this is based on 

the elements assigned to ‘subsystems’ of the ARC-IT model – the elements that have ITS 

functionality and not the elements (devices/systems) on the fringe of ITS 

› Interfaces: lists the interfaces between elements built from the element assignment and 

their mapping to the service packages 

› Standards: lists the ITS and Communications standards that are related to the interfaces 

in the previous section 

› Agreements: lists the inter-agency agreements that will be needed (some may already 

be in place) to carry out the services and interfaces called for by this architecture. Some 

examples of these agreements are already in place in the region. The Town of Morrisville 

and the Town of Cary have an agreement in place that enables the Town of Cary to 

operate and maintain traffic signals in the Town of Morrisville. The Town of Carrboro and 

the Town of Chapel Hill have a similar agreement that allows the Town of Chapel Hill to 

operate and maintain traffic signals in the Town of Carrboro. Additionally, NCDOT and 

municipalities have agreements in place that provides reimbursement of costs to 

municipalities to operate and maintain traffic signals that are part of the NCDOT traffic 

signal systems. 

› ITS Projects: will list projects from the architecture needed to implement the vision in 

the ITS architecture.  
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5.2 Architecture Scope 

The Triangle Regional ITS Architecture is a roadmap for transportation systems integration. 

The architecture was developed through a cooperative effort by the region's transportation 

agencies, covering all modes and all roads in the region. It represents a shared vision of how 

each agency's systems will work together in the future, sharing information and resources to 

provide a safer, more efficient, and more effective transportation system for travelers in the 

region. 

The architecture provides an overarching framework that spans all of the region's 

transportation organizations and individual transportation projects. Using the architecture, 

each transportation project can be viewed as an element of the overall transportation 

system, providing visibility into the relationship between individual transportation projects 

and ways to cost-effectively build an integrated transportation system over time. This 

chapter establishes the scope of the architecture in terms of its geographic breadth, the 

scope of services that are covered, and the time horizon that is addressed. 

Description 

This is the regional ITS architecture for the North Carolina Triangle Region. The architecture 

is sponsored by the Triangle ITS Communications Partners, representing the Durham-Chapel 

Hill-Carrboro Metropolitan Planning Organization (DCHC- MPO), the Capital Area 

Metropolitan Planning Organization (CAMPO), the North Carolina Department of 

Transportation (NCDOT), the Federal Highways Administration (FHWA) and local 

governments within the region. Because no North Carolina Statewide ITS Architecture 

existed at the time when this version was developed, this architecture also includes some 

services and elements that would normally belong in a statewide ITS architecture, including 

Electronic Toll Collection and the NCDOT State Traffic Operations Center (STOC). 

As the MTP undergoes formal updates on regular cycles, the Architecture should undergo 

simultaneous review and major modifications. This effort should include reviewing every 

aspect of the Architecture and working with the stakeholders to reprioritize the region’s 

needs. This should be a natural result of the Architecture being mainstreamed into the 

regional planning process and ensures that the Architecture continues to accurately 

represent the region. Regular updates of the regional ITS architecture should be performed 

by MPO staff using the use and maintenance manual and training materials as discussed 

sections 5.4 and 5.5. 

Timeframe 

The timeframe for the main focus of the architecture is on items to be implemented in the 

next 10 years. DCHC MPO and CAMPO update the Metropolitan Transportation Plan every 4 

years with a 25-year horizon. Looking at the 10-year to 25-year range there are some 

longer-term initiatives like Automated Vehicle and Integrated Corridor Management that will 

be included in the architecture to support longer range planning. 
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Geographic Scope 

The Triangle Regional ITS Architecture encompasses the combined membership of the 

Durham-Chapel Hill MPO (DCHC MPO) and the Capital Area MPO (CAMPO) – Town of 

Angier, Town of Apex, Town of Archer Lodge, Town of Bunn, Town of Carrboro, Town of 

Cary, Town of Chapel Hill, Chatham County, Town of Clayton, Town of Creedmoor, City of 

Durham, Durham County, Franklin County, Town of Franklinton, Town of Fuquay-Varina, 

Town of Garner, Granville County, Harnett County, Town of Hillsborough, Town of Holly 

Springs, Johnston County, Town of Knightdale, Town of Morrisville, Orange County City of 

Raleigh, Town of Rolesville, Wake County, Town of Wake Forest, Town of Wendell, Town of 

Youngsville, Town of Zebulon. From NCDOT's perspective this region covers mostly Division 

5 with portions of Division 7 to the west, Division 8 to the southwest, Division 6 to the south, 

and Division 4 to the southeast. 

Service Scope 

The Triangle Regional ITS Architecture includes the following functional areas: Traffic, Transit, 

Data Management, Traveler Information, Commercial Vehicle (HAZMAT response only), 

Emergency Management / Public Safety, as well as Weather Data and Maintenance & 

Construction Management. Although it is recommended that all traffic signals maintained by 

NCDOT should operate with compatible hardware and software platforms, NCDOT Highway 

Divisions 4, 5, 6, 7 and 8 manage additional local signal systems beyond the regional 

boundaries but those systems don’t factor into this architecture. There are also some 

commute sheds outside the regional boundaries. 

5.3 Relationship to Regional Planning 

The Triangle Regional ITS Architecture is an integral part of planning for the operations and 

maintenance strategies that are addressed by the regional transportation planning process.  

The architecture provides a framework that connects operations and maintenance objectives 

and strategies with the integrated transportation system improvements that are 

implemented as a progressive series of ITS projects. The architecture also is used to define 

the data needs associated with performance monitoring that supports an informed planning 

process. This section identifies the planning objectives, strategies, and associated 

performance measures from the regional plan. These planning elements are connected with 

ITS services in the RAD-IT database. 

5.4 Triangle Regional ITS Architecture Use and 

Maintenance 

The Triangle Regional ITS Architecture Use and Maintenance Manual provides a plan for the 

use and maintenance of the ITS Architecture. This document serves a guide for how Triangle 

Region ITS Architecture will be maintained to support planning, design and implementation 
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processes in the future. The manual is provided as a separate document and can be provided 

in digital format to simplify distribution. 

5.5 Triangle Regional ITS Architecture Training 

Material 

The Triangle Regional ITS Architecture Training Material provides training on how the 

Architecture is organized and how it can be used. The manual is provided as a separate 

appendix and is available digitally as an annotated Microsoft PowerPoint file. 

Iteris worked with FHWA to develop the ARC-IT program and provides access to additional 

training on the use of the program on their website (https://local.iteris.com/arc-

it/html/resources/training.html). Both web-based training on on-site training, including 

facilitated workshops, are available for no costs. The matrix below illustrates the available 

training opportunities. 

 

Topic Area 
Web-Based 

Training 

On-Site 

Training 
Workshops 

ITS Architecture • ARC-IT Web 

Training 

• Use & 

Maintenance 

• ARC-IT 

Refresher 

• Quick-Starting Your Update 

Workshop 

• Architecture Development 

Workshop 

• Use & Maintenance Workshop 

Software Tools  • RAD-IT 

• SET-IT 

• RAD-IT 

• SET-IT 

- 

Systems 

Engineering  - 

• Systems 

Engineering 

Training 

• Systems Engineering for ITS 

Workshop 

 

The web-based training offerings are self-paced which offer the most flexibility to 

individuals, but the on-site training and facilitated workshops both offer professional 

development hours (PDHs) for participants. 

 

https://local.iteris.com/arc-it/html/resources/training.html
https://local.iteris.com/arc-it/html/resources/training.html
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6 
Plan Implementation 

Stakeholders have identified ITS deployment strategies and 

developed necessary action items to move forward in developing a 

roadmap for potential ITS deployments. This chapter presents a 

summary of action items and a path for implementing the plan.  
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Translating the ITS Strategic Plan into implementation is key to aligning strategic 

investments and key resources to identify a clear path forward. A consistent process for plan 

implementation is critical to the success of the program.  

6.1 Identify Lead 

CAMPO and DCHC MPO, as administrators of the ITS Strategic Plan, should identify 

appropriate leads or owners for high priority actions that corelate to the project list that has 

been developed by the region. Lead for lower priority items can be determined when 

resources are made available. Stakeholders identified existing task forces and committees 

already established that provide good starting points for implementing action items that fall 

within their purview. Additional groups can be formed based on priority and need to meet 

the goals established in the strategic plan. 

An important consideration for organizing efforts to develop and construct projects is to 

form a regional ITS task force/working group. Establishing a regional ITS task force/working 

group will provide opportunities for stakeholders in the region to have a common focus on 

the future of ITS deployments in the region. 

6.2 Verify Proposed Action Items 

Even though ITS has been actively deployed through the region in the past ten years, during 

each workshop, stakeholders put emphasis on the importance of aligning actions with 

regional objectives and needs. 

Table 7 provides a summary of action items aligned with identified objectives and relevant 

ITS Architecture service packages in a series of tables. Also, recommendations on roles and 

responsibilities of regional stakeholders are assigned to action items that cover a wide range 

of services. 

One action that was mentioned by stakeholders repeatedly throughout the development of 

the strategic plan included addressing interagency agreements and several actions were 

developed to address the need.  

Given the desire to establish a regionally connected transportation system, developing 

agreements between municipalities and other agencies will be vital to the success of 

establishing a regionally connected system. Some examples of these agreements are already 

in place in the region. The Town of Cary has agreements with the Town of Morrisville and 

with the Town of Holly Springs that enables the Town of Cary to operate and maintain traffic 

signals in the Town of Morrisville and in the Town of Holly Springs. The Town of Carrboro 

and the Town of Chapel Hill have a similar agreement that allows the Town of Chapel Hill to 

operate and maintain traffic signals in the Town of Carrboro. The agreements between the 

Town of Morrisville and the Town of Cary and between the Town of Carrboro and the Town 

of Chapel Hill are included in Appendix. i. Additionally, NCDOT and municipalities have 

agreements in place that provides reimbursement of costs to municipalities to operate and 

maintain traffic signals that are part of the NCDOT traffic signal systems. 
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Important considerations when developing agreements include the following: 

› The level and type of service to be provided such as installation, operation, and 

maintenance typically in accordance with NCDOT Schedule C and D agreements. 

• Insurance requirements 

• Reporting requirements (typically telephone and writing). 

› Description of all costs to be incurred by the service provided, with a consideration for 

unanticipated incidents and expenses and annual increases in costs. 

› Processes for expanding the scope of services and geographic area as systems grow. 

› Details on operation of system components during events that disrupt normal 

operations – special planned events, weather events, etc. 

› Identification of equipment storage in locations in proximity to where services are to be 

provided. 

• Term of the agreement. 

• Agreement termination requirements. 

Agreements will involve cooperation between the agencies at both the staff level and 

administrative level. Involvement at all levels should be a significant component of the early 

efforts to establish the agreement to ensure a more timely execution of the desired 

agreements. 

In addition to agreements between municipalities for the purposes of maintaining traffic 

signal systems, other examples of agreements that should be developed include: 

› Data sharing 

› Sharing travel data for public distribution through a common portal 

› Sharing resources 

› Establishing uniform asset management practices 

› Agreements for managing responses to incidents affecting multiple municipalities 

› Setting common equipment specifications to help ensure interoperability across system 

and municipal boundaries. 

Examples of existing municipal agreements can be found in Appendix I.  
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1. OBJECTIVE: SUPPORT VISION ZERO 

ACTION ITEMS RESPONSIBILITY 
ARCHITECTURE 

RELATIONSHIP 

Develop policy and procedures to 
share data with public and third 
parties 

CAMPO and DCHC MPO 

Traffic Information 
Dissemination (TMO6) 

 
Integrated Decision Traffic 
Incident Management System 
(TM08) 

 
Emergency Vehicle Preemption 
(PS03) 

Establish performance objectives 
and monitoring CAMPO and DCHC MPO 

Establish a regional task 
force/working group CAMPO and DCHC MPO 

Establish partnership agreements 
between regional stakeholders 

Individual municipalities, 
CAMPO and DCHC MPO 

Create and encourage regional 
partnership culture to eliminate silo 
mentality 

Individual Municipalities, 
CAMPO and DCHC MPO 

Develop for Emergency Vehicle 
Preemption (EVP) 

Individual Municipalities, 
CAMPO and DCHC MPO 

Develop and implement a TIM 
plan integrating freeways and 
arterials 

NCDOT, CAMPO, DCHC MPO 
and Individual Municipalities 

Increase and improve roadway 
surveillance coverage 

Individual Municipalities, 
CAMPO and DCHC MPO 

Integrate CV Technologies 
Individual Municipalities, 
CAMPO and DCHC MPO 

Integrate TMC’s and computer 
aided dispatch 

NCDOT, CAMPO, DCHC MPO 

and Individual Municipalities 

Identify high crash corridors 
NCDOT, CAMPO, DCHC MPO 

and Individual Municipalities 

Develop operational scenarios 
NCDOT, CAMPO, DCHC MPO 

and Individual Municipalities 

Integrate emergency vehicle 

preemption 

NCDOT, CAMPO, DCHC MPO 

and Individual Municipalities 

Develop a protocol for emergency 

response training 

NCDOT, CAMPO, DCHC MPO 

and Individual Municipalities 

Develop an ITS Research Toolbox NCDOT, CAMPO, DCHC MPO 

 

  

Table 7 Action Items Aligned with Objectives and Architecture Service Packages. 
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2. OBJECTIVE: SUPPORT RELIABILITY ACROSS AN INTEGRATED TRANSPORTATION  NETWORK 

ACTION ITEMS RESPONSIBILITY 
ARCHITECTURE 

RELATIONSHIP 

Establish performance objectives and 
monitoring 

CAMPO and DCHC MPO ITS Data Warehouse (DM01) 

 
Infrastructure-Based Traffic 
Surveillance (TM01) 

 
Traffic Information 
Dissemination (TMO6) 

 
Regional Traffic Management 
(TM07) 

 
Traffic Incident Management 
System (TM08) 

 
Integrated Decision Support 
and Demand Management 
(TM09) 

 
Emergency Vehicle 
Preemption (PS03) 

 
Transportation Infrastructure 
Protection (PS09) 

 

Transit Signal Priority (PT09) 

Identify strategic corridors prioritizing 
projects 

CAMPO and DCHC MPO 

Develop guidelines to evaluate projects 
for compliance with Regional 
Architecture 

CAMPO and DCHC MPO 

Develop project prioritization 

methodology 
CAMPO and DCHC MPO 

Involve agencies and municipalities 
in planning development process 

CAMPO and DCHC MPO 

Develop a plan for traffic signal 
system upgrade 

CAMPO and DCHC MPO 

Develop plan for Transit Signal 

Priority(TSP) 
CAMPO and DCHC MPO 

Develop for Emergency Vehicle Preemption 
(EVP) 

CAMPO and DCHC MPO 

Establish ITS Database 
NCDOT, CAMPO, DCHC MPO and 
Individual  Municipalities 

Develop network security plan 
NCDOT, CAMPO, DCHC MPO and 
Individual  Municipalities 

Establish partnership agreements 
between regional stakeholders 

Regional Task Force (develop) 

CAMPO, DCHC MPO (approval) 

Identify potential deployments on high 
crash corridors 

Regional Task Force (develop) 

CAMPO, DCHC MPO (approval) 

Create regional central clearing house 
database for lane closures (i.e. 
DriveNC.gov extended to local agencies) 

Regional Task Force (develop) 

CAMPO and DCHC MPO 
(approval) 

Table 7. Action Items Aligned with Objectives and Architecture Service Packages. (Continued) 



   

 

TRIANGLE REGION ITS STRATEGIC DEPLOYMENT PLAN UPDATE 49 

 

 

2. OBJECTIVE: SUPPORT RELIABILITY ACROSS AN INTEGRATED TRANSPORTATION  NETWORK (Cont…) 

Develop operational agreements 
NCDOT, CAMPO, DCHC MPO and 
Individual  Municipalities 

 

Develop decision support systems 
NCDOT, CAMPO, DCHC MPO and 
Individual  Municipalities 

Develop operational scenarios 
NCDOT, CAMPO, DCHC MPO and 
Individual Municipalities 

Improve fiber/communications network 
NCDOT, CAMPO, DCHC MPO and 
Individual Municipalities 

Establish partnerships for data 
integration and inventory compliance 
with Architecture 

NCDOT, CAMPO, DCHC MPO and 
Individual Municipalities 

Table 7 Action Items Aligned with Objectives and Architecture Service Packages. (Continued) 
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3. OBJECTIVE: ENHANCE NETWORK MOBILITY 

ACTION ITEMS RESPONSIBILITY 
ARCHITECTURE 

RELATIONSHIP 

Create regional central clearing house 

database for lane closures (i.e. 

DriveNC.gov extended to local 

agencies 

Regional Task Force 

(develop) CAMPO and 

DCHC MPO (approval) 

ITS Data Warehouse (DM01) 

 
Maintenance and Construction 
Vehicle Maintenance (MC02) 

 
Roadway Maintenance and 
Construction (MC05) 

 

Work Zone Management 

(MC06) 

 
Traffic Information 
Dissemination (TMO6) 

 
Regional Traffic Management 
(TM07) 

 
Traffic Incident Management 
System (TM08) 

 
Integrated Decision Support 
and Demand Management 
(TM09) 

 

Transit Signal Priority (PT09) 

 
Reduced Speed Zone 
Warning/ Lane Closure 
(VS09) 

 

Multi-modal Coordination 

(PT14) 

 
Dynamic Lane Management 
and Shoulder Use (TM22) 

 
Reversible Lane Management 
(TM16) 

Establish performance objectives 

and monitoring 
CAMPO and DCHC MPO 

 

Identify strategic corridors prioritizing 

projects 

Regional Task Force 

(develop) CAMPO and 

DCHC MPO (approval) 

Develop best practices guidance 

document to manage regional mobility 

Regional Task Force 

(develop) CAMPO and 

DCHC MPO (approval) 

Educate political leaders, 

senior management, and 

elected officials 

NCDOT, CAMPO, DCHC MPO 

and Individual Municipalities 

Create and encourage regional 

partnership culture to eliminate silo 

mentality 

Regional Task Force 

(develop) CAMPO and DCHC 

MPO (approval) 

Develop guidelines to evaluate 

projects for compliance with Regional 

Architecture 

CAMPO and DCHC MPO 

Establish a regional ITS Task Force 

force/working group 
CAMPO and DCHC MPO 

 

Identify critical corridors 

Regional Task Force 

(develop) CAMPO and 

DCHC MPO (approval) 

Develop operational agreements 
NCDOT, CAMPO, DCHC MPO 

and Individual Municipalities 

Develop decision support systems 
NCDOT, CAMPO, DCHC MPO 

and Individual  Municipalities 

Develop operational scenarios 
NCDOT, CAMPO, DCHC MPO 

and Individual Municipalities 

Table 7 Action Items Aligned with Objectives and Architecture Service Packages. (Continued) 
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3. OBJECTIVE: ENHANCE NETWORK MOBILITY (Cont…) 

 
Develop plan for Transit Signal 
Priority(TSP) 

Regional Task Force 
(develop) CAMPO and 
DCHC MPO (approval) 

 

Improve information 
dissemination at operations level 

NCDOT, CAMPO, DCHC MPO 
and Individual Municipalities 

Develop operational agreements to 
share data between agencies 

NCDOT, CAMPO, DCHC MPO 
and Individual Municipalities 

Determine and monitor 
performance measures and 
system evaluation 

Regional Task Force (develop) 
CAMPO and DCHC MPO 
(approval) 

Provide quality ITS data to the public 
NCDOT, CAMPO, DCHC MPO 
and Individual Municipalities 

Improve fiber/communications network 
NCDOT, C MPO, DCHC MPO and 
Individual Municipalities 

 
 
 
 
 

 

 
Develop regional fiber mapping plan 

Regional Task Force 
(develop) CAMPO DCHC 
MPO and NCDOT 
(approval) 

Establish procurement process for 
security and interoperability 

NCDOT, CAMPO, DCHC MPO 
and Individual Municipalities 

Establish agreements to leverage 
partners to acquire equipment 

NCDOT, CAMPO, DCHC MPO 
and Individual Municipalities 

Establish partnership for data 
integration and inventory compliance 
with Architecture 

NCDOT, CAMPO, DCHC MPO 
and Individual Municipalities 

 

 

  
Table 7 Action Items Aligned with Objectives and Architecture Service Packages. (Continued). 
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4. OBJECTIVE: IMPROVE MULTIMODAL CONNECTIVITY AND EQUITABLE  ACCESS 

ACTION ITEMS RESPONSIBILITY 
ARCHITECTURE 

RELATIONSHIP 

Develop policy and procedures to 
share data with public and third 
parties 

NCDOT, CAMPO, DCHC MPO 
and Individual Municipalities 

 

 

 

 

 

Transit Traveler Information 

(PT08) Multi-Modal 

Coordination (PT14) 

Educate political leaders, senior 
management, and elected officials 

NCDOT, CAMPO, DCHC MPO 
and Individual Municipalities 

Create and encourage regional 
partnership culture to eliminate 
silo mentality 

Regional Task Force 
(develop) CAMPO and 
DCHC MPO (approval) 

Establish procurement process for 
security and interoperability 

NCDOT, CAMPO, DCHC MPO 
and Individual Municipalities 

Establish a regional task 
force/working group CAMPO and DCHC MPO 

Allocate funding for maintenance 
and operations 

NCDOT, CAMPO, DCHC MPO 
and Individual Municipalities 

 

  

5. OBJECTIVE: IMPROVE, MONITOR AND MANAGE ASSETS 

ACTION ITEMS RESPONSIBILITY 

Allocate funding for maintenance and operations NCDOT, CAMPO, DCHC MPO and Individual Municipalities 

Develop a complete regional ITS infrastructure 

inventory 
NCDOT, CAMPO, DCHC MPO and Individual Municipalities 

Identify data driven tools and resources  NCDOT, CAMPO, DCHC MPO and Individual Municipalities 

Allocate appropriate recourses and funds for 

asset replacements or system expansions 
NCDOT, CAMPO, DCHC MPO and Individual Municipalities 

Continue to assess stakeholders needs and 

resource availability  
NCDOT, CAMPO, DCHC MPO and Individual Municipalities 

Develop program management process for 

system utilization after maintenance and 

replacement 

NCDOT, CAMPO, DCHC MPO and Individual Municipalities 

Table 7 Action Items Aligned with Objectives and Architecture Service Packages. (Continued) 
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Identify and maximize potential of key ITS assets NCDOT, CAMPO, DCHC MPO and Individual Municipalities 

Proactive replacement of critical ITS 

infrastructure 
NCDOT, CAMPO, DCHC MPO and Individual Municipalities 

Improve fiber/communications network  NCDOT, CAMPO, DCHC MPO and Individual Municipalities 

Develop regional fiber mapping plan 
Regional Task Force (develop); CAMPO and DCHC MPO 

(approval) 

Partner up to pursue funding opportunities (i.e. 

STIP, HSIP, etc.) 

Regional Task Force (develop); CAMPO, NCDOT and DCHC 

MPO (approval) 

Action Items Responsibility 

Allocate funding for maintenance and operations NCDOT, CAMPO, DCHC MPO and Individual Municipalities 

Develop a complete regional ITS infrastructure 

inventory 
NCDOT, CAMPO, DCHC MPO and Individual Municipalities 

  

6.OBJECTIVE: SUPPORT ECONOMIC VITALITY 

ACTION ITEMS RESPONSIBILITY 

Perform benefit cost analysis CAMPO, NCDOT and DCHC MPO 

Evaluate best practices and lessons learned 
Regional Task Force (develop); CAMPO, NCDOT and DCHC 

MPO (approval) 

Project prioritization methodology CAMPO, NCDOT and DCHC MPO 

Identify alternative funding sources and project 

criteria 

Regional Task Force (develop); CAMPO, NCDOT and DCHC 

MPO (approval) 

Develop performance metrics CAMPO and DCHC MPO 

Quantify ITS benefits CAMPO and DCHC MPO 

Achieve the highest ROI 
Regional Task Force (develop); CAMPO and DCHC MPO 

(approval) 

Partner up to pursue funding opportunities (i.e. 

STIP, HSIP, etc.) 
CAMPO, DCHC MPO and Individual Municipalities 

 

 

  

Table 7 Action Items Aligned with Objectives and Architecture Service Packages. (Continued) 
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6.3 Identify Resources 

The lead will need to identify partnerships with other programs, agencies and individuals 

that have a stake in the actions required to move projects from planning and funding to 

deployment. Some of these relationships were identified while developing the action plan; 

however, requirements for additional resources may be identified as the development of 

each action item is fine-tuned, verified, and pursued.  

6.4 Establish Timeframe 

The projects were identified through input from stakeholders during workshops and group 

interviews.  While the implementation timeline for each project will vary, the projects have 

been categorized as short-term, mid-term and long-term implementations based on current 

status of funding and study, anticipated lead time to obtain funding, and anticipated level of 

effort to complete the project given each project’s complexities. Some common critical path 

items for many projects on the list include the following: 

› Development of agreements where projects require cooperation between agencies and 

municipalities for exchanging services, sharing costs, and reimbursing costs for services. 

An example is an agreement between municipalities that intend to consolidate traffic 

signal systems for the purpose of monitoring, maintaining, and operating the systems. 

› Establishing specifications for software and equipment platforms intended to be 

implemented across the region to ensure interoperability of systems. Examples include 

specifications for hardware and software platforms. 

› Feasibility studies to identify recommended project scopes and application. An example 

would be a feasibility study for bus rapid transit (BRT). 

› Securing and maintain funding. Funding must be obtained for projects that are not in 

the current NCDOT 2020-2029 STIP or already designated for funding by the DCHC MPO 

or by CAMPO. 

Most of the projects on the list, including those that area already designated for funding, are 

intended to be completed within a 10-year timeframe. Projects of substantial scope that do 

not have funding yet programmed are designated to be completed beyond a 10-year time 

frame. 

6.5 Develop Performance Measures 

In order to effectively implement the strategic plan, the performance of each objective must 

be measured against an established target to determine if the objectives have been met. The 

action items identified in the plan are intended to implement projects and strategies to 

maximize the performance of the transportation system. Performance measures will vary by 

objective but all must be quantifiable on a consistent basis in order to make reliable 
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assessment of performance over time. For example, measures of system reliability could 

include changes in travel time, changes in the time to identify, respond to, and clear 

incidents, and changes in the amount of secondary incidents.  

6.6 Review Progress 

The lead is responsible for keeping stakeholders engaged and committed to working 

through the action items. Regular stakeholder meetings established by the group need to be 

maintained to continue progress towards the objectives of the Triangle Region. 

6.7 Update Strategic Plan 

It is important to recognize that the SDP is a living document and needs to be revisited at 

least annually to identify new strategies, objectives and actions that may be necessary to 

address gaps or modify actions as progress is made. This is necessary to ensure the program 

focuses on project priorities as the region grows. 

6.8 Example Project Implementation 

The details of implementing projects will vary depending on the scope of the project, but all 

ITS projects should involve some level of coordination across all agencies and municipalities 

in the region that have a stake in the project type. For example, stakeholders repeatedly 

mentioned a desire to complete connectivity of the transportation communication fiber 

network throughout the region. Steps to complete a fiber network across the region will 

include the following steps: 

› Utilize the regional task force/working group to manage the project. 

› The regional task force/working group should develop the basis for an inventory of 

existing fiber network including the following data items: the location of existing fiber, 

the age and condition of the fiber, the remaining capacity of the fiber, identification of 

the type of installation (overhead or underground), and location of splice enclosures and 

junction boxes. 
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› The regional task force/working group should establish the preferred software platform 

for developing the inventory. Applicable software programs in use in the region include 

AutoCAD, Microstation, Microsoft Excel, and ArcGIS. The most consistent platform that 

might be the most appropriate for establishing an inventory would be ArcGIS. While 

some municipalities may only have digital files in AutoCAD or Microstation, data from 

those applications can be imported into ArcGIS and 

the data items for the fiber can be associated with 

the fiber by location. 

› After the format of data items and the preferred 

software platform is identified, NCDOT and each 

municipality that maintains a fiber network should 

compile their individual inventories into the required 

format so that gaps in the network can be identified. 

› The regional task force/working group should 

establish requirements and specifications for new 

fiber to be deployed. 

› The regional task force/working group can then 

review the consolidate data and the identified gaps 

in the network and then overlay those gaps with 

upcoming projects that could be leveraged to help 

construct improvements to eliminate the gaps. The 

projects in the NCDOT 2020-2029 STIP should be 

considered candidate projects to help eliminate 

gaps in the fiber network. 

› If overlaying the scope of programmed projects 

does not provide opportunities to eliminate the 

gaps, then other options must be considered such: 

standalone projects by NCDOT or by individual 

jurisdictions or joint projects between neighboring 

municipalities where the gaps may prevent 

consolidation of traffic signal systems. 

 

 

 

 

 

Figure 10 Steps to Implementation 
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Appendix A: Workshops Attendance and 

Interview Participation Summary 
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Table 8 Participation by Agency 
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Appendix B: Stakeholder Workshops and 

Interview Attendees and Participants 

Information 



   

 

TRIANGLE REGION ITS STRATEGIC DEPLOYMENT PLAN UPDATE 63 

 

Table 9 Participation Information 
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Table 9. Participation Information. (Continued). 
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Table 9. Participation Information. (Continued). 
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Appendix C: Kickoff Meeting Notes 
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 Date:  May 18, 2018  Agenda Prepared By:  J Lewis  

 Place:  CAMPO offices, Raleigh, NC     

 Project No.:  38813.00  Project Name:  Triangle Region ITS Plan Update  

 

  

1. Welcome and Introductions  

2. Study expectations  

a. Study purpose  

b. Schedule, objectives, work products, project management, and reporting 

procedures 3. Stakeholder and core team participation  

5. Technical team data needs  

a. Prior plans and studies  

b. Project updates  

6. Local issues and sensitivities  

7. Immediate next steps, upcoming meetings, and deliverables  

  
  
  
  
  
  
  
  
  
  
  
  
  

\\vhb\gbl\proj\Raleigh\38813.00 CAMPO ITS Update 2018\docs\VARIOUS\Meetings\Stakeholder Meetings\May 18, 

2018\May 18, 2018 Stakeholder Agenda.docx  
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 Place: CAMPO Offices,      

421 Fayetteville St., Ste  

203, 

Raleigh, NC 

Conf Room 

A  

 Date: May 18, 2018  Notes Taken by:  Cheryl Lowrance  

 Project #: 38813.00  Re:  CAMPO ITS Deployment Plan Update  

Stakeholder Kick-Off  

ATTENDEES  

See sign in sheet  

The following is a summary of the Stakeholder Kickoff Meeting for the CAMPO ITS Deployment Plan Update 

Study.  

Paul Black gave an introduction to the study and the purpose for the meeting and Jody Lewis (PM) gave an 

overview of the team and what the expectations of the Stakeholders would be throughout the project. 

NCDOT, the Transit agencies, the jurisdictional traffic signal systems and other traffic signal owners and the 

turnpike authority were all represented at the meeting.  The sign in sheet is attached.  

The Core Team consists of:  

• Paul Black – CAMPO  

• Kosok (KC) Chae – DCHC  

• Mark Eatmon – NCDOT-TPD  

• John Sandor – NCDOT  

• Meredith McDiarmid – NCDOT ITS & Signals  

• Jennifer Portanova – NCDOT Traffic Systems Ops  

• TBD - Raleigh Traffic Signal System  

• TBD - Durham Traffic Signal System  

• TBD - Chapel Hill Traffic Signal System  

• TBD - Cary Traffic Signal System  

• TBD - GoTriangle - Transit reps TBD  

• TBD - NC Toll Authority – TBD  

• TBD - Incident Response (Question on how to cover this group geographically)  

There will be monthly meetings with the Core team and 3 project workshops that will engage the larger 

stakeholder group.  

The rest of the meeting centered around getting feedback from the stakeholders. Highlights included:  
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Ref: 38813.00  

May 18, 2018  

Page 2 

There is an expectation (from CAMPO) that this project will develop a prioritization for projects as they are 

determined, that they will be accounted for in the Locally Administered Projects Program (LAPP) and prioritized 

for the Master Transportation Plan (MTP).  

o Purpose would be to incorporate ITS projects into other projects if they are already in the MTP  

• Suggestion was for the project team to engage the Signal Systems Users Group  

o There is some overlap with stakeholders for this project and the users’ group. o We could use 

their meeting as a way to obtain user feedback. o Helps with overcoming jurisdictional 

boundaries and improving interoperability.  

o Communicates the need for regional compatibility.  

 Discussion on controller types and interoperability.  

 Do they all have to have the same controller to build an interoperable network?  

 Some agencies use Econolite – others do not – do they need to switch for 

interoperability?  

 Maintaining multiple types of equipment.  

o Region has a major project incorporating BRT. What will be needed/required from a traffic 

signal/arterial perspective.  

• NCDOT  

o The State wants strategies for regional operations, not just devices.  

o Look at a Systematic approach – freeways and arterials working together, is there a need for a 

new TMC to manage a regional network, can we use what we already have.  

o How do we look at this regionwide and not just at the project specific level?  

o This team and this study has to remain balanced – taking the future into consideration – 

planning and engineering for the future while considering the operations and maintenance of 

the system long term.  

o The future needs to look at land use and how it will affect operations regionally. Balancing 

building with operations/maintenance.  

• The future of transportation needs to be considered  

o Using active transportation tools. o  Connected/automated vehicles.  

o Mobility services - parking, infrastructure, multi-modal services - look to include in architecture 

-have a discussion on how to prioritize these projects.  
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 Ref: 38813.00  

May 18, 2018  

Page 3  

o Multi-modal opportunities need to be addressed.  

 

• How does this study overlap with the Statewide TSMO Plan?  

• How do we create a platform to get private entities to the table?  

o It is the public sectors role to bring all stakeholders together to meet regional objectives.  

• The regional architecture has to be open – avoiding anything proprietary if at all possible. Standards 

and interoperability will have to be required.  

• Need to engage Emergency Responders – I-40 first responders use to have a working group, but they 

do not at this time.  

• Durham has also been putting together team meetings to start sometime this year.  

Action Items  

• Set up Monthly Core Team Meetings.  

• Plan first Stakeholder Workshop – scheduled for week of July 9.  

• Project Team needs an inventory of what has been deployed since the last Strategic Plan in 2010. o 

Provide a template to Transit agencies (and others if so desired) to help identify projects that include 

transportation technology.  

• Obtain TSMO Statewide Plan and other available documents. What are we still missing?  

  
https://portal.vhb.com/clients/12200/38813.00/Shared Documents/Meetings/Stakeholder Meetings/May 18, 2018 - Stakeholder Kick-  

Off/CAMPO ITS - Stakeholder kick-off_05-18-18 meeting notes.docx  
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Appendix D: Stakeholder Workshop 1 

Summary 
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July 10, 2018 CAMPO Office  

Following welcoming remarks by Paul Black (CAMPO) and participant introductions, the VHB 

team facilitated the discussion during each session. The meeting summary is organized in 

the agenda topic headings. A full participant list follows the report. 

Setting the Stage 

Beverly Bowen (ICF) began the discussion explaining how the VHB team researched three 

main documents to understand the vision and goals of the region.  

› Connect 2045: The Research Triangle Region's Metropolitan Transportation Plan – Serves 

as the metropolitan transportation plan for the Triangle region and provides a 

comprehensive view of the regions’ plan for improving its transportations network and 

services.  

› NCDOT’s 2018 Mobility and Safety Transportation Systems Management and Operations 

(TSMO) Strategic Plan – Provides guidance to NCDOT on TSMO-focused strategies and 

activities that will expand or enhance programmatic and agency integrations. 

› Intelligent Transportation Systems Strategic Deployment Plan (2010 Update) – Provides 

an overview of NC’s ITS practices at the time, as well as planned ITS projects. 

Beverly then guided the participants through an open discussion on how the team 

developed a series of five draft objectives for the workshop by aligning the goals and 

objectives for this project with the broader regional goals. See the associated handout at the 

end of this document that illustrates the alignment of regional objectives among the 

multiple planning documents. 

The participants were asked to provide feedback by answering questions including: “How 

can the ITS SDP support the goal?”; “What key words do you associate with this goal?”; and 

What role does ITS play in the overall regional goals and objectives? Participants provided 

significant feedback through the discussions of each objective and changes were made to 

the proposed objectives accordingly. For example, the first objective introduced was 

“Support safe travel for all users” based on the goal “Promote Health and Safety” from the 

Connect 2045 MTP and key words such as crashes, incident management and hot spots. The 

discussion lead to additional key words including bottlenecks, information, data, air quality, 

bikes and peds. A collective response among the participants was “Where are we going with 

performance measures?” They felt that safety should be an overarching theme for all the 

objectives and a broader objective was proposed: Support Vision Zero Policy in the Region. 

The final results of the discussion led to the five objectives outlined below These were then 

used to frame the breakout group discussions later in the day. 

› Support Vision Zero policy in the region 

› Support reliability across an integrated transportation network 

› Improve multimodal connectivity and equitable access 

› Improve, monitor, and manage assets 

› Support economic vitality 
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Big Picture of the Region: Successes, Challenges, and Desires 

Continuing the full group session, the VHB team facilitated a brainstorming discussion of the 

region’s successes and challenges. In addressing these successes and challenges, the 

following feedback was provided by stakeholders:  

Successes: 

› Integrated Traffic Signal Systems 

• Strategic Prioritization Office of Transportation (SPOT) process and Strategic 

Transportation Investments (STI) process provides a way to prioritize project 

requests in CAMPO. In the near future, more funds will be allocated in the 

budget for integrating traffic signal systems between cities. By providing 

interjurisdictional signal operations, the region benefits from opportunities to 

provide network wide coordination, speed management, and emergency 

vehicle response preemption and transit priority. 

› Transit agencies are providing real-time transit information. 

› Town of Cary is testing infrastructure to vehicle technology at traffic signals providing 

Signal Phase and Timing (SPaT) data. This project supports the national SPaT Challenge 

initiative sponsored by American Association of State Highway Transportation Officials 

(AASHTO). 

› NCDOT has multiple traffic management centers, including one that is co-located with 

emergency operations. 

› Transit agencies that have AVL data, provide an open platform for data exchange and 

traveler information. 

› NCDOTs Transportation System Management and Operations (TSMO) program provides 

reliable traveler information on state owned and operated facilities. 

› NCDOT operates a Traffic Incident Management (TIM) Program that has performance 

metrics to clear incidents within a specific time frame. Successful TIM programs reduce 

the chances of secondary crashes and reduces overall system delay. 

› NCDOT has a certification and training program for their Incident Management 

Assistance Patrol (IMAP).  

Challenges: 

› Outdated fiber and network communications and gaps in fiber infrastructure 

› Aging equipment and the interoperability between legacy traffic systems 

› Better coordination and communications between agencies when responding to 

incidents. 

› Need for funding operations and maintenance of ITS devices and infrastructure. Capital 

funding is available for building systems, but operations and maintenance has to be 

absorbed in current budgets. 

› Coordination of traffic systems across jurisdictions along the same corridors. Some 

agencies have agreements for operations, but not all. 
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› Turnover in workforce and leadership. Leads to lack of regional vision and difficulties 

finding qualified staff. 

The full group had many ideas on things they would like to see in the region. A discussion of 

desires included the list below.  

Desires 

› Coordination of ITS across communities (TMC, IMAP, etc.) 

› Parking decisions and technology 

› Operations agreements 

› Integrated fare systems 

› Funding for maintenance and operations costs 

› Better real-time information on lower classified roads 

› Downstream detectors at intersections 

› Consideration of mobility as a service 

› Automated management system to manage arterials diversions and detours (ICM) 

› Better connection with planning and programming 

› Integrated data infrastructure 

› Decision support tools for reliability 

› Bicycle and pedestrian considerations with traffic signal systems 

› Management of parking spaces (interface with transit) 

› First mile/last mile pilots/systems 

› Explore school as a “community”/context for ITS 
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Lunch Break 

During the lunch break, the VHB team presented strategies and ideas for participants to 

consider. Slides are provided at the end of this document.  

Breakout Sessions 

The full group was pre-assigned to breakout topics based on the five goal areas identified 

earlier in the day. The asset and economic vitality groups combined for a single discussion. 

The purpose of the breakout was to begin identifying some strategies to meet these 

objectives. The following information summarizes the major discussion items in each 

breakout group. Note: the Vision Zero candidate objective was not discussed in a specific 

breakout group. Safety was considered throughout the discussions. 

Support Reliability Across An Integrated Transportation Network 

› Considering strategies to manage congestion and to support travel time reliability it is 

important to look ahead and identify potential future needs of all different 

transportation modes. Examples include: 

• Active traffic management, 

• Bus lanes on shoulder 

• Smart Work Zones 

• Variable speed limits 

• Lane reduction and lower speed limits  in Work Zones 

› Some practices that are currently in place include the above initiatives and responsive 

ramp metering; however, bus lane management is done manually by the operator. 

› Most vulnerable users (pedestrians and bicyclist) along with transit should be given 

priority in future planning and development. 

› When the transportation network is built to be used efficiently, the decision support 

system needs a policy to manage the traffic. 

› Currently used technologies and advancements include: 

• Automated vehicle location (AVL) system - data is pushed to the public. This is 

mostly used as a dispatch tool and very is limited. ▷ Limited pilot program 

with city of Durham  

› In planning stages: 

• BRT and light rail - looking at how to use a combination of dedicated lane 

uses, onboard fair collection, and mobile fair payment. 

• AVL System  

• Create data warehouse and interface tools  

• Collect and use speed data 

• Collect and use computer dispatch data from freeway patrol 
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› Create real time information sharing with Emergency Response team and include 

transportation agencies in the response plan. 

› Develop signal system strategies by improving coordination across jurisdictions. 

Improve Multimodal Connectivity And Equitable Access 

› Land use decisions impact how individual communities manage their systems. Land use 

and zoning is an overall strategy. 

› Transit and parking management with communities more involved in transit hubs. How 

will public parking be funded is a consistent question. 

› Improvement and implementation of the NC Complete Streets policy. Pedestrian and 

bicycle infrastructure and protection. Exploring technology to address more road users. 

Pedestrian implementation plan for crossings on signalized intersections and at 

midblock crossings.  

› Get private sector involvement for parking decisions. Public-private partnerships for park 

and ride for transit use would be beneficial. There is no region wide policy for parking 

standard.  

› Use transit plans to inform future decisions. Wake County Transit Plan is looking at ITS 

solutions to become a standard. Ten-year vision plan includes BRT, Light Rail, and 

Commuter Rail. Specific studies within the plan identify the transit needs with respect to 

ITS. Durham and Orange County are closer to implementation and are in the 

engineering phases. 

› Better agreements need to be set into place to make things more productive with 

community policies matching up with bordering communities. Generally, NCDOT owns 

the roadways, and the communities are not prepared to take over ownership. 

› Ride sharing to use as an incentive for transit with a reduced fare. Transit is partnering 

up with ride sharing for this as part of the Wake County Transit Plan. Also looking into 

transit technologies to enhance ridership. 

Improve, Monitor, and Manage Assets 

› Not currently using ITS devices/systems to manage/monitor its infrastructure assets. 

› DOT does some over-height detection systems in some parts of the state; they provide 

help with some weigh stations. Other divisions do icy bridge detection, wind detection, 

and tunnel management systems. 

› Unclear whether DOT actively monitors work zones during construction; perhaps the 

construction companies do. 

› Snowplows and maintenance trucks are managed by the Maintenance Division. 

› Currently no Asset Management systems are used in the region.  

› The Turnpike Authority may have more sophisticated system monitoring for their field 

devices and computer equipment. 
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Support Economic Vitality 

› There are some indicators that there is an interest in new technologies in the region but 

mostly to address some of the other areas.  

• Signal Phase and Timing (SPaT) Challenge in Cary: A challenge to state and 

local public sector transportation infrastructure owners and operators to 

cooperate to achieve deployment of DSRC infrastructure with SPaT broadcasts 

in at least one corridor or network (approximately 20 signalized intersections) 

in each of the 50 states by January 2020. SPaT broadcasts are expected to be 

accompanied by MAP and RTCM broadcasts. (National Operations Center of 

Excellence) 

• AV testbed using the turnpike  

• Adaptive Signal System for Cornelius (a pilot between the state, the town, and 

the vendor) 

› It is not considered that ITS will necessarily drive Economic Vitality. Pilots and other 

testing are supported, but there is no desire to get ahead of the industry. 

› More importantly, economic drivers can sometimes create challenges in terms of 

mobility and access to facilities.  

› Follow-up with the State Traffic Engineer for more perspective on this topic. 

Wrap up and Next Steps 

The VHB team and Paul Black thanked everyone for participating. The next workshop will be 

to consider the ITS architecture more specifically. Meeting notes will be shared with the 

group. 
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Appendix E: Stakeholder Workshop 2 

Summary 
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Thursday, March 14, 2019: 8:00am– 12:00pm, CAMPO Office  

Jody Lewis (VHB) gave welcoming remarks and Cheryl Lowrance (VHB) provided a project 

status update including discussion of objectives and strategies and key takeaways from the 

stakeholder interviews. David Binkley (Iteris) presented the draft regional ITS architecture. A 

full participant list follows the report. 

Vision, Goals, and Objectives 

Cheryl Lowrance (VHB) and Beverly Bowen (ICF) lead discussions focusing on vision, goals, 

and objectives of the regional ITS deployment plan and how the vision is to be aligned with 

vision and objectives from other key regional planning studies such as the Connect 2045 

Metropolitan Transportation Plan, the 2015 North Carolina Highway Strategic Safety Plan, 

and the NCDOT Mobility and Safety TSMO Plan. The following goals were presented to the 

workshop group: 

› Support Vision Zero policy in the region 

› Support reliability across an integrated transportation network 

› Improve multimodal connectivity and equitable access 

› Improve, monitor, and manage assets 

› Support economic vitality 

Discussion focused on identifying components that participants felt were overlooked and 

strategies and could align with some of the objectives. 

Jennifer Portanova (NCDOT) commented that mobility was not specifically addressed by the 

presented objectives and recommended it should be on the list of objectives. Some 

strategies mentioned to align with the objectives included interoperability and integration, 

connected and autonomous vehicle technologies, traveler information systems, managed 

motorways, integrated corridor management, and a one-stop shop for travel information for 

visitors to the region. It was suggested that until connected vehicle technologies are widely 

implemented, travel information can be shared with drivers using existing technologies such 

as cell phone applications. GoTriangle staff suggested that transit operators should be better 

integrated in emergency management communications. NCDOT staff indicated more 

concern for the human communication process in emergency management. NCDOT staff 

also commented that removal of dynamic message signs may eventually occur, but removal 

will be organic, and they will remain in use until other options are more fully deployed to 

provide travel information to drivers. 

Assessment of Needs 

The consultant team lead discussions of the findings of the stakeholder group interviews. 

The group interviews included staff from all the regional municipalities, staff of both MPOs, 

NCDOT, the NC Turnpike Authority, and regional transit providers. The group interviews 

provided to be very valuable. They provided a great opportunity to gain deeper insight into 

each stakeholder’s needs. The needs/initiatives that were most commonly identified by each 
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stakeholder group included improving coordination across agency and municipal 

boundaries, multimodal connectivity, asset management, innovation, emergency 

management, a complete regional fiber network, continued deployment of signal systems 

and coordinated corridor signal timings, funding, emerging technologies for connected and 

autonomous vehicles, and data collection and distribution. 

Architecture Update 

David Binkley (Iteris) presented the draft update of the regional architecture. The major 

topics included providing the definition of a regional ITS architecture, the benefits of 

preparing and following a regional ITS architecture, and the major components of the 

architecture – stakeholders, inventory of elements, ITS services, and the key interfaces of the 

architecture. 

David explained that the major benefits of preparing and following the architecture when 

planning ITS deployment and ITS activities include an orderly and efficient deployment of ITS 

elements over time and improved communication between people and systems across the 

region. 

Given the time that has elapsed since the last update of the regional ITS architecture, David 

led a discussion of the data in the architecture and gathered feedback from the stakeholders 

to update the list of stakeholders and project elements to include in the architecture update. 

The changes requested by the stakeholders were noted by David and the rest of the 

consultant team for inclusion in the updated architecture. 

The stakeholders also provide comments on the geographic boundaries to be covered by 

the regional ITS architecture. Some areas outside of the regional boundaries are being 

maintained by various NCDOT divisions but this will not affect the architecture. Lillington, NC 

was mentioned as a potential addition to the coverage area due to increase commuter traffic 

since 2010.  

Stakeholders provided comments on the time horizon of the regional ITS architecture and 

deployment plan. It was recommended that the architecture be formally updated on the 

same schedule of the regional metropolitan transportation plan (MTP) which is every four to 

five years. It was further suggested that projects be identified for near term (within the next 

five years), mid-term (five to ten years), and long term (beyond 10 years). 

During open discussions, stakeholders made several general comments concerning elements 

to include in the architecture. There were multiple statements to not focus on detailed 

projects in the architecture and to instead focus on higher level descriptions such as stating 

a strategy to connect corridors to adjacent traffic signal systems instead of specifying 

corridors and attempting to provide specific details on the  

ITS elements to deploy. Emergency management was mentioned by stakeholders as an 

important consideration. Specific strategies for emergency management included 

coordination/integration of responders into other regional systems, development of 

agreements between emergency service agencies and municipalities, acquiring compatible 

communication devices. 
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Project Prioritization 

Discussions next focused on project prioritization. Alex Rickard (CAMPO) stated that he 

desires to a prioritization methodology that can be used by the MPOs to more efficiently 

assess various ITS deployment projects that are competing for funding. Discussion included 

trying to identify existing methodologies that could be used to identify ITS strategies for 

consideration. One current effort that was identified that could aid in this process was the 

NCDOT Hot Spot program. NCDOT has developed a Hot Spot map which includes key 

locations based on crash histories, congestion, and popular destinations. Stakeholders 

offered the following potential Hot Spots: I-40/I-540 interchange, NC 147 at NC 55, RDU 

Airport and accesses, ramp from SB I-440 to EB I-40, and Hillsboro Street at Enterprise St in 

Raleigh. 

In additional GoTriangle staff mentioned a desire for transit signal priority on Hillsborough 

Street in Raleigh, bus rapid transit corridors across the region to improve reliability of transit 

services, improved/updated automated vehicle location systems, and education for transit 

agency staff. 

Other Hot Spots might include communities that have experienced rapid growth in 

development and population and may benefit from increased investment in their 

transportation systems. 

A potential Hot Spot strategy could be deployment of technologies to support connected 

and autonomous vehicles. Cary is operating a SPaT (signal phasing and timing) project and is 

planning to expand in other key corridors in the Town. The Town is leaning toward cellular 

data over dedicated short-range radio communication (DSRC) for now, primarily because 

data can be obtained now if drivers install the mobile applications on their smart phones. 

DSRC will be a long wait until there is meaningful prevalence. Some travel data types are 

already available by cellular data. 

Wrap Up and Next Steps 

The VHB team thanked everyone for participating. The next steps include stakeholders 

providing comments to assist in identification of gaps and needs, identifying emerging 

technologies, aligning strategies with other regional plans, and identifying potential projects. 
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Appendix F: Stakeholder Interview Summary 
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Overview 

The stakeholder’s interviews were performed to identify the gaps between current ITS state 

and the future vision. This Appendix contains a summary of these interviews for each group 

of participants. 

Common interview questions were used as a starting point for each group interview to assist 

comparing needs and gaps across jurisdictions. Initial questions were: 

› What are the upcoming ITS projects/investments in the next 5 years? 

• What changes do you see coming in terms of technology, communication, 

operations infrastructure and processes? 

› What is the current position on emerging trends  in ITS? 

• Connected Vehicles 

• Automated Vehicles  

• Shared mobility services  

• Big data/Analytics (including Decision-support systems) 

› Are there gaps in managing and operating the current system that you see emerging 

technology solutions could fill? 

› What risks do you see with respect to technology and ITS? 

› Are there barriers to allocating (capital and O&M) funding for ITS projects? If so, what 

are they? 

› Are there existing collaboration efforts and/or protocols in place? If so, what are the 

successes and/or barriers? 

› Are there any legacy systems/ITS investments that should be discontinued in the next 

five years? 

• What other suggestions do you have for managing and operating the highway 

system to achieve the best outcomes over the next 5 years? 

Local Perspective 

Raleigh Group Interview Summary 

The first stakeholder group interview was held on October 26, 2018 and included the City of 

Raleigh and adjacent communities in Wake County that are initially identified as those most 

likely to be connected to the Raleigh signal system (now and future). The Raleigh signal 

system uses a different software than NCDOT and Cary which is Centracs Econolite ATMS. 

Raleigh intends to make a software change from their Seimens system to be compatible with 

the other systems. Raleigh operates one of three traffic management centers (TMC) in the 

Region, with Cary and NCDOT operating the others. Time-of-day plans are used for 

individual corridors, and there is robust camera coverage across Wake County. There are 

gaps in fiber coverage and CAMPO has designated funding through 2026 to connect all 

communities, including the Town of Clayton in Johnston County. Currently, there is no 

connection to the NCDOT 511 system. 
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The Wake County Transit Plan identifies bus rapid transit (BRT) as the preferred transit 

system for the future. Transit service is provided by GoRaleigh, which is connected to other 

transit service across the Region including GoCary, GoDurham, and GoTriangle. The recent ½ 

cent sales tax for transit will provide funding to support technology changes including multi-

jurisdictional BRT. Scooters have erupted recently without advance consideration, so options 

such as bike share and coordinated transit passes are an emerging interest. Docked/dockless 

bike share is available. Connected Vehicle (CV) technology is not currently available in 

Raleigh, but there is a strong interest. 

The discussion of gaps focused on the lack of consistency across the Region and considering 

the regional needs over addressing individual jurisdictional issues. A “framework” was 

identified as the means to provide this consistency. This framework should include vendor 

requirements, prioritization of needs, and data support. Data management is a top priority 

for regionwide access of all available data, as needed. The vision for the region is for readily 

available data that meets all transportation needs. Camera/signal system data offers a strong 

opportunity to support other needs such as performance reporting, traffic counts, travel 

demand modeling. 

ITS needs identified in this interview are based on best practices from across the country to 

inform how to improve connections with NCDOT and communities. Particularly important 

are operations and maintenance of technology and including life-cycle costs in funding. 

Integrated corridor management (ICM) is seen as a long-term need for the region supported 

by data management and coordinated systems. 

Cary Group Interview Summary 

The second local stakeholder group interview was held on October 26, 2018. This interview 

group included the Town of Cary and adjacent communities that are identified as those most 

likely to be connected to the Cary signal system (now and future). Cary operates a TMC and 

uses time-of-day plans for individual corridors. There is a second TMC in the Cary Public 

Works Department. There are internal plans for several incident/event types. Through local 

agreements, Cary supports signals in Morrisville and some in Apex. The signal systems are 

compatible across communities and with NCDOT. The Cary TMC is connected to the regional 

911 system and the NCDOT Traffic Incident Management System (TIMS). Apex and 

Morrisville both depend on Cary 911. The Fire Department has requested signal pre-

emption. The Town of Apex also uses emergency vehicle preemption (EVP) and a smart 

traffic beacon system in school zones to alert drivers. 

Cary is a leader in connected vehicles within the Region; with support for vehicle to 

infrastructure connection at 27 intersections currently and recently approved funding to 

expand this to 100 intersections. Camera coverage is good and expanded by NCDOT 

cameras. Cary received a Smart Cities grant that will be applied to data integration. 

As noted in the Raleigh interview, transit focus is on BRT in Wake County. A transit 

technology study pointed to the need for a unified fare box system and the need for 

ongoing maintenance of transit assets. Regional transportation demand management (TDM) 

is led by the Triangle J Council of Governments.  



   

 

TRIANGLE REGION ITS STRATEGIC DEPLOYMENT PLAN UPDATE 86 

 

In addition to noting the gaps in fiber coverage, the group identified adaptive incident 

management and data management as top priorities. Information needs from 

FHWA/NCDOT can be addressed through coordinated signal systems. The need for 

maintenance and life-cycle costs was also reiterated. Concern for at-grade railroad crossings 

was identified; particularly in Fuquay-Varina. Parking availability and parking decks/lots are 

emerging interests across communities. Continued advancement in CV is important, but 

there is no interest in continuing Dynamic Message Sign (DMS) installations in this group. 

Durham Group Interview Summary 

The City of Durham does not currently manage traffic signals for any other jurisdictions. 

There are many different networks in use which presents difficulty in communicating across 

systems. There is sufficient infrastructure, but the connections are not standardized, meaning 

they are not interoperable. NCDOT owns more than 80% of the signals in Durham, but the 

City must get NCDOT permission to replace components that fail. Half of the signals have 

EVP: they are upgrading to a GPS system soon. The Durham perspective is that having the 

Regional and statewide signal systems and TMCs connected would be the best outcome. 

Durham is willing to begin with a new plan and process rather than continue to pursue its 

own agenda.  

Data received from traffic signals is used for normal traffic operations with intersections 

counted every 2 years followed by corridor timings updated, as needed. From that corridor 

timings are updated as needed. There will be a new signal system beginning in 2019 and 

continuing over 3 years to implement. This system will have system loops and will provide 

opportunities to implement adaptive traffic signal coordination. Past implementations in the 

region were reportedly failures due to improper implementation and maintenance.  

Durham issues are related to safety and emergency response rather than high-speed 

corridors with significant incidents. Flood-prone areas are mapped, and railroad corridors 

have preemption connected to the City signal system. Emergency plans for critical corridors 

are a priority.  

Bicycle detection is available at signals, and regional ridesharing is under study. Many 

employees do not live in Durham so incentives to ride the bus, support for ridesharing, and 

others are attractive in Durham.  A wayfinding program will be available soon, and DMS is 

used for special events, as needed. 

Although Durham has an Innovation Center to integrate all departments into new 

technologies, ITS is not well understood at the decision maker level. The expectations of 

project outcomes may be too high based on this lack of understanding.  

Chapel Hill and Carrboro Group Interview Summary 

The UNC campus has a dominant influence on the needs of Chapel Hill and Carrboro. Transit 

is a major part of the transportation system, and parking is a premium. There are corridors 

with multiple traffic signals, some of which are owned by other jurisdictions, the City of 

Durham, NCDOT Division 7 and NCDOT Division 5. These signals are currently not 

interoperable with the Durham system; however, there are plans for interoperability in the 
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future. Municipal agreements for signal maintenance are in place between Chapel Hill and 

Carrboro; but currently not with Durham. 

System loop detectors in Chapel Hill are used for collecting data, but not for system use 

since they are not programmed and maintained well. The traffic signal communications 

system uses a home-run serial connection without a self-healing ring configuration. 

Therefore, if one signal is not communicating, everything beyond it on that channel also will 

not communicate. On the NC 54 corridor, the municipalities would like adaptive signals to 

improve mobility and reduce delay during peak hours. They are installing video detection on 

that corridor to improve detection, especially for bikes. 

Ten DMS signs are funded and planned for installation. Three of these are in the campus 

area and will be larger than temporary boards. The intent is to use these daily to promote 

bicycle/pedestrian safety; not only for special events. Town police have access to cameras 

and will be given access to DMS in the future.  

There are 22 cameras and coordination plans between Chapel Hill and Carrboro as part of 

the Traffic Management Center (TMC). Some NCDOT cameras are also in the vicinity; 

however, currently Chapel Hill and Carrboro are unable to connect to them. 

Chapel Hill is an AT&T spotlight city (https://www. prnewswire.com/news-releases/the-town-

of-chapelhill-joins-att-smart-cities-initiative-300223709.html ), providing access to cameras, 

sensors, and automatic flashers. Video feeds in the TMC are used for counting and traffic 

analytics. They are also working on parking, on-street and in decks. Plans are to have sensors 

added to detect utilization and used for directing traffic toward areas of downtown where 

more parking may be available. 

Options for BRT are under development with plans to submit a design for Town Council 

approval soon. Signal priority for transit will be part of that design. There are some options 

for handling mid-block crosswalks including rectangular rapid flashing beacons (RRFBs), 

standard traffic signals and one implementation of a High-Intensity Activated crossWalK 

(HAWK) beacon. Before/after studies have indicated positive results using the RRFBs, but the 

town is still considering other options for improved pedestrian access.  

The Chapel Hill Town Council is very supportive of technology and understands there is a 

need. Most council members are very interested in Smart Cities. Town Council instructed 

traffic engineering staff to use Transmodeler software in a town-wide model to analyze new 

impacts. This will eventually include the Carrboro area. Data collection and management is 

done by consultant contract and currently there is no central repository for this data. 

Regional Perspective 

Turnpike Authority Interview Summary 

The first regional perspective interview was with the Turnpike Authority on November 2, 

2018. Turnpike leads the Region in connected and automated vehicles (CAV) through 

coordination with NCDOT Operations for ordinance approval. They are also working with 

universities and participating in nationwide collaborative efforts. Data is essential for the toll 

system to monitor growth as well as identify issues and manage traffic.  
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Although there is currently no congestion on the Region’s toll roads, this is expected to 

change in the next five years. The lack of coordination with signal systems that cross 

Turnpike corridors will become an issue over time. The Turnpike vision for the future includes 

dedicated short-range communications, technology refresh after 8 years, a centralized 

camera system, and statewide software for corridor management. They are currently 

evaluating various tools that can provide detection data as well as manage traffic. 

The need for fiber across the region was reiterated in this interview along with well 

documented coverage. Increased collaboration across agencies and jurisdictions is desirable 

with signal system data fully available for both planning and assessment. NCDOT and the NC 

Legislative committees are interested in new products that can advance efficiency.  

GoTriangle Interview Summary 

Within the Triangle Region municipalities and regional partners are: GoTriangle, GoRaleigh, 

GoDurham, GoWake, GoCary, Chapel Hill, and transportation providers within those areas. 

Durham partners with Wolf line (NCSU), Duke Transit (not open to the public), and Orange 

public transportation. Durham also has some collaboration with the Piedmont Area Regional 

Transit (PART) in Greensboro.  

Each transit provider has individual needs and integration is essential. There is a strong need 

for standard specifications to bid out for products. Differences between the providers 

sometimes result in the use of different platforms. For example, each municipality has a 

different idea for mobile ticketing. Raleigh is moving with smart cards on their fare boxes. 

Durham, due to budget issues, spend less on smart card and still collect cash with fare boxes. 

We need to make sure to integrate the platform Durham uses for mobile ticketing to accept 

the smart card from Raleigh. This will give people a regional pass to connect between 

systems. It is not necessary to be fully integrated at the operational level, but customers 

need an application to use regionally. 

GoTriangle has initiated a Regional Technology Strategy study with an attempt to get 

agencies together and integrate different technologies into one. Active Stakeholders for this 

study are GoDurham, GoCary, GoRaleigh and GoWake. The current AVL technology is 8-10 

years old with no back-up recovery plan. During a recent server crash, all three redundant 

systems failed. Fare boxes are breaking down. 

Traffic signal priority is a common interest across the Region, but not currently in place. 

Raleigh has initiated a Transit Signal Priority project and looking in to what technology is 

best. Prioritizing rail at-grade crossings for preemption for emergency vehicles has been 

discussed in Durham. 

It would be good to have radio communication to relay message to all agencies at one time. 

Gov.com channel is available statewide, and Durham Radio can use this channel to connect 

with all agencies. All Radios may not have that capability, but the architecture exists. The 

potential for having different technologies that talk to centralized clearing house was an 

interest in the ITS Plan. Alert notifications are issued by phone call or through email and may 

not be received when key personnel are unavailable. 
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There is no interest currently in connected or autonomous vehicles. The way in which 

GoTriangle is funded does not support being ahead in technology. The impact of Uber and 

Lyft usage has been noted, but not studied. GoDurham has submitted a grant application for 

Rides to Wellness to provide a cost effective solution for para-transit service. They are 

exploring heavily in Durham with Uber/Lyft contracts and looking at third party 

transportation providers. 

 Transportation staff at the management level are innovative and understand the justification 

of introducing these technologies. Although, the town and city councils are not always the 

most knowledgeable concerning the use of ITS, staff indicated that upper management is 

very supportive of their ITS initiatives to the elected officials..  

NCDOT Perspective 

Interviews with NCDOT for perspective on the Triangle Region were conducted in several 

groups. The first interview was with staff at the NCDOT Central Office which included 

statewide responsibilities as well as regional and Division-level. Subsequent interviews were 

held with individual NCDOT Division Office staff to understand the regional perspective from 

the NCDOT role.  

Statewide Interview Summary 

The NC 511 Information Line provides travelers information about crashes, weather-related 

closers and road construction. It also connects to 511 systems in neighboring states. 

NCDOT responded to some information from the other interviews. The Schedule D funding 

reimbursement process will remain in effect, and NCDOT coordinates with communities on 

signal maintenance and support where local staff are not available. Although the 

communities were unclear about their connection to the NCDOT 511 call NCDOT stated that 

the TIMS (Traffic Incident Management System) connection was the required connection for 

511. NCDOT pointed out that there is no disadvantage to strong connectivity across systems 

in the Region. All routes, even arterials, should be entered into the 511 system for strong 

coverage. 

NCDOT shared experiences in developing two integrated corridor management (ICM) 

projects in the State which had been in development for more than two years and are now 

nearing implementation: one project in Gastonia and one on Business 40 in Winston Salem. 

These efforts have helped identify and address sometimes competing priorities between the 

State and the region. The Fortify project (I-40/I-440 Rebuild) is another example of lessons 

learned. This project was planned for several years prior to implementation. All incident 

management strategies were employed (IMAP, signal timing, towing, work zone safety) led 

by NCDOT Operations. Detours and signal timing involved the local municipalities. The 

outcome was coordinated traffic management with quick clearance rather than dumping 

traffic onto the arterial network. 

Although interoperability is a common need in the Triangle, NCDOT expressed a concern 

about reliance on one vendor. A central software option with local controller integration and 

compatible protocols and standards is preferred. New NCDOT systems will incorporate CAV 
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communications technology. All new hardware will be CV ready. Dedicated short-range 

communications (DSRC) is preferred over cellular limited expectations of when 5G will be 

available. 

Freeway fiber is not universally available, not fully connected to the TMC, and not mapped to 

identify gaps in a systematic way. Paper maps have been used, but this information has not 

been updated nor transferred to a digital file. The ITS system is part of asset management 

and should include both operations and maintenance. NCDOT agrees with the local 

perspective of standardizing the selection of fiber, software, signals, and controllers. 

Integrated corridor management is needed to provide a full system of operational strategies 

that become part of long-range planning as “planning for operations”. Operational plans 

should be identified for each project as they are funded and move to implementation. 

Interface between planning and operations is required in an ongoing way to give NCDOT 

Operations sufficient time to develop plans. DMS is not expected to be supported by 

NCDOT as a continuing technology. 

Division Office Interview Summary 

Division 5 includes both Durham and Wake Counties and is therefore most knowledgeable 

about the Triangle Region. Division 4 contains Johnston County where the Town of Clayton 

is strongly influenced by transportation in the Triangle. Division 6 contains Harnett County 

which joins Wake County to the south. Division 7 contains Orange County to the west of 

Durham County. Chapel Hill and Carrboro are in Orange County. 

All Divisions agreed the inventory of existing fiber is inadequate. It will be necessary to do 

some field work to address the location of gaps. In the future, smaller signal system projects 

can be used to map out sections with the entire Region mapped within this process. 

Divisions rely upon the NCDOT TIMS to broadcast all road/lane closures etc. The TIMS is to 

become integrated with Google and Waze in the future. 

Division 5 identified the regulatory future of technology as a critical element of the ITS Plan. 

There is strong support for building a system that works across jurisdictions rather than 

issues addressed within individual municipalities. The Triangle could benefit from what other 

major metropolitan areas are doing. Arterial operations are more critical than ever. 

Funding may not be as much of an issue as staffing and knowledge to operate and maintain 

the technology that is purchased. ITS can be easy to buy, but not necessarily easy to learn or 

use. Both Raleigh and Durham have experienced staff turnover. The area is also losing signal 

system timing expertise.  

Input on strategies included the concern that DMS may soon be outdated. Ramp metering is 

proving to be a successful strategy with more coming in the future. Transit signal priority is a 

local issue, and NCDOT will only get involved at the end of discussions. 

Division 4 is moving from cellular to fiber, and US-70 Business through Clayton could 

benefit from fiber connected to the larger Triangle Region. A signal system for Clayton is 

also upcoming. The Division would like a TMC within its boundaries to connect fiber on I-95, 

I-495, I-264, and US-70. Additional Division 4 interests include: 

› Fiber network to replace modem and wireless radio communications 
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› Update/replace aging equipment 

› Improved maintenance process 

Direct access to DMS and CCTV cameras through the internal NCDOT network rather than 

relying on Division 5. The internal network is not accessible to the Division staff due to 

concerns about safety and equipment compatibility. 

Division 6 interests in the Triangle Region are routes US 401 and NC 55. There are no 

message boards or cameras in the area. The Division does not maintain connected traffic 

signals in the Region. Growth in the Town of Angier in Harnett County may raise the need 

for ITS in the future; using cameras as the first step. There is no fiber nearby, so connection 

would require cell modems. The Division staff indicated that they have suggested to Angier 

to submit project requests to CAMPO. The Division is currently satisfied with the operation of 

their ITS and have started using smaller DMS in City of Fayetteville. 
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Appendix G: Stakeholder Workshop 2 

Summary 
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Thursday, May 30, 2019: 1:00pm – 4:00pm, CAMPO Office  

Cheryl Lowrance (VHB) gave welcoming remarks and provided a project background update. 

David Binkley (Iteris) reviewed the progress on the draft architecture and introduced draft 

webpages for group feedback. Following an introduction of the draft framing strategies and 

action items, the VHB team facilitated discussion in various break-out groups to gather input 

from the workshop attendees. The meeting summary is organized in the agenda topic 

headings. A full participant list follows the report. 

Regional ITS Architecture Update 

A full group session was used to reintroduce the components of ITS architecture and how 

they relate to the scope of this project, which focuses on the medium-term planning horizon 

(10 to 20 years with a focus on the first 10 years). Architecture components were discussed 

as follows. Updates to the current architecture are proposed based on inputs from the 

previous workshops. 

› Architecture Scope 

› Architecture Stakeholders 

› Architecture Inventory 

› Architecture Operations Concept 

› Architecture Services 

› Architecture Functions 

› Architecture Interfaces 

David provided an in-depth review of the draft architecture web pages and proceeded to 

discuss the next steps in developing the architecture. The draft web pages were provided to 

the group for further review and feedback. 

Alex Rickard (CAMPO) stated that ideally, all entities desiring to share data or receive 

funding for ITS projects will be required to follow the same procedures and minimum 

requirements as set up in the ITS architecture. The VHB Team agreed, stating that this 

document will establish the requirements and provide the ability to accept or reject 

proposed projects in the future depending on how the proposed projects fit the identified 

needs and goals. 

Mr. Rickard also asked why there is no specific software requirements included in this 

document. David Binkley (Iteris) replied that this architecture cannot make specific 

recommendations of software, but it will identify relationships and standards that must be 

met. Joe Geigle (FHWA) agreed that since this is a federal document, requirements of 

specific software cannot be specified. 

Framing Strategies and Action Items 

Continuing the full group session, Beverly Bowen (ICF) and Nadia Boller (VHB) reviewed the 

previous development of strategic plan goals, functional areas, and objectives, which were 
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discussed with the group in previous workshops. The following draft strategies were 

presented to align with the objectives. It was discussed how a strategy may align with 

multiple different objectives. 

 

 

Break 

During the break, the list of objectives and draft strategies was provided to the group 

participants to consider. Slides are provided at the end of this document.  

Strategy Plan – Walk-through Example  

The VHB team presented Strategy 1, “establish and develop partnerships for operations, 

communication and information dissemination”, as an example for the type of discussions 

each break-out group should consider. The team showed how a single strategy may support 

multiple objectives of the Strategic Plan, and presented the key points of the strategy, the 

benefits, and other considerations. Suggestions of action items were then presented to the 

group, including development of a network security plan, and establishment of an ITS 
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database. The VHB team requested that during break-out group sessions, each table will 

brainstorm action items for the strategies they consider most critical. 

Jennifer Portanova (NCDOT) commented that this is the first time the group has seen draft 

strategies for the Strategic Plan Update. At the last workshop, the group was only 

developing objectives. If the intent is to assess each strategy and develop action items, the 

group should first consider the validity of each strategy as it relates to the objectives. The 

other participants had similar concerns, so the team offered continuing the breakouts using 

a different approach, allowing each group to develop a set of action items they would like to 

see deployed in the region. The VHB team would then map the action items back to the 

strategies previously developed and modify or add strategies if necessary. 

Break-out Groups – Prioritize Strategies and Build Action Item 

List 

The full group was divided into breakout groups to discuss and develop desired action 

items. The following information summarizes the major discussion items in each breakout 

group. Note that specific discussion topics were not assigned to each group. Each table held 

an open brainstorming session. Group assignments and an attendance summary are 

provided at the end of this document. 

Group 1, Report Out by Matthew Frazier (GoTriangle) 

Group 1 discussed the need to identify and map the existing network of fiber optic 

communications. The group acknowledged that much of the current infrastructure is not 

documented and only a few people know where it is. Similar acknowledgments were made 

from the other groups. It was suggested that an inventory initiative take place, but the data 

must be kept secure. If made publicly available, the communications network would be at 

risk. Jennifer Portanova (NCDOT) responded that each entity or municipality needs to 

understand where their own fiber network is located. Scott Clark (Town of Chapel Hill) 

agreed that no single individual needs an understanding of the entire network, but we need 

to understand who to contact for information on fiber location in a particular area. The 

group noted and others agreed that a communication network plan would support their 

needs and could be established under the objective to improve, monitor and manage assets. 

Group 1 discussed the need to create a comprehensive information system designed to 

communicate roadway projects, construction activity and road closures. It was suggested 

that multiple agencies and construction authorities are given permission to update the 

system with the current status of construction and closures. The system would be beneficial 

not only to the general public, but also for all agencies in the Triangle area. Jennifer 

Portanova (NCDOT) commented that a similar but less comprehensive system was available 

previously as TIMS, which is now renamed DriveNC. gov. David Spencer (Town of Cary) 

commented that Cary currently attempts to input all significant road closures into Waze. 

Group 1 recommended that strategies are developed for funding maintenance projects, 

which has been prioritized lower than new construction in the past. Maintenance of ITS 

systems will become increasingly important. Jennifer Portanova (NCDOT) agreed and also 
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pointed out that similar concerns should include some new construction projects. For 

example, projects such as the recently installed ramp meters on Interstate 540 are not 

included in the current funding mechanisms. 

Group 1 concluded by stating that more detailed training for emergency responders should 

be developed. This need was encouraged by FHWA approximately 3 years ago. Jennifer 

Portanova (NCDOT) shares that the Department currently requires a minimum percentage of 

emergency responders receive this training. It is not required of all individuals but highly 

encouraged. 

Group 2, Report Out by Jennifer Portanova (NCDOT) 

Group 2 stated the need to prioritize education as the ITS systems grow in size and 

complexity. Education should be directed primarily toward elected officials, policy makers, 

management and other leaders. Doing so will assist in the development of funding and 

prioritization, and keeping uniformity and cohesiveness in the ITS systems. The general 

public should not be targeted for education. 

Group 2 discussed how each agency and municipality have their own goals and needs in 

mind, which can make coordination across boundaries challenging. For example, the Town of 

Cary has different needs than Fuquay Varina. This plan should recommend strategic 

corridors that cross boundary lines. 

Group 2 considered how help should be given to fund a new operations center. There are 

currently 3 major operations center in the area (NCDOT, Cary and Raleigh), but in the future 

another agency may request one. Careful consideration should be given to the value of a 

new operations center, as the needs may be able to be met by one of the existing centers. 

Group 2 concluded by stating that emergency radio broadcasts may possibly be improved, 

especially with the goal of interoperability in mind. The current system relies heavily on 800 

MHz radio systems, but there may be newer or more capable technology available or 

coming soon. 

Group 3, Report Out by David Spencer (Town of Cary) 

Group 3 discussed the need to establish performance objectives and monitoring. The full 

group noted how more detailed performance metrics would be beneficial for the education 

of management and officials, as recommended by Group 2. 

Group 3 concurred with Group 1, reiterating the need to securely map the existing fiber 

optic cable networks. 

Group 3 recommended that specific API protocols are developed. This can assist with data 

integration and infrastructure inventory, and Smart Cities are already required to develop API 

protocol. Patrick Stephens (GoTriangle) commented that although particular equipment 

cannot be mandated, we can carefully require minimum standards within the ITS architecture 

than ensure compatible and current equipment is being installed. Scott Clark (Town of 

Chapel Hill) suggested that this task should be undertaken while coordinating with each 

agency’s IT department, once we have identified what data needs to be shared. The full 

group agreed that interoperability is a priority and while no single product or software can 
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meet all the needs of today’s infrastructure, we need multiple products and software that 

must be compatible. 

Group 3 concluded by noting that some considerations should be given to developing 

connected vehicle infrastructure and active traffic management systems, such as dynamic 

lane control. 

Wrap Up and Next Steps 

The VHB team thanked everyone for participating. The draft architecture web pages and 

other strategic plan materials will be made available to the group for comment. Meeting 

notes will be shared with the group. 
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Appendix H: Stakeholders Action Items 

Aligned with Strategies 
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Appendix I: Sample Agreements 
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NORTH CAROLINA 

DURHAM COUNTY  

MUNICIPAL OPERATIONS – COMPUTER,  

COMMUNICATIONS, EQUIPMENT, AND SYSTEM  

OPERATIONS FOR COMPUTERIZED TRAFFIC SIGNAL  

SYSTEM AGREEMENT  

  SCHEDULE D  

  DATE: 02/04/2014  

NORTH CAROLINA DEPARTMENT OF 

TRANSPORTATION  
  

     TIP #:  R-4701E  

AND  WBS Element: 36247.5.1  

    

CITY OF DURHAM      

THIS AGREEMENT is made and entered into on the last date executed below, by and between the North 

Carolina Department of Transportation, an agency of the State of North Carolina, hereinafter referred to as the 

“Department” and the City of Durham hereinafter referred to as the “Municipality.”  

W I T N E S S E T H:  

WHEREAS, Section 1108 of the Moving Ahead for Progress in the 21st Century (MAP-21) allows Surface 

Transportation Program (STP) funds to be available for certain specified transportation activities; and,  

WHEREAS, the provisions of the North Carolina General Statute (NCGS) §136-18 and §136-66.1 authorize the 

Municipality to contract with the Department for the installation, repair, operations and maintenance of highway 

signs and markings, electric traffic signals, and other traffic control devices on State Highway System streets 

within the Municipality; and,  

WHEREAS, the Department and the Municipality have a mutual interest in the efficient and effective operation of 

traffic signals within the Municipality; and,  

WHEREAS, the Department and the Municipality recognize that each party to this Agreement has an obligation 

and responsibility to provide for the safe, orderly, and efficient flow of traffic on their respective street systems; 

and,  

WHEREAS, the Municipality finds that it is in the best public interest to enter into an Agreement with the 

Department to operate the computerized traffic signal system; and,  

WHEREAS, the Department finds it desirable and advantageous to reimburse the Municipality for costs incurred, 

when the Municipality operates that portion of the computerized traffic signal system that is on the State Highway 

System within or near the Municipality;  
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NOW, THEREFORE, the Department and the Municipality do hereby agree as follows:  

1. GENERAL PROVISIONS  

FEDERAL FUNDING ACCOUNTABILITY AND TRANSPARENCY ACT  

All parties to this Agreement, including contractors, subcontractors, and subsequent workforces associated 

with any work under the terms of this Agreement, shall provide reports as required by the Federal Funding 

Accountability and Transparency Act (FFATA) for this Project.   

COMPLIANCE WITH STATE/FEDERAL POLICY   

The Municipality and/or its agent, including all contractors, subcontractors, or sub-recipients shall comply with 

all applicable Federal and State policies and procedures, stated both in this Agreement and in the 

Department’s guidelines and procedures.   

FAILURE TO COMPLY - CONSEQUENCES  

Failure on the part of the Municipality to comply with any of the provisions of this Agreement will be grounds 

for the Department to terminate participation in the costs of the Project and, if applicable, seek repayment of 

any reimbursed funds.  

2. SCOPE OF THE PROJECT   

The Municipality shall operate the computerized traffic signal system as defined in the Appendices and as 

indicated hereinafter.  

TIMING PLANS  

A. The Municipality shall be responsible for the evaluation and preparation of timing plans at all intersections 

in the traffic signal system.  All traffic data needed for the evaluation and development of timing plans will 

be obtained by the Municipality whenever possible.  The Municipality will notify the Department of any 

additional data that is required to evaluate and prepare the necessary timing plans.  The Department 

shall, upon request, make available to the Municipality all current traffic count data for the existing 

signals.  

B. The timing plans affecting intersections on the State Highway System, utilized in system operation, will be 

subject to the approval of the Department and will reflect the needs of traffic on both the State Highway 

System and the Municipality’s System.  In the event the Department and the Municipality cannot agree on 

the selection of a given timing plan, the decision of the Department will be final.  
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ONGOING OPERATION OF THE SIGNAL SYSTEM  

C. The Municipality shall not install any traffic control devices, nor make any traffic signal phasing changes, 

on any State Highway System street without the prior approval of the Department, pursuant to NCGS 

§20-169.  

D. The Municipality shall operate the signal system in accordance with North Carolina General  

Statutes, the Department’s current policies and guidelines as included in the Appendices, and all local 

codes and ordinances.  If, in the opinion of the Department, the Municipality does not operate the signal 

system in accordance with the specified criteria, the Department shall have the right to enter into a 

separate operational agreement with a private contractor and deduct these costs from the Municipality’s 

funds allocated under NCGS §136-41.1 and this Agreement.  

E. The Department shall review and concur with any contract entered into by the Municipality for the 

operation of any item(s).  

 Any contract entered into with another party to perform work associated with the requirements of this 

Agreement shall contain appropriate provisions regarding the utilization of Disadvantaged Business 

Enterprises (DBEs), or as required and defined in  

Title 49 Part 26 of the Code of Federal Regulations and the North Carolina Administrative Code.  

These provisions are incorporated into this Agreement by reference 

https://connect.ncdot.gov/municipalities/Pages/Bid-Proposals-for-LGA.aspx.  

 The Municipality shall not advertise nor enter into a contract for services performed as part of this 

Agreement, unless the Department provides written approval of the advertisement or the contents of 

the contract.  

 If the Municipality fails to comply with these requirements, the Department will withhold funding until 

these requirements are met.  

F. The Municipality agrees to an annual audit of the performance of intersection equipment and systems.  

The audit is to be performed by the Department and the Municipality.  

3. TIME FRAME   

This agreement shall be for the current state fiscal year, beginning July 1, 2013 and ending June 30, 2014.  

At the end of the state fiscal year, the provision of services and quality of results may be reviewed by the 

Department and Municipality.  The Agreement may be extended for additional fiscal years, contingent upon 

the availability of NCDOT maintenance funds by the General Assembly.  Extensions may be made in one (1) 

https://connect.ncdot.gov/municipalities/Pages/Bid-Proposals-for-LGA.aspx
https://connect.ncdot.gov/municipalities/Pages/Bid-Proposals-for-LGA.aspx
https://connect.ncdot.gov/municipalities/Pages/Bid-Proposals-for-LGA.aspx
https://connect.ncdot.gov/municipalities/Pages/Bid-Proposals-for-LGA.aspx
https://connect.ncdot.gov/municipalities/Pages/Bid-Proposals-for-LGA.aspx
https://connect.ncdot.gov/municipalities/Pages/Bid-Proposals-for-LGA.aspx
https://connect.ncdot.gov/municipalities/Pages/Bid-Proposals-for-LGA.aspx
https://connect.ncdot.gov/municipalities/Pages/Bid-Proposals-for-LGA.aspx
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year increments, incorporating any mutually agreed upon adjustments, up to a total of five (5) years with the 

end of the final fiscal year of service being June 30, 2018.  On behalf of the Municipality, extensions may be 

authorized and executed by the Town/City Manager and/or Mayor without further resolution of the Town/City 

Council.  The agreement may be terminated by either party upon a thirty (30) day written notice.  

A. Upon termination of each year of service, and in connection with each extension of this Agreement, the 

Municipality may request an adjustment of the annual rates based on actual cost records for the prior 

years.  This request must indicate the new rate for each Schedule D item.  Each rate must be verifiable 

by time sheets, salary rates, materials, equipment, and other qualifying costs in conformance with the 

standards of allowable of costs set forth in the Office of Management and Budget (OMB) Circular A-87.  

This shall be actual cost incurred with the exception of equipment owned by the Municipality.  

Reimbursement for the rates of equipment owned by the Municipality cannot exceed the Department’s 

rates in effect for the time period in which the work is performed.  

B. The cost records may be audited by the Department to determine any adjustments or revisions in the 

new rates.  

4. FUNDING  

The funding for this Project includes Federal and State funds.  For state fiscal year July 1, 2013, the funding 

is 77% Federal and 23% State.  

5. REIMBURSEMENT  

The Department shall reimburse the Municipality quarterly, based on an annual amount, for the operation of 

the computerized traffic signal system as included below:  

  

  

ELIGIBLE COSTS  

A. The reimbursement rates in this Agreement represent the Department’s pro-rata share of the operational 

cost, which is based on the ratio of the number of State System intersections to the total number of 

intersections in the computerized traffic signal system.  The Municipality shall maintain a current 

inventory list of all traffic signals within the system, and classify as  
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city- or state-owned.  The current inventory list as included in the Appendices of this Agreement, will be used 

to determine the Department’s pro-rata share.  

B. The Department shall reimburse the Municipality based on the annual operational amount of the 

computerized traffic signal system as included in the Appendices of this Agreement.  This total amount 

includes the Department’s pro-rata share of cost, as included in Provision 5A, for the salary, payroll 

additives of a Systems Operations Engineer(s) and Traffic Signals System Specialist(s), (and others as 

determined by system).  These positions, as a minimum, shall exhibit the qualifications and perform the 

duties as included in the Appendices.  The Systems Operations Engineer(s) and Traffic Signals System 

Specialist(s), (and others as determined by system) costs shall be based on the pro-rata share of time 

dedicated to the operation of the system.  

C. The Department shall reimburse the Municipality for operation of the Central Computer and Associated 

Hardware, CCTV Camera System, Communications Infrastructure, system detectors and other 

associated central and system field equipment.  The Municipality shall be responsible for providing all 

needed replacement parts and equipment.  Under this Agreement, the Department will reimburse the 

Municipality for its pro-rata share of the replacement or repair costs necessary for maintaining operability 

and any equipment included herein.  

D. The Municipality will not receive an annual reimbursement for fiber optic communications cable and 

CCTV cameras.  The Department will reimburse the Municipality its pro-rata share of the actual costs for 

the emergency restoration of fiber optic communications and CCTV cameras. This cost shall include: 

fiber optic cable, interconnect centers, splice trays, fusion splicing, transceivers, Ethernet switches, labor, 

etc.  

E. Said reimbursement shall be limited to operational costs, which would include tasks associated with 

insuring the continuous, safe and efficient operation of traffic signals, traffic signal systems, and control 

facilities.  Examples include, but are not limited to, emergency repairs to system components, periodic 

evaluation and adjustment to operational timing parameters, computer system and software upgrades, 

operational upgrades to maintain or improve safety or efficiency, etc.  

F. The Department will not reimburse operational costs for activities that do not have a direct and immediate 

effect on the continuous, safe and efficient operation of traffic signals, traffic signal systems, and control 

facilities including, but not limited to, painting of poles and signal cabinets, vegetation control adjacent to 

facilities, interior and exterior care of traffic control centers and parking areas, furniture for traffic control 

centers, etc.  

G. The Municipality agrees that it shall bear all costs for which it is unable to substantiate actual costs.  
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H. Any costs incurred by the Municipality prior to written notification by the Department to proceed with the 

work shall not be eligible for reimbursement.   

I. The Department will reimburse the Municipality for its pro-rata share, as specified in the  

Appendices, for any Signal Systems operational contract in which it concurs.  The  

Department shall have access to the contractor’s records and documentation for audit, which pertains to 

any rates billed to the Municipality for the operation of those items for a period of five (5) years from the 

date of the final payment made under this agreement.  

J. Equipment secured as a non-participating item by the Department (100% Municipality costs) will continue 

as non-participating items with respect to operations.  The Division Engineer will provide the necessary 

documentation for non-participating items.  

PROCESS  

K. The Municipality shall submit a quarterly itemized invoice including the certified status report to the 

Department for said costs no later than three (3) months after the scheduled quarterly invoicing date.  

This invoice will reflect the balance between the quarterly payments issued by the Department and the 

total amount not to exceed $153,271.58, unless additional reimbursements are approved by the 

Department.  All final invoices must be submitted within one (1) year after the work is performed or said 

work will be considered non-billable and will not be paid for by the Department.  The Department, at its 

option, may elect to increase the reimbursement rates up to three percent (3%) each year in 

consideration of inflation rates and cost increases, subject to the availability of funds and the performance 

of the Municipality.  

L. The Department shall reimburse the Municipality upon approval by the Department’s Division Engineer 

and the Fiscal Management Section.  

6. FORCE ACCOUNT  

Work performed by the Municipality’s own forces is considered force account work.  Force account work that 

is not a part of the operational work included under this Agreement is only allowed when there is a finding of 

cost effectiveness for the work to be performed by some method other than contract awarded by competitive 

bidding process.  Written approval from the FHWA Division Administrator is required prior to the use of 

force account by the Municipality.   

Said invoices for force account work shall show a summary of labor, labor additives, equipment, materials 

and other qualifying costs in conformance with the standards for allowable costs set forth in Office of 

Management and Budget (OMB) Circular A-87  
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(www.whitehouse.gov/omb/circulars/index.html).  Reimbursement shall be based on actual cost incurred with 

the exception of equipment owned by the Municipality or its Project partners.  Reimbursement rates for 

equipment owned by the Municipality or its Project partners cannot exceed the Department's rates in effect 

for the time period in which the work is performed, nor the maximum amount included in Appendix VI.  

EMERGENCY WORK  

Under current Department policy, if force account work is necessary and performed by the Municipality during 

emergency occurrences or occurrences that endanger public safety, additional information shall be submitted 

to document the emergency situation, actions taken during the occurrence and the resolution with each 

quarterly invoice.  Approval must be obtained from the Department and the FHWA-NC Division office, before 

reimbursement is made.  

7. RECORDS AND REPORTS   

A. The Municipality shall furnish the Department’s Division Engineer a certified quarterly status report that 

details the operation of the signal system.  The status report shall be certified in writing by the Systems 

Operations Engineer and shall indicate intersection failures, local and system detector failures, the 

percentage of time the computer system was off-line, the repairs that were made and the dates of said 

repairs/replacements.  The quarterly report shall also identify any new/deleted intersections in the traffic 

signal system and all traffic signal timing optimization performed.  The Division Engineer will provide 

detailed guidance and reporting forms for the Municipality.  

B. In accordance with OMB Circular A-133, “Audits of States, Local Governments and NonProfit 

Organizations” (www.whitehouse.gov/omb/circulars/index.html), dated June 27, 2003, the Federal Single 

Audit Act Amendments of 1996, and NCGS §159-34, the Municipality shall arrange for an independent 

financial and compliance audit of its fiscal operations.  The Municipality shall furnish the Department with 

a copy of the independent audit report within thirty (30) days of completion of the report, but not later than 

nine (9) months after the Municipality fiscal year ends.  

C. The Municipality shall adhere to applicable administrative requirements of Title 49 Code of Federal 

Regulations, Part 18 (www.fhwa.dot.gov/legsregs/directives/fapgtoc.htm) and Office of Management and 

Budget (OMB) Circulars A-102  

(www.whitehouse.gov/omb/circulars/index.html) “Uniform Administrative Requirements for  

Grants and Cooperative Agreements to State and Local Governments.”  Reimbursement to  

the Municipality shall be subject to the policies and procedures contained in Title 23 Code of Federal 

Regulations, Part 140 and Part 172, which is being incorporated into this Agreement by reference at 

www.fhwa.dot.gov/legsregs/directives/fapgtoc.htm and by Office of  

http://www.whitehouse.gov/omb/circulars/index.html
http://www.whitehouse.gov/omb/circulars/index.html
http://www.whitehouse.gov/omb/circulars/index.html
http://www.whitehouse.gov/omb/circulars/index.html
http://www.whitehouse.gov/omb/circulars/index.html
http://www.whitehouse.gov/omb/circulars/index.html
http://www.fhwa.dot.gov/legsregs/directives/fapgtoc.htm
http://www.fhwa.dot.gov/legsregs/directives/fapgtoc.htm
http://www.whitehouse.gov/omb/circulars/index.html
http://www.whitehouse.gov/omb/circulars/index.html
http://www.whitehouse.gov/omb/circulars/index.html
http://www.fhwa.dot.gov/legsregs/directives/fapgtoc.htm
http://www.fhwa.dot.gov/legsregs/directives/fapgtoc.htm
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Management and Budget (OMB) Circular A-87  

(www.whitehouse.gov/omb/circulars/index.html) “Cost Principles for State, Local, and Indian  

Tribal Governments.”  Reimbursement to the Municipality shall be subject to the guidance contained in 

Title 2 Code of Federal Regulations, Part 170  

(http://edocket.access.gpo.gov/2010/pdf/2010-22705.pdf) and Office of Management and  

Budget (OMB) “Federal Funding Accountability and Transparency Act” (FFATA).  Said reimbursement 

shall also be subject to the Department being reimbursed by the Federal Highway Administration and 

subject to compliance by the Municipality with all applicable federal policy and procedures.  

D. The Municipality shall keep and maintain all books, documents, papers, accounting records, other such 

cost records and supporting documentation and evidence as may be appropriate to substantiate costs 

incurred under this Agreement.  Further, the Municipality shall make such materials available at its office 

at all reasonable times during the Agreement period, and for five (5) years from the date of the final 

payment made under this agreement, for inspection and audit by the Department’s Financial 

Management Division and FHWA.  

8. ADDITIONAL PROVISIONS  

A. This Agreement does not transfer legal control of, or responsibility, or legal liability for the  

State Highway System roads described herein to the Municipality, nor does it prohibit the Department 

from taking any action or undertaking any responsibilities with regard to such roads.  This Agreement is 

solely for the benefit of the Municipality and the Department and not for the benefit of any other persons 

including, but not limited to, members of the public or users of the State Highway System roads, and no 

third party rights are created, or intended to be created, by this Agreement.  

B. The Municipality shall comply with Title VI of the Civil Rights Act of 1964, (Title 49 CFR, Subtitle A, Part 21).  

Title VI prohibits discrimination on the basis of race, color, national origin, disability, gender, and age in all 

programs or activities of any recipient of Federal assistance.  

C. It is the policy of the Department not to enter into any agreement with another party that has been debarred 

by any government agency (Federal or State).  The Municipality certifies, by signature of this agreement, that 

neither it nor its agents or contractors are presently  

debarred, suspended, proposed for debarment, declared ineligible or voluntarily excluded from participation 

in this transaction by any Federal or State Department or Agency.  

D. Each of the parties covenants that if it enters into any subcontracts in order to perform any of its obligations 

under this contract, it shall require that the contractors and their subcontractors comply with the requirements 

http://www.whitehouse.gov/omb/circulars/index.html
http://www.whitehouse.gov/omb/circulars/index.html
http://www.whitehouse.gov/omb/circulars/index.html
http://edocket.access.gpo.gov/2010/pdf/2010-22705.pdf
http://edocket.access.gpo.gov/2010/pdf/2010-22705.pdf
http://edocket.access.gpo.gov/2010/pdf/2010-22705.pdf
http://edocket.access.gpo.gov/2010/pdf/2010-22705.pdf
http://edocket.access.gpo.gov/2010/pdf/2010-22705.pdf
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of NC Gen. Stat. Article 2 of Chapter 64.  In this E-Verify Compliance section, the words contractors, 

subcontractors, and comply shall have the meanings intended by N.C. Gen. Stat. § 160A-20.1.  

E. The Municipality shall certify to the Department compliance with all applicable Federal and State laws and 

regulations and ordinances and shall indemnify the Department against any fines, assessments or other 

penalties resulting from noncompliance by any entity performing work under contract with the Municipality.  

F. The Municipality is solely responsible for all agreements, contracts, and work orders entered into or issued by 

the Municipality for this Project.  The Department shall not be held liable by the Municipality for any expenses 

or obligations incurred for the Project except those specifically eligible for the federal funds and obligations as 

approved by the Department under the terms of this Agreement.  The Department shall not reimburse the 

Municipality any costs that exceed the total funding at any time.  

G. The Municipality will indemnify and hold harmless the Department, FHWA, and the State of North Carolina, 

their respective officers, directors, principals, employees, agents, successors, and assigns from and against 

any and all claims for damage and/or liability in connection with the project activities performed pursuant to 

this Agreement including construction of the Project.  The Department shall not be responsible for any 

damages or claims for damages, which may be initiated by third parties.  

H. The Department must approve any assignment or transfer of the responsibilities of the Municipality set forth 

in this Agreement to other parties or entities.  

I. By Executive Order 24, issued by Governor Perdue, and N.C. G.S.§133-32, it is unlawful for any vendor or 

contractor ( i.e. architect, bidder, contractor, construction manager, design professional, engineer, landlord, 

offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give favors to any State employee of the 

Governor’s Cabinet Agencies (i.e.,  

Administration, Commerce, Correction, Crime Control and Public Safety, Cultural Resources,  

Environment and Natural Resources, Health and Human Services, Juvenile Justice and Delinquency 

Prevention, Revenue, Transportation, and the Office of the Governor).  

J. This Agreement contains the entire agreement between the parties and there are no understandings or 

agreements, verbal or otherwise, regarding this Agreement except as expressly set forth herein.  

K. The parties hereby acknowledge that the individual executing the Agreement on their behalf is authorized to 

execute this Agreement on their behalf and to bind the respective entities to the terms contained herein and 

that he has read this Agreement, conferred with his attorney, and fully understands its contents.  

L. A copy or facsimile copy of the signature of any party shall be deemed an original with each fully executed 

copy of this Agreement as binding as an original, and the parties agree that this Agreement can be executed 
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in counterparts, as duplicate originals, with facsimile signatures sufficient to evidence an agreement to be 

bound by the terms of the Agreement.  
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Appendix J: Projects with Implementation 

Notations 
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Transit Signal Priority/Bus Rapid Transit (TSP/BRT)  

TSP and BRT have been under study in the region recently and projects in the City of Raleigh 

(New Bern BRT and Western Boulevard BRT) and the Town of Chapel Hill (North-South BRT) 

are moving forward to design and implementation. These projects will be useful cases for 

learning lessons to apply to future projects in the region. In total, the city of Raleigh has 

studied two additional corridors for implementation of BRT. 

Transit agencies and municipalities in the region should continue to assess the surface 

transportation network to identify key corridors that could benefit from the implementation 

of TSP/BRT. The transit agencies and municipalities should consider partnering arrangements 

that would support the multiple agencies and municipalities seeking funding together. All 

municipalities should coordinate with the transit agencies to ensure that implementation of 

traffic signal improvements will support future implementation of TSP and BRT. 

Unified Transit Farebox System 

Farebox technology is quickly advancing and is enabling easier, customized trip payment. 

This type of technology enables the use of smart phones or prepaid cards to quickly “tap 

and go” for quicker boarding, improved connectivity among multiple systems/modes for a 

seamless trip, and the ability to use multiple payment options. In some systems, the option 

for off-board collections requires riders to pre-pay before boarding, eliminating payment 

delays. With this type of technology, all doors can be used for access rather than just the 

driver door, allowing for quicker boarding. 

Transit agencies in the Triangle region should coordinate through the regional task 

force/working group to develop equipment specifications to ensure interoperability of the 

farebox technologies across all agencies. The following agencies are included in the 2020-

2029 NCDOT STIP to receive funds for improvements including fareboxes: 

› Triangle Transit Authority (TG-4821B) 

› Chapel Hill Transit (TG-4327A) 

The transit agencies in the Triangle should seek ways to combine funding to implement a 

unified farebox system regionally. 

Implement AVL Technology for Transit 

During stakeholder interviews and workshops, transit agency staff indicated that the existing 

AVL systems are dated and in need of replacement. Transit agencies in the region should 

seek funding to replace or upgrade aging AVL systems.  

New Municipal Traffic Signal System – Fuquay-Varina (U-6022) 

Funding for U-6023 is included in the 2020-2029 STIP with funding indicated in 2022 and in 

future years beyond 2023. The Town should continue to monitor the NCDOT budget status 

to ensure funding for the project is maintained. 
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New Municipal Traffic Signal System – Knightdale (U-6026) 

Funding for U-6026 is included in the 2020-2029 STIP with funding indicated in 2022 and in 

future years beyond 2023. The Town should continue to monitor the NCDOT budget status 

to ensure funding for the project is maintained. 

New Municipal Traffic Signal System – Morrisville (U-5967) 

Funding for U-5967 is included in the 2020-2029 STIP with funding indicated in 2022 and in 

future years beyond 2023. The Town should continue to monitor the NCDOT budget status 

to ensure funding for the project is maintained. The Town should coordinate with the Town 

of Cary to define specifications for the traffic signal system to ensure interoperability after 

the signal systems for the towns are consolidated. 

New Municipal Traffic Signal System – Wake Forest (U-6023) 

Funding for U-6023 is included in the 2020-2029 STIP with funding indicated in 2022 and in 

future years beyond 2023. The Town should continue to monitor the NCDOT budget status 

to ensure funding for the project is maintained. The Town should coordinate with the City of 

Raleigh to define specifications for the traffic signal system to ensure interoperability after 

the signal systems are consolidated. 

New Municipal Traffic Signal System – Clayton (U-5943) 

Funding for U-5943 is included in the 2020-2029 STIP with funding indicated in 2023 and in 

2025. The Town should continue to monitor the NCDOT budget status to ensure funding for 

the project is maintained. The Town should coordinate with the City of Raleigh to define 

specifications for the traffic signal system to ensure interoperability after the signal systems 

are consolidated. 

Upgrade Municipal Traffic Signal System – Apex (U-6117) 

Funding for U-6117 is included in the 2020-2029 STIP with funding indicated in 2028 and in 

future years beyond 2029. The Town should continue to monitor the NCDOT budget status 

to ensure funding for the project is maintained. The Town should coordinate with the Town 

of Cary to define specifications for the traffic signal system to ensure interoperability after 

the signal systems for the towns are consolidated. 

New Municipal Traffic Signal System – Garner (U-6194) 

Funding for U-6194 is included in the 2020-2029 STIP with funding indicated in 2025 and in 

future years beyond 2029. The Town should continue to monitor the NCDOT budget status 

to ensure funding for the project is maintained. The Town should coordinate with the City of 

Raleigh to define specifications for the traffic signal system to ensure interoperability after 

the signal systems are consolidated. 



   

 

TRIANGLE REGION ITS STRATEGIC DEPLOYMENT PLAN UPDATE 121 

 

Upgrade Municipal Traffic Signal System – Raleigh (U-6119) 

Funding for U-6119 is included in the 2020-2029 STIP with funding indicated in 2025 and in 

future years beyond 2029. The City of Raleigh should continue to monitor the NCDOT 

budget status to ensure funding for the project is maintained. This is an important project to 

provide the City with traffic signal components that are more compatible then their existing 

system with those of their neighboring municipalities. 

New Municipal Traffic Signal System – Holly Springs 

The Town of Holly Springs is a growing community in the Triangle region and as a result 

traffic volumes are increasing on roadways in the town. While there are closed loop signal 

systems on some key corridors within the Town limits (NC 55 Bypass and Holly Springs 

Road), the implementation of a traffic signal system with fiber connectivity to all traffic 

signals will provide great benefit to the community – reduced congestion, improved safety, 

and improved system reliability. The NCDOT 2020-2029 STIP does not include funding for a 

new traffic signal system in Holly Springs, however, the Town should seek funding to design 

and construct a traffic signal system. The Town of Holly Springs should coordinate through 

the regional task force/working group to determine standards and specifications for 

software and hardware platforms in order to ensure interoperability should the signal system 

be consolidated with that of the Town of Cary. 

Upgrade Municipal Traffic Signal System –  

City of Durham (U-5969) 

Funding for U-5969 is included in the 2020-2029 STIP with funding indicated in 2020 and in 

2021. Construction is underway, but the City of Durham should continue to monitor the 

NCDOT budget to ensure that funding for the project is maintained through completed 

construction. 

Complete Regional Fiber Network 

NCDOT and the municipalities in the Triangle region should work together to identify gaps 

in the fiber network and develop approaches and projects to fill the gaps. This effort will 

require participating agencies and municipalities to gather all plans and digital files for the 

existing fiber networks, establish a software platform that can be used by all participating 

agencies and municipalities in the region to share the data (ArcGIS and AutoCAD are 

common platforms and could be a useful and powerful tool for mapping existing fiber and 

associated data), and develop projects to provide new fiber to fill gaps in the existing 

network. The participating agencies and municipalities could consider teaming together to 

obtain funding for this type of project given the intent of completing the fiber networks to 

enable more seamless data exchange and operations of the transportation system across 

jurisdictional boundaries. 

Nine municipalities in the region are included in the NCDOT 2020-2029 STIP to receive funds 

for either upgrading existing traffic signal systems or constructing new traffic signal systems. 
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These projects should include the addition of new or replacement of existing traffic signal 

fiber to close gaps in the existing regional fiber network. 

After consideration of the new and upgraded signal systems in the region, if gaps in the fiber 

network are still evident at jurisdictional borders, municipalities should team together to 

develop projects to provide new fiber across the jurisdictional boundaries if their signal 

systems are to be consolidated. 

Other funding options include leveraging maintenance and operational funds to pay for 

improvements to the existing fiber network. As new developments are proposed for 

construction in the Triangle, the host municipalities can consider requiring the installation of 

new fiber in concert with requirements for new traffic signals that result in location of traffic 

signals that would be advantageous to form closed loop signal systems or to extend the 

existing traffic signal fiber network. 

Consolidate Municipal Signal Systems Management 

Discussions during workshops and stakeholder interviews indicated that discussions are 

already underway to propose consolidation of some traffic signal systems. While some traffic 

signal systems are already consolidated (Chapel Hill with Carrboro and Cary with Morrisville), 

the following municipalities could move forward with consolidating traffic signal systems for 

the purpose of operating, monitoring, and maintaining the systems: 

› City of Raleigh signal system with signal systems in Garner, Clayton, Knightdale, and 

Wake Forest 

› Town of Cary signal system with signal systems in Apex, Fuquay-Varina, and Holly 

Springs 

Some of the municipalities included do not currently have traffic signal systems, so efforts 

should be made during the design phase of the new traffic signal systems to ensure that the 

proposed traffic signal systems will be interoperable with those of the municipality that is 

proposed to operate, monitor, and maintain the new traffic signal systems. 

Establish Agreements for System Consolidation and 

Management 

Partnerships between municipalities for operation, monitoring, and maintenance of traffic 

signal systems must be formalized through written agreements. Where possible, 

municipalities should start the process of writing and executing agreements as soon as 

possible. Important considerations for the agreements include: 

› The level and type of service to be provided such as installation, operation, and 

maintenance typically in accordance with NCDOT Schedule C and D agreements. 

› Insurance requirements 

› Reporting requirements (typically telephone and writing) 

› Description of all costs to be incurred by the service provided, with a consideration for 

unanticipated incidents and expenses and annual increases in costs. 
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› Processes for expanding the scope of services and geographic area as systems grow. 

› Details on operation of system components during events that disrupt normal 

operations – special planned events, weather events, etc. 

› Identification of equipment storage in locations in proximity to where services are to be 

provided. 

› Term of the agreement. 

› Agreement termination requirements. 

Examples of existing agreements in the region are included in Appendix I. 

Assess New Sub-Region Transportation Management Center 

Some discussions during workshops and stakeholder interviews focused on proposals for a 

new sub-region transportation management center (TMC) in the southeast area of the 

region. The regional task force/working group could either perform the necessary tasks in-

house or outsource for services from a consultant. The following should be considered when 

assessing the need for a new sub-region TMC: 

› How much additional workload can the existing TMCs take on? 

› What is the added workload demand of the currently proposed system consolidations? 

› Do the TMCs have available capacity to accommodate the proposed workload with 

existing staff and resources and provide the required level of service across the 

expanded areas of responsibility? 

• If so, then TMC workloads should be monitored to ensure that the required 

level of service is provided following system consolidation. 

• If not, then options to meet the new demands include expanding the staff and 

resources of the existing TMCs or building a new TMC in a location that will 

provide additional capacity for systems management and enable the existing 

TMCs and the new TMC to provide services at the required levels. 

The next step in assessing the feasibility of constructing a new TMC includes performing 

benefit/costs analyses of the two options: expansion of an existing TMC and construction of 

a new TMC. 

Centralize Data Warehousing and Distribution 

Centralizing data warehousing and distribution offers the following benefits over siloed data 

warehousing and distribution: 

› Less bad data 

› Improves data security 

› Time and money saving 

› Improves physical security 

› Enables cross-silo tracking and messaging 
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› More accurate analytics 

› Improved reliability and update speeds 

The regional task force/working group should assess current data sharing and distribution 

capabilities for all agencies and municipalities in the region in order to identify the data that 

should be in a central data warehouse, the preferred format for the data, the platforms for 

managing the data warehouse, how the data should be distributed, and how the data should 

be updated. 

Coordinated Corridor Traffic Signal Timing 

Coordinated corridor traffic signal timing is vital to improving traffic flow along corridors. 

Municipalities with TMCs can leverage the data gather through the system to assess corridor 

signal timings and implement adjustments to improve operations. As part of the 

implementation of the signal system upgrades and new systems, coordinated corridor signal 

timing should be one of the key requirements for the system implementation. Municipalities 

may also take advantage of opportunities to fund individual projects for optimizing corridor 

traffic signal timing. Maintaining efficient corridor traffic signal timing will help to sustain 

investments in the implementation of the traffic signal system. 

Establish software and hardware platforms to serve connected 

and automated vehicles (CAVs) 

With the anticipated increased presence of vehicles equipped to be connected, the agencies 

and municipalities in the region should proactively establish requirements for software and 

hardware platforms to provide service to those vehicles. It is anticipated that as more CAVs 

appear on the roadways and more corridors are equipped for CAV technologies, the more 

efficient the transportation systems will become, as mobility increases, travel times improve, 

and number of crashes is reduced. 

The Town of Cary has been performing Signal Phasing and Timing (SPaT) test case. The 

lessons learned from the SPaT test case will help direct discussions of the recommended 

software and hardware platforms. 

Another important consideration is the type of communication system that will be required. 

Two options are currently being considered – dedicated short-range communications (DSRC) 

and 5G LTE communications. DSRC systems are ready for deployment now, but 5G LTE 

communications are not currently widespread enough to be a viable solution. The regional 

task force/working group should continue to monitor the development of 5G LTE 

communications to ascertain which should be implemented in the region. 

Regional standards for software, hardware, and communication 

platforms 

Interoperability of systems between agencies and municipalities in the region is a major goal 

for the region. Setting standards for software, hardware, and communication platforms is 
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vital to ensure interoperability of systems. The regional task force should lead an effort to 

establish standards for software, hardware, and communication platforms. Considerations for 

this task include the current state of systems in each agency and municipality, existing 

obstacles to interoperability of systems across the region, and anticipated needs for 

software, hardware, and communication upgrades for each agency. Standards should be set 

in the near-term to guide future plans, designs, and purchases. 

Inventory of Current Deployments 

The regional task force/working group should lead efforts to establish an asset management 

system that can be used universally across the region by all agencies and municipalities that 

operate and maintain ITS components. The database/inventory should include data on all ITS 

hardware including date of installation, condition, remaining capacities, location, etc. The 

regional task force/working group should develop the asset management plan and 

parameters and coordinate with all agencies to determine the preferred platforms for the 

inventories of system components. The resulting asset management system should be 

available to all participating agencies and municipalities to support maintenance, 

replacements and upgrade schedules for system components. 

This effort should be a regional effort involving all agencies and municipalities that own, 

operate, or maintain ITS systems in the Triangle region. This should be an opportunity for all 

participating agencies and municipalities to work cohesively. The initial efforts may require 

specific funding, but it is recommended that maintenance of the asset management system 

becomes a standard practice. 

Integrated Corridor Management 

Integrated corridor management has already been successfully implemented by NCDOT for 

a major construction project in the region and the state. The lessons learned from those 

projects can be applied to all major corridors in the region that experience significant 

recurring congestion and where future construction projects on critical corridors in the 

region are proposed. Implementing integrated corridor management strategies will help 

maintain system reliability by improving timeliness of traveler information, reducing vehicle 

delays, reducing crashes, and improving incident response time and incident clearance times. 

Managed Motorways 

The 2020-2029 STIP includes two projects for conversion of existing roadways to managed 

motorway in the Triangle region. 

› U-6101 is planned for right-of-way acquisition beginning FY 2026 with construction 

planned for FY 2029. This project will covert sections of I-40, I-87, I-440, and US 1/US 64 

in Wake County and Johnston County to managed motorways. 

› U-6006 is planned for right-of-way acquisition in FY 2025 and planned for construction 

in FY 2025, FY 2026, and FY 2027. This project will convert a section of I-40 in Wake 

County and Durham County to a managed motorway. 
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The roadways included in the managed motorways projects carry significant volumes of 

traffic on a daily basis and continuing to build new lanes on these roadways is not desirable. 

Implementing managed motorways strategies will maximize efficient of the roadways to 

reduce travel delays, reduce crashes, and improve system reliability. Regional leadership 

should continue to monitor the NCDOT budget to ensure that funding for these critical 

projects remain intact. 

Training for Incident Response 

All agencies involved with incident response in the region should continuously train staff, so 

they are equipped with the skills to respond in a coordinated fashion and clear incidents 

safely and as quickly as possible. Training resources are available through FHWA’s website. 

Here are some useful resources: 

› National Traffic Incident Management Responder Training Program 

(https://www.fhwa.dot.gov/goshrp2/Solutions/Reliability/L12_L32A_L32B/National_Traffic

_Incident_Management_Responder_Training_Program) 

› Maintenance Training Series: Weather-related Operations 

(https://www.nhi.fhwa.dot.gov/course-search?sf=0&course_no=134109H) 

› RESPONDERSAFETY.com Learning Network, “National Unified Goal for Traffic Incident 

Management” 

(https://learning.respondersafety.com/Training_Programs/National_Unified_Goal_for_Traf

fic_Incident_Management.aspx) 

› RESPONDERSAFETY.com Learning Network, “Traffic Incident Management Requirements 

in NFPA 1500” 

(https://learning.respondersafety.com/Training_Programs/Traffic_Incident_Management_

Requirements_in_NFPA_1500.aspx) 

› CATT Lab, “Virtual Incident Management Training” 

(http://www.cattlab.umd.edu/?portfolio=virtual-incident-management-training-2) 

› US Federal Emergency Management Agency, “Traffic Incident Management Systems, FA-

330” (https://www.usfa.fema.gov/downloads/pdf/publications/fa_330.pdf) 

› US Federal Emergency Management Agency, “National Incident Management System 

Training Program” 

(https://www.fema.gov/pdf/emergency/nims/nims_training_program.pdf) 

Emergency Pre-emption 

Emergency pre-emption is already in use in the region. The regional task force/working 

group should work jointly with the emergency services providers in the region to continue to 

expand the implementation of emergency pre-emption along key corridors and to identify 

the preferred pre-emption systems to implement in order to interoperable across 

jurisdictional boundaries. GPS-based systems are being considered by some municipalities in 

the region, but radar-based systems are still in use. Determining the preferred emergency 

pre-emption system will require all emergency services providers and municipalities in the 

https://www.fhwa.dot.gov/goshrp2/Solutions/Reliability/L12_L32A_L32B/National_Traffic_Incident_Management_Responder_Training_Program
https://www.fhwa.dot.gov/goshrp2/Solutions/Reliability/L12_L32A_L32B/National_Traffic_Incident_Management_Responder_Training_Program
https://www.nhi.fhwa.dot.gov/course-search?sf=0&course_no=134109H
https://learning.respondersafety.com/Training_Programs/National_Unified_Goal_for_Traffic_Incident_Management.aspx
https://learning.respondersafety.com/Training_Programs/National_Unified_Goal_for_Traffic_Incident_Management.aspx
https://learning.respondersafety.com/Training_Programs/Traffic_Incident_Management_Requirements_in_NFPA_1500.aspx
https://learning.respondersafety.com/Training_Programs/Traffic_Incident_Management_Requirements_in_NFPA_1500.aspx
http://www.cattlab.umd.edu/?portfolio=virtual-incident-management-training-2
https://www.usfa.fema.gov/downloads/pdf/publications/fa_330.pdf
https://www.fema.gov/pdf/emergency/nims/nims_training_program.pdf
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region to identify the preferred system, develop projects for implementation, and to seek 

funding for the implementation. 

Adaptive Traffic Signal Systems 

The NCDOT 2020-2029 STIP includes funding for implementation of an adaptive traffic 

signal system on US 74 (Wilkinson Boulevard) in Gaston County (U-6038). The system will 

adjust traffic signal timing in response to traffic demand. The project includes replacing 14 

traffic signal cabinets, installing six miles of fiber optic communications cable, and six CCTV 

cameras. The Triangle region ITS task force/working group should move forward with the 

following tasks: 

› Coordinate with NCDOT to assess the impacts of the U-6038 project in Gaston County to 

identify lessons learned to help assess the feasibility of implementing a similar system in 

the Triangle. 

› Identify corridors in the region that might benefit from implementation of an adaptive 

traffic signal system. Candidate roadways include those that experience significant 

fluctuations in traffic volume and those that might be impacted due to diversion of 

traffic from a parallel roadway during emergencies or major incidents. 

Once candidate corridors are identified, the host municipality should seek funding for design 

and construction. 

Occupancy Detection in Parking Decks 

Automated parking guidance systems (APGS) featuring detection systems to indicate 

parking deck occupancy are evolving. Systems are capable of tracking occupancy/availability 

for entire deck, on a level by level basis, on a row by row basis, and even individual spaces. 

The types of detection systems in common use include inductive loops, systems based on 

sensors in individual spaces, and systems based on cameras. Each system type has its own 

advantages and disadvantages and considerations for implementation. As the level of detail 

in the occupancy detection goes up so do costs for implementation. Costs include a server 

with the appropriate software, detection devices (loops, ultrasonic sensors, cameras, etc.), 

signs, and overhead costs. 

APGS benefits include: 

› Simpler access to available parking spaces reducing time drivers will spend looking for 

available spaces. 

› If a license plate recognition system (LPRS) is utilized, drivers can find their vehicle in the 

system by searching for their license plate number. 

› Security personnel have quicker access to locate vehicles based on license plate numbers 

when LRPS is used.  

Duke University has implemented a camera-based system in Parking Garage 1. The garage 

houses 1,750 spaces and has an average of approximately 3,400 guests entering the patient 

and visitor level daily. As motorist enter the garage, the number of available spaces for each 
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level of the deck is displayed on a screen in the garage. Each floor of the deck is equipped 

with sensors that emits a green LED light over the available spaces. The University 

implemented the system in April 2019 and will assess the technology before installing in 

other parking garages on campus.  

The regional task force/working group should consult with the Duke University parking staff 

to hear lessons learned on the camera-based system to assist in determining the preferred 

technology for the region to consider. 

Staff Training for Operation and Maintenance of ITS Equipment 

Availability of skilled staff to operate and maintain ITS equipment is vital to maintaining 

efficient operation of ITS systems and obtaining the highest return on investment. Staff 

attrition and everchanging technologies are challenges to keeping pace with operation and 

maintenance needs. Agencies and municipalities in the region that are responsible for 

operating and maintaining ITS equipment must take steps to improve availability of skilled 

staff. Costs for retaining skilled staff would likely be less than the cost of replacing skilled 

staff with new staff that then need to be trained. Along with taking steps to retain staff, the 

agencies and municipalities must take steps to provide or obtain training for staff members, 

so they are current with the latest technologies and methods for operating and maintaining 

the deployed ITS equipment. 

Options for training staff include: 

› Utilize the services of the vendors and manufacturers of the ITS equipment they deploy 

to train staff on the proper maintenance techniques. 

› Reference training materials available from the US Department of Transportation and 

FHWA to develop maintenance programs 

› The regional task force/working group can lead efforts to establish training 

recommendations that could be implemented across the region. 

Expand Travel Information Coverage 

NCDOT and some municipalities in the region already gather and distribute travel 

information to the public. Even with that expanse of geographic coverage in the region, 

there are opportunities to further expand coverage into areas that currently are not included 

in the footprint of existing coverage. As more signal systems with CCTV camera technologies 

are constructed and as traffic signal systems are consolidated, those are areas the coverage 

for travel information will be expanded. The regional task force/working group should assess 

the current coverages and the potential coverages of the new and consolidated traffic signal 

systems to identify any remaining gaps in coverage and develop projects to expand the fiber 

network and implement new monitoring devices, likely CCTV cameras, to fill the gaps in 

coverage. 
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Appendix K: Action Items with 

Implementation Notations 
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Develop Policy and Procedures To Share Data with Public and 

Third Parties  

This action items supports the following Objectives: 

› Support Vision Zero 

› Improve Multimodal Connectivity And Equitable Access 

These are key considerations for developing policies and procedures for sharing data with 

the public and third parties: 

› Define the contents of data files. Specify units of measurement, definitions of codes or 

acronyms, and other descriptors. 

› Use consistent data organization. Decide on the appropriate format for each dataset and 

use the format consistently. 

› Use consistent file structure and stable file formats for data and images. Choose data 

formats that can be read in the future, regardless of any change of data usage or 

application. 

› Include descriptive file names. Include unique file names that reflect the file contents. 

› Perform quality assurance: Conduct quality assurance of the data before sharing. 

› Assign descriptive dataset titles. Use dataset titles that reflect the contents of the 

dataset. 

› Provide documentation. Provide easily-understood documentation to ensure 

understanding by users. 

› Data security. Implement security measures that ensure security of datasets, data 

environments, and hardware and software. 

› Data privacy. Use guidance of the Fair Information Practice Principles and implement 

technologies to anonymize the identity of individuals protect those individuals from 

exposure of sensitive and private information. 

› Intellectual property. Do not include any software developed by others without 

obtaining rights to do so from the developer.  

› Liability. Clearly state limits to liability for use of datasets that are shared. 

The following are useful resources: 

› Open Government Data Act of 2019 (https://www.data.gov/meta/data-gov-at-ten-and-

the-open-government-data-act/) 

› FHWA “State of the Practice on Data Access, Sharing, and Integration” 

(https://www.fhwa.dot.gov/publications/research/operations/15072/index.cfm) 

 

Establish Performance Objectives (Metrics) and Monitoring 

This action items supports the following Objectives: 
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› Support Vision Zero 

› Support Reliability Across An Integrated Transportation Network 

› Enhance Network Mobility 

› Support Economic Vitality 

The regional task force/working group should lead agencies and municipalities in the region 

to establish performance objectives and measurable performance measures to assess the 

impact of ITS deployment on achieving stated goals. Objectives and measures should 

include: 

› Mobility – Use travel time, delay, and throughput to measure mobility 

› Emissions and Fuel Consumption – Estimate based on facility type, vehicle mix, and 

travel speed 

› System Reliability – NCDOT’s objective (which is the same as the national goal) is to clear 

crashes from roadways within 90 minutes. The current performance is 70 minutes. 

System reliability and crash clearance times on surface streets in local municipalities 

should targeted to meet or exceed those established by NCDOT and national goals. 

Crash clearance times should be gathered for all incidents. 

› System Safety – The regional task force/working group must identify a goal for reducing 

crashes for the entire system, but can also set goals for key corridors where ITS 

deployments are intended to reduce crashes. The NCDOT Traffic Engineering Accident 

Analysis System (TEAAS ) should be to summarize data regionally and on key corridors 

to annually assess crash totals. 

› Transit On-Time Performance – On-time performance for transit vehicles is an important 

measure to assess impacts of corridor improvements as well the implementation of ITS 

technologies such as TSP and BRT. Transit agencies should continuously track the on-

time performance of transit vehicles and coordinate with local municipal and/or NCDOT 

staff concerning improvements along key corridors. 

› Traffic Congestion – FHWA measures congestion using the following measures: 

• Congested Hours – The average number of hours between 6:00am and 10:00pm that 

road sections are congested (i.e. travel speeds less than 90% of free flow speed). 

• Travel Time Index – The ratio of the peak-period travel time to the free-flow travel 

time during the hours of 6:00am to 9:00am and 4:00pm to 7:00pm. 

• Planning Time Index – The ratio of the 95th percentile travel time to the free-flow 

travel time 

The latest measures by FHWA indicated the following measures for the Raleigh area in 2019: 

› Congested Hours – 2:05 

› Travel Time Index – 1.16 

› Planning Time Index – 1.71 

The data used by FHWA is acquired from the National Performance Management Research 

Data Set (NPMRDS). The regional task force/working group should review the data used by 
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FHWA and supplement with local data to the fullest extent possible and monitor these 

measures on an annual basis to assess system performance. 

The following are useful resources: 

› FHWA, “Operations Performance Measurement” 

(https://ops.fhwa.dot.gov/perf_measurement/) 

› FHWA, “Urban Congestion Reports” (https://ops.fhwa.dot.gov/perf_measurement/ucr/) 

› FHWA, “Scoping and Conducting Data-Driven 21st Century Transportation System 

Analyses” (https://ops.fhwa.dot.gov/publications/fhwahop16072/) 

Establish a Regional Task Force/Working Group 

This action item supports the following Objectives: 

› Support Vision Zero 

› Enhance Network Mobility 

› Improve Multimodal Connectivity And Equitable Access 

The DCHCMPO and CAMPO should establish a task force/working group with the following 

recommended membership: 

› One staff member from each MPO 

› One transit agency staff member to represent all transit interests and agencies in the 

region 

› One NCDOT staff member from each of the following: Division 5 office, Division 7 office, 

Central Region office, and Eastern & OBX Region office. 

› One staff member from each municipality in the combined MPO boundary 

› One emergency services staff member from each MPO 

One of the benefits of a regional task force/working group is to develop a partnership 

culture to eliminate silo mentalities that might exist. 

Responsibilities of the regional task force/working group include: 

› Continuously monitor the introduction of new technologies and applications for 

consideration in the Triangle region 

› Establish guidelines for the following items to ensure uniform standards and system 

interoperability 

• Establishing performance objectives (metrics) and monitoring 

• Developing partnerships between agencies and municipalities in the region for the 

purposes of integrating and sharing data, sharing resources, and pursuing funding 

• Establishing uniform asset management across the region 

• Develop a toolbox of analysis tools to assess impacts of proposed ITS strategies 

• Identification of strategic/critical corridors in the region 

• Development of a regional architecture conformance form 
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• Planning to upgrade traffic signal systems across the region 

• Planning for transit signal priority 

• Development a network security plan 

• Development of base materials to educate elected officials and decision-makers 

The task force/working group will identify other existing user groups in the region that could 

support or be supported by the efforts of the task force/working group. 

Establish Partnership Agreements Between Stakeholders in the 

Region 

This action item supports the following Objectives: 

› Support Vision Zero 

› Support Reliability Across An Integrated Transportation Network 

› Enhance Network Mobility 

Develop partnership agreements between regional agencies and local municipalities to 

achieve the following benefits: 

› Sharing of resources and costs 

› Improved system reliability by improving system operations across agency and 

municipal boundaries 

› Improved coordination during crisis conditions such as significant emergencies requiring 

large-scale detours and evacuations. 

Consider the following principles when developing agreements for collaboration: 

› Identify opportunities. Performing needs assessments to identify service areas that could 

benefit form from agreements with regional and local partners. 

› Conduct a feasibility analysis. Perform a quick assessment with identified partners to 

determine that the proposed service agreement is beneficial to all partners. The 

feasibility analysis should clearly describe how the services are currently being provided, 

the level of service currently being provided by each partner, total costs (current and 

proposed) for each partner, and assess if the proposed agreement provides services at 

level to satisfy goals of each partner. 

› Negotiate the agreement. Consider the following issues during negotiation of the 

agreement: revenue and cost allocation; staffing and compensation; ownership, 

maintenance, and operation of equipment and facilities; liabilities: and frequency and 

method of financial reporting. 

Developing operational agreements between agencies and municipalities, particularly for 

control and maintenance of traffic signal systems, benefits the region by providing 

opportunities to share resources and reduces overall costs and to provide network wide 

coordination, speed management, and emergency vehicle response preemption and transit 

priority across jurisdictional boundaries. 
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Important considerations for this type of agreement include: 

› The level and type of service to be provided such as installation, operation, and 

maintenance typically in accordance with NCDOT Schedule C and D agreements. 

› Insurance requirements 

› Reporting requirements (typically telephone and writing) 

› Description of all costs to be incurred by the service provided, with a consideration for 

unanticipated incidents and expenses and annual increases in costs. 

› Processes for expanding the scope of services and geographic area as systems grow. 

› Details on operation of system components during events that disrupt normal 

operations – special planned events, weather events, etc. 

› Identification of equipment storage in locations in proximity to where services are to be 

provided. 

› Term of the agreement. 

› Agreement termination requirements. 

The following are useful resources: 

› New York State Comptroller, “Intermunicipal Cooperation and Consolidation” 

(https://www.osc.state.ny.us/localgov/pubs/research/cooperation1.pdf) 

› IBM Center for The Business of Government, “A County Manager’s Guide to Shared 

Services in Local Government” 

(https://www.naco.org/sites/default/files/event_attachments/Additional%20Service%20S

haring%20Resources.pdf) 

Create and Encourage Regional Partnership Culture to Eliminate 

Silo Mentality 

This action item supports the following Objectives: 

› Support Vision Zero 

› Enhance Network Mobility 

› Improve Multimodal Connectivity And Equitable Access 

Establishing a regional task force/working group will provide opportunity to further foster 

partnerships between agencies and municipalities in the region. The regional task 

force/working group will bring together staff from municipalities and agencies across the 

region with the following intents: provide open communication on individual needs and 

fulfilling those needs with a regional perspective; encourage collaboration to eliminate any 

silo mentalities; create buy-in on approaches to solving regional and in-common local issues; 

eliminate competing agendas that may exist; create global guidelines for use across the 

region for developing projects and funding priorities; and provide opportunities for 

developing partnership agreements between agencies and municipalities in the region. 
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Develop a Plan for Emergency Vehicle Preemption (EVP)  

This action item supports the following Objectives: 

› Support Vision Zero 

› Support Reliability Across An Integrated Transportation Network 

Develop a plan for emergency vehicle preemption with the following objectives: 

› Reduce response times for emergency vehicles to incidents 

› Improve health and safety of emergency personnel. 

› Reduce conflicts between emergency vehicles and non-emergency vehicles to reduce 

likelihood of crashes during emergency responses. 

Important considerations during planning for EVP include: 

› Establish equipment specifications that apply regionally to ensure EVP systems are 

operable across jurisdictional boundaries. 

› Identify critical emergency response routes and ensure clear sight lines between 

emergency vehicles and detection devices for radar-based EVP systems. 

› Assessment of impacts on the corridors where EVP may be implemented 

› Process to record individuals and vehicles that trigger a EVP device 

› Establish specific emergency service providers that are allowed to use the system 

ensuring inclusion of use by emergency personnel and vehicles from adjacent 

municipalities. 

› When upgrading traffic signal and control systems, ensure that the proposed equipment 

and technologies support implementation of EVP. 

Some municipalities in the region are considering GPS based EVP systems while other are 

operating radar-based systems. The regional working group/task force should work to 

establish technology standards and specifications that will ensure compatibility across the 

region. 

The following are useful resources: 

› for the Planning and Deployment of Emergency Vehicle Preemption and Transit Signal 

Priority Strategies” 

› FHWA, “NCHRP Report 500 / Volume 12: A Guide for Reducing Collisions at Signalized 

Intersections” 

(https://safety.fhwa.dot.gov/intersection/other_topics/fhwasa08008/sa5.cfm) 
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Develop and Implement a TIM Plan Integrating Freeways and 

Arterials 

This action item supports the following Objective: 

› Support Vision Zero 

NCDOT operates Traffic Incident Management (TIM) on state-owned interstates and 

freeways. When significant incidents occur on these high-volume roadways in the Triangle 

region, motorists divert onto local arterial roadways which often results in congested 

conditions both on the interstate and the local arterial. NCDOT and the statewide traffic 

operations center (STOC) and local TMCs already coordinate when significant incitements 

occur, but the agencies should formally adopt a traffic incident management plan that 

provides the decision support system to accelerate decision times, identify roles of the 

involved agencies, and mobilizes resources quickly. The goals of the TIM plan should be to 

improve system reliability by reducing crash clearance times; secure the safety of the 

traveling public, responders, and the incident site; and provide timely information to the 

public. 

Increase and Improve Roadway Surveillance Coverage 

This action item supports the following Objective: 

› Support Vision Zero 

Expand fiber and wireless networks to provide connectivity to new CCTV cameras and 

system detectors in areas where coverage is not already provided. The implementation of 

the improvements can be standalone projects or become part of concurrent construction 

projects. The new equipment should comply with current requirements but be expandable to 

comply with future technologies. 

Integrate TMCs and Computer Aided Dispatch 

This action item supports the following Objective: 

› Support Vision Zero 

Integrating traffic management centers and local computer aided dispatch (CAD) systems 

would TMC operators to be alerted more quickly of incidents on the roadways that are being 

monitored which would provide opportunities to take action more quickly to deploy 

resources to respond to the incident. This could potentially result in reduced incident 

response times and clearance response times which could reduce traffic congestion and 

secondary incidents. 

The NCDOT Statewide Traffic Operations Center (STOC) already has already integrated CAD. 

The operations of the STOC operations can be a model for how other TMCs in the region 

can integrate CAD. 



   

 

TRIANGLE REGION ITS STRATEGIC DEPLOYMENT PLAN UPDATE 137 

 

Specific benefits that could be realized include the following: 

Benefits to transportation system operators 

› More timely alerts of incidents 

› Improved incident information allowing system operators to more intelligently deploy 

resources 

› Provides opportunity to more accurately track incident data which could build support 

for safety improvements 

Benefits to Law Enforcement and Emergency Services 

› Transportation resources can be engaged more quickly to provide traffic management 

› Reduced call volume as a result of quicker response and clearing incidents 

› Enables transportation system resources to address incidents that do not require law 

enforcement 

› Removes some responsibility of traffic management during incidents 

Other joint benefits 

› Improved safety for all parties due to potential for reduced secondary crashes, shorter 

incident durations, and improved traffic management 

› Improved traveler information 

› Opportunity to gather data to show benefits of services 

These are useful resources: 

› I-95 Corridor Coalition, “CAD and TMS Integration Workshop Summary” 

(https://i95coalition.org/wp-

content/uploads/2018/06/I95CC_CAD_Workshop_Summary_Report-Final-04_23-

24_2018.pdf?x70560) 

Develop ITS Resource Toolbox 

This action item supports the following Objectives: 

› Support Vision Zero 

› Improve, Monitor And Manage Assets 

The regional task force/working group should develop a toolbox of analysis tools to assess 

impacts of proposed ITS strategies. Many tools are readily available. The tools listed below 

should be considered for the toolbox. Some of these applications are already in use in the 

region. 

› Triangle Regional Travel Demand Model 

› Highway Capacity Manual 

› FHWA Tool for Operations Benefit Cost Analysis 

(https://ops.fhwa.dot.gov/plan4ops/topsbctool/index.htm) 
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› Florida ITS Evaluation Tool 

(http://www.fsutmsonline.net/index.php?/model_pages/comments/fitseval/) 

› California Life-Cycle Benefit/Cost Analysis Model 

(http://bca.transportationeconomics.org/models/cal-b-c) 

› FHWA Benefits-Costs Database 

(https://www.benefitcost.its.dot.gov/its/itsbcllwebpage.nsf/KRHomePage) 

› FHWA QuickZone (https://ops.fhwa.dot.gov/wz/traffic_analysis/quickzone/index.htm) 

› FHWA “Work Zone Intelligent Transportation Systems Implementation Guide” 

(https://ops.fhwa.dot.gov/publications/fhwahop14008/index.htm) 

› TransModeler Traffic Simulation Software 

(https://www.caliper.com/transmodeler/trafficcontrol.htm) 

› Synchro Signal Timing and Analysis Software (https://www.trafficware.com/synchro.html) 

Identify Strategic/Critical Corridors Prioritizing Projects 

This action item supports the following Objectives: 

› Support Reliability Across An Integrated Transportation Network 

› Enhance Network Mobility 

The regional task force/working group should define guidelines for designating 

strategic/critical corridors. The guidelines established by the task force/working group 

should be uniformly applied across the Triangle region. Key factors in the guidelines should 

include current designation in the NCDOT Statewide Strategic Corridor Plan 

(https://connect.ncdot.gov/projects/planning/STC%20Documents/NCTN_STC_StratTransCorri

dors_DurOrChatWake.pdf), inclusion in the triangle regional travel demand model, access to 

major activity centers in the region, congested corridors, and corridors with high-crash 

history. 

Develop Guidelines to Evaluate Projects for Compliance With 

Regional Architecture 

This action item supports the following Objectives: 

› Support Reliability Across An Integrated Transportation Network 

› Enhance Network Mobility 

To document the conformity of an ITS project with the regional architecture, the regional 

task force/working group should oversee the development of a regional architecture 

conformance form to guide project managers through the process. The steps of the process 

should be as follows: 

6. Identify the ITS components in the project; 

7. Identify the corresponding market packages from the regional ITS Architecture; 

8. Locate the component within the market package; 
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9. Compare the connections to other agencies or elements documented in the ITS 

Architecture as well as the information flows between them to the connections that will 

be part of the project; 

10. Assess the use of relevant standards; and 

11. Document any changes necessary to the ITS Architecture or the project to ensure there is 

conformance.  

The guidance developed by the regional task force/working group should be used uniformly 

by all agencies and municipalities in the region. 

Develop Project Prioritization Methodology 

This action item supports the following Objectives: 

› Support Reliability Across An Integrated Transportation Network 

› Support Economic Vitality 

The VHB Team developed a spreadsheet-based project prioritization tool that is intended to 

assist with comparing proposed projects that are competing for funding based on how well 

each project meets the needs and goals of the Triangle Region ITS Strategic Deployment 

Plan Update.  The Prioritization tool includes scoring criteria that consider geographic and 

strategic benefits, estimated construction and maintenance costs, and rewards projects that 

align with the strategies of this update to the regional ITS deployment plan.   

These are useful resources: 

› FHWA, Organizing and Planning for Operations, Tool for Operations Benefit Cost 

Analysis (TOPS-BC) (https://ops.fhwa.dot.gov/plan4ops/topsbctool/index.htm) 

› USDOT Intelligent Transportation Systems Joint Program Office 

(https://www.itskrs.its.dot.gov/its/itsbcllwebpage.nsf/KRHomePage) 

› FHWA “Operations Benefit/Cost Analysis Desk Reference” 

(https://ops.fhwa.dot.gov/publications/fhwahop12028/fhwahop12028.pdf) 

Involve All Agencies in the Region in Planning Development 

Process 

This action item supports the following Objectives: 

› Support Reliability Across An Integrated Transportation Network 

The DCHC MPO and CAMPO already provide opportunities for all agencies and 

municipalities to participate in the regional planning process for transportation. Participation 

in the regional ITS task force/working group will provide opportunities for agencies and 

municipalities in the region to actively participate in the regional planning process 

specifically for ITS deployment. 
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Develop a Plan for Traffic Signal System Upgrade 

This action item supports the following Objective: 

› Support Reliability Across An Integrated Transportation Network 

All agencies that own, maintain, and operate traffic signal systems in the Triangle region 

should develop plans and priorities for replacing their existing traffic signal components. 

Historically, the jurisdictions in the Triangle have used traffic signal equipment from a variety 

of manufactures. Some are on the same platforms as NCDOT, while other jurisdictions are 

still operating on a different platform or are in the process of upgrading to a platform that is 

compatible with NCDOT. Given the intent to have interoperable systems across jurisdictional 

boundaries, it is imperative that upgrades are aimed at installing interoperable technologies. 

The regional task force/working group should develop guidelines for planning to upgrade 

traffic signal systems across the region. Some key factors to consider in the plan 

development include: 

› Current deployments in the region 

› Interoperability of existing deployments 

› Identify desired operations for new or upgraded systems including TSP/BRT, EVP, and 

CAV operations. 

› Identify upcoming software and hardware platform developments and how they would 

operate in conjunction with existing deployments. 

› Identify plans for NCDOT upgrades to their systems and technologies to ensure 

compatibility between local municipal deployments and those on the state system. 

The plan developed by the regional task force/working group should be used by all 

municipalities in the region that are planning upgrade existing systems or install new 

systems. 

The current NCDOT STIP includes funding for upgrades to three existing signal systems in 

the region (Raleigh, Durham, and Apex) and construction of six new traffic signal systems in 

the region (Wake Forest, Garner, Fuquay-Varina, Clayton, Knightdale, and Morrisville). 

Develop Plan for Transit Signal Priority (TSP) 

This action item supports the following Objectives: 

› Support Reliability Across An Integrated Transportation Network 

› Enhance Network Mobility 

Transit signal priority (TSP) is a key component of successful operation of bus rapid transit (BRT) 

systems. The benefits of TSP improvements include reduced transit travel times, improved 

schedule adherence (reliability), and improved transit and road network efficiency especially on 

corridor streets with long signal cycles and distances between signals, allowing traffic signals to 

change in response to bus movement. As development and implementation of BRT continues to 

expand in the Triangle region, NCDOT, transit agencies, and municipalities must start laying the 

groundwork to provide infrastructure to support TSP. The regional working group/task force can 
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lead discussions on TSP such as: guidelines for choosing passive transit signal priority versus 

active traffic signal priority: identifying the preferences for hardware and software platforms; and 

transit vehicle detection technology for active traffic signal priority systems (on-board automatic 

vehicle location (AVL), GPS, optical or laser communication, or other methods to link transit 

vehicles to the corridor traffic signal system. 

The following are key recommendations when planning for TSP 

› Utilize traffic simulation models for comparing TSP strategies 

› Prepare analyses to assess local impacts of a TSP deployment 

› Compare transit priority strategies during planning 

› Conduct site surveys to ensure that designs accommodate local characteristics 

The following are useful resources: 

› NACTO’s “Transit Street Design Guide” 

› USDOT Lessons Learned Summary, 

https://www.itslessons.its.dot.gov/its/benecost.nsf/LessonHome 

Establish ITS Database/Inventory 

This action item supports the following Objectives: 

› Support Reliability Across An Integrated Transportation Network 

› Improve, Monitor And Manage Assets 

The regional task force/working group should lead efforts to establish an asset management 

system that can be used universally across the region by all agencies and municipalities that 

operate and maintain ITS components. The database/inventory should include data on all ITS 

hardware including date of installation, condition, remaining capacities, location. 

Developing a regional ITS database will include the following: 

› Gather data of existing ITS elements from NCDOT and local municipalities in a digital 

format, preferably a CADD file or GIS file 

› Establish a software platform that can be used by all participating agencies and 

municipalities in the region to share the data. ArcGIS is a common platform and could 

be a useful and powerful tool for mapping existing fiber and associated data. 

› Compile available mapping data into the preferred software platform. 

The following are useful resources: 

› NCDOT “Transportation Asset Management Plan 2019 Final Report” 

(https://connect.ncdot.gov/resources/Asset-Management/TAMP/Final%20TAMP%20-

%20June%202019.pdf) 

› FHWA “Transportation Asset Management Plans” 

(https://www.fhwa.dot.gov/asset/plans.cfm) 

› FHWA “Asset Management Guidance” (https://www.fhwa.dot.gov/asset/guidance.cfm) 
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Develop Network Security Plan 

This action item supports the following Objective: 

› Support Reliability Across An Integrated Transportation Network 

The regional task force/working group should lead development a network security plan that 

can be implemented by all agencies and municipalities in the region. Key areas of focus for 

the plan includes protection against penetration of the following system components: 

› ITS Field Components 

› Embedded Hardware and Firmware 

› Wireless Communication 

› Fiber Network 

› Application and Management Software 

› Social Engineering 

The following are useful sources: 

› SANS Institute “SEC440: Critical Security Controls: Planning, Implementing, and Auditing” 

(https://www.sans.org/course/critical-security-controls-planning-implementing-

auditing?msc=cishp) 

› Protection of Transportation Infrastructure from Cyber Attacks: A Primer 

(http://www.trb.org/Main/Blurbs/174382.aspx) 

› FHWA “Cybersecurity and Intelligent Transportation Systems – A Best Practice Guide” 

(https://www.hsdl.org/?abstract&did=830513) 

› Roads & Bridges “Vulnerability analysis and defense framework for the cybersecurity of a 

traffic control system” (https://www.roadsbridges.com/vulnerability-analysis-and-

defense-framework-cybersecurity-traffic-control-system) 

› Springer “Understanding the Security of Traffic Signal Infrastructure”  

(https://link.springer.com/chapter/10.1007%2F978-3-030-22038-9_8) 

› Trend Micro “Securing the Transportation Network of Tomorrow” 

(https://www.trendmicro.com/vinfo/us/security/news/internet-of-things/securing-the-

transportation-network-of-tomorrow) 

› US Department of Transportation, “NHTSA Cyber Security Best Practices Study” 

(https://www.pcb.its.dot.gov/t3/s111207/s111207_weisenberger_presentation.pdf) 

Identify Potential Deployments on High Crash Corridors 

This action item supports the following Objective: 

› Support Reliability Across An Integrated Transportation Network 

Deployments in high crash corridors can be implemented to make improvements in the 

following program areas: Traveler Information, Traffic Management and Operation, and 

Incident Management. The following deployments should be considered to support these 

improvements: 
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› Install DMS at key locations 

› Utilize freight traveler information systems 

› Install queue warning systems 

› Improve traffic signal timing and coordination 

› Install surveillance cameras and detector 

› Provide enhanced bicycle and pedestrian crossings 

› Establish TIM teams for key locations 

› Consider TDM measures to reduce vehicular demand 

Create Regional Central Clearing House Database for Lane 

Closures (i.e., DriveNC.gov extended to local agencies) 

This action item supports the following Objectives: 

› Support Reliability Across An Integrated Transportation Network 

› Enhance Network Mobility 

Agencies and municipalities in the region should develop agreements to share data 

concerning road closures and lane closure information and establish a consolidated online 

portal for sharing the information with all agencies and municipalities and with the public. 

NCDOT operates the DriveNC.gov website illustrating active and upcoming lane and road 

closures due to construction and maintenance activities, but only includes those activities on 

state-maintained roadways. The regional task force/working group should work with NCDOT 

to establish agreements with all agencies and municipalities in the region to share lane and 

road closure information so the data can be included on the DriveNC.gov website. 

The websites listed below is a sampling of the websites currently operated by NCDOT and 

municipalities in the region to share data concerning lane and road closures, traffic alerts, 

and traffic conditions. 

› NCDOT DriveNC.gov (https://www.drivenc.gov/) 

› NCDOT Traveler Information Management System (https://tims.ncdot.gov/tims/) 

› City of Raleigh Road Closures and Events Map (https://raleighnc.gov/services/apps-

maps-and-open-data/road-closures-and-special-events-map) 

› Town of Cary Alerts and Closures Live Traffic Map (https://www.townofcary.org/projects-

initiatives/alerts-closures) 

› Town of Cary Traffic Camera Live Feed (https://www.townofcary.org/services-

publications/traffic) 

› Town of Apex Street Maintenance Map (https://www.apexnc.org/1206/Street-

Maintenance-Map) 

› NCDOT Current DriveNC/TIMS Incidents Dashboard 

(https://www.arcgis.com/apps/opsdashboard/index.html#/4b2caeae4ae745eda31dadde

3f995cdd) 

› ShareTheRideNC (https://www.sharetheridenc.org/Public/Home.aspx) 
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Develop Decision Support Systems for Transportation Systems 

Management 

This action item supports the following Objectives: 

› Support Reliability Across An Integrated Transportation Network 

› Enhance Network Mobility 

A decision support system (DSS) is an automated system that supports decision making for 

management of multimodal transportation systems. The primary functions of a DSS include: 

› Analyzing stored event data to determine appropriate strategies and responses 

› Analyzing and detecting anomalies in road conditions 

› Analyzing and detecting return to normal conditions 

› Analyzing stored ITS device status data to determine the availability of devices 

› Analyzing events, network conditions, and status of devices to select appropriate 

responses 

› Providing users with appropriate response plans (changes to messages, signal timing, 

etc.)  

› Predicting the potential benefit of implementing a response 

› Evaluating the impact of enacted response plans on the transportation network 

A DSS can accelerate objective decision-making resulting in the accurate information being 

provided to the appropriate user/stakeholder in a timely manner which can reduce response 

times and improve system reliability. 

An effective DSS requires cooperation between multiple agencies so that resulting decisions 

are aligned with the policies and protocols agreed up by the participating agencies. 

Operational agreements between the cooperating agencies will define the policies and 

protocols for the DSS. Cooperating agencies should include NCDOT operations staff, NC 

State Highway Patrol, local municipal traffic operations staff, local municipal emergency 

services, local municipal police, local and regional transit agencies, and private partners such 

as tow truck service companies. 

The following are useful sources: 

› FHWA’s Elements of Business Rules and Decision Support Systems within Integrated 

Corridor Management: Understanding the Intersection of These Three Components 

(https://ops.fhwa.dot.gov/publications/fhwahop17027/ch1.htm ) 

› FHWA’s Presentation on “Decision Support Systems for Integrated Corridor 

Management”, April 2015 (https://www.its.dot.gov/meetings/pdf/DSS_ICM.pdf) 
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Develop Operational Scenarios 

This action item supports the following Objectives: 

› Support Reliability Across An Integrated Transportation Network 

› Enhance Network Mobility 

Operational scenarios are key to demonstrating the capabilities of transportation 

management systems under a wide range of conditions – typical daily conditions to extreme 

conditions that might push the system to near failure. The following elements should be 

considered during development of the operational scenarios: 

› User perspective – Scenarios should be developed to include the perspective of 

individual key users of the system. 

› Variety of user classes – All system users should be included in the development of the 

scenarios to maximize stakeholder buy-in and system effectiveness. 

› Stress/Failure scenarios – Scenarios should be developed to model events that could be 

considered extreme events which could push the system to near failure. Examples of 

extreme events might include evacuations, significant special events,  and wide area 

emergencies. 

› Multiple circumstances – Multiple scenarios should be developed in order to accurately 

portray system and user performance during a range of conditions. Each key 

user/stakeholder should identify a scenario to demonstrate how they will use the system 

during events specific to their agency. 

The following is a useful sources: 

› FHWA’s “Developing and Using a Concept of Operations in Transportation Management 

Systems”. 

Improve Fiber/Communications Network 

This action item supports the following Objectives: 

› Support Reliability Across An Integrated Transportation Network 

› Enhance Network Mobility 

› Improve, Monitor And Manage Assets 

Leverage the regional fiber mapping plan to identify gaps in the existing network and 

physical obstacles that may be contributing to the gaps in the existing network, then 

develop plans for additional deployment of fiber and wireless networks to fill the gaps. 

Development of the plans can be prepared as stand-alone projects or as part of concurrent 

construction projects. 
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Establish Partnerships for Data Integration and Inventory 

Compliance with Architecture 

Per the FHWA Asset Management Primer, “A comprehensive, fully integrated Transportation 

Asset Management System weaves together information on all asset inventories, condition 

and performance databases, and alternative investment options”. Options for data 

integration include maintaining current datasets in their legacy platform and transferring the 

legacy datasets into a platform that will be common to all agencies and municipalities in the 

region. Other factors in data integration include options for either warehousing all data in a 

single dataset or distributing datasets across multiple servers and utilizing a compatible 

referencing system to retrieve data. 

The regional task force/working group should lead the effort to establish the guidelines for 

data integration for the region. Roles for the task force/working group on this topic include 

providing guidance to municipalities and agencies to assess current datasets and platforms, 

gather preferences from the individual agencies and municipalities on whether or not to 

warehouse data in a single location, and to identify compatible data platforms that all 

agencies and municipalities in the region should implement to establish regional data 

integration. 

The regional task force/working group will also develop a checklist for users to ensure that 

individual projects are in compliance with the regional architecture. The compliance checklist 

can be used as guidance for establishing the format of datasets pulled from a variety of 

sources to ensure ITS assets comply with the architecture. 

The following are useful resources for developing regional data integration and architecture 

compliance: 

› FHWA “Data Integration Documents” 

(https://www.fhwa.dot.gov/infrastructure/asstmgmt/difact.cfm) 

› FHWA “Data Integration: Key to Practice of Asset Management” 

(https://www.fhwa.dot.gov/publications/focus/01sep/dataintegration.cfm) 

Develop Best Practices Guidance Document to Manage Regional 

Mobility 

This action item supports the following Objective: 

› Enhance Network Mobility 

The regional ITS working task force/working group should coordinate with staff of the 

DCHCMPO and CAMPO to develop a best practices guide for managing mobility across the 

Triangle region. The focus of the best practices will be inclusive of all modes of 

transportation and system elements, not just ITS elements. 

Best practices for managing regional mobility will include the following components: 
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› Establish cooperation and common goals among the agencies and municipalities in the 

region including those that are involved with funding decisions, transportation planning, 

land use, public safety, and law enforcement 

› Emphasis on accessibility and mobility of people and goods rather than just vehicles 

› Consideration of people that are disadvantaged physically, economically, and socially 

› Consideration of long-term funding sources 

› Education of decision-makers and staff about mobility objectives, techniques, and 

resources 

› Give equal consideration to both management strategies and capacity expansion project 

when making funding decisions 

› Revise polices and planning practices, including land use, that do not support transit use 

› Consider policies to fund operations and maintenance programs before committing 

funds to capacity building projects 

› Track progress toward goals and objectives 

› Some strategies to be considered include: 

› Smart Growth-Land Use Management Strategies 

› Non-Motorized Transportation Planning 

› Transportation Market And Pricing Reforms 

› Investments In Transit 

› Transportation Demand Management Programs (TDM) 

› Freight Transportation Management 

› Parking Management 

The following are useful resources: 

› Deutsche Gesellschaft für Technische Zusammenarbeit (GTZ) GmbH, “A Sourcebook for 

Policy-makers in Developing Cities, Module 2b: Mobility Management” 

(https://www.vtpi.org/gtz_module.pdf) 

› Greater Portland Council of Government. “Building a Regional Mobility Management 

Network: Lessons from a Regional Planning Organization” 

(https://nationalcenterformobilitymanagement.org/wp-

content/uploads/2018/12/NCMM_Brief_Regional_Network_FINAL.pdf) 

› National Cooperative Highway Research Program, “Successful Mobility Management 

Practices for Improving Transportation Services in Small Urban and Rural Areas” 

(https://www.michigan.gov/documents/mdot/NCHRP20-

6568FinalReportMobilityManagement_621561_7.pdf) 

› US Department of Transportation, “Mobility Management Brochure” 

(https://www.transit.dot.gov/sites/fta.dot.gov/files/docs/resources/171/mobility-

management-brochure.pdf) 

› ShareTheRideNC (https://www.sharetheridenc.org/Public/Home.aspx) 
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Educate Political Leaders, Senior Management, and Elected 

Officials 

This action item supports the following Objective: 

› Enhance Network Mobility 

› Improve Multimodal Connectivity And Equitable Access 

Continued support of ITS by elected officials and senior management is important to 

advancing deployment, management, and maintenance of ITS infrastructure. While many 

elected officials and senior management staff may be aware of the benefits of ITS, it would 

be beneficial to continuously update the decision-makers on the benefits of current and 

proposed deployments as well as new emerging technologies that could be considered for 

deployment. The regional task force/working group should lead the development of 

approach and development of materials which could then be tailored by each agency and 

municipality. The timing and frequency of presentations to individual agencies and municipal 

decision makers will vary, but the task force/working group should present information to 

the DCHC MPO and CAMPO at least once a year or more frequently should a new 

technology be introduced that would be suitable for consideration in the region. 

Improve Information Dissemination at Operations Level 

This action item supports the following Objective: 

› Enhance Network Mobility 

Action items included in this report will support efforts of agencies and municipalities to 

improve dissemination of information at the operations level. Some of those action items 

include developing agreements to integrate and share data and utilizing a consistent 

decision support system. 

Provide Quality ITS Data to the Public 

This action item supports the following Objective: 

› Enhance Network Mobility 

› Regional and municipal transportation agencies should continue to take steps to provide 

high-quality travel data to the public to improve mobility and safety. The following 

activities can support this action item: 

› Continue expanding deployment of ITS devices to gather accurate data quickly and 

efficiently. 

› Maintain ITS infrastructure to mitigate outages and to ensure collection of high-quality 

data. 

› Continue to partner with broadcast and online media partners to distribute the data on a 

timely basis. 

› Maintain and expand on-line portals for sharing travel data. 
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› Adhere to the policies and procedures for sharing data with the public as established by 

the regional ITS task force/working group. 

Develop Regional Fiber Mapping Plan 

This action item supports the following Objective: 

› Enhance Network Mobility 

› Improve, Monitor And Manage Assets 

Developing a regional fiber map plan will include the following: 

› Gather plans for existing fiber locations from NCDOT and local municipalities in a digital 

format, preferably a CADD file or GIS file 

› Establish a software platform that can be used by all participating agencies and 

municipalities in the region to share the data. ArcGIS and AutoCAD are common 

platforms and could be a useful and powerful tool for mapping existing fiber and 

associated data. 

› Compile available mapping data into the preferred software platform. 

› Identify gaps in the inventory of existing fiber infrastructure and supplement the data 

with new field data collection if necessary. 

The following data should be included with the mapping plan: sizes of cables and conduits, 

remaining capacity of cables and conduits, installation type (overhead or underground), 

owner agency, and maintenance agency. 

The fiber map should become part of the regional ITS asset management system and should 

be continuously updated as new fiber installations are completed. 

Establish Procurement Process for Security and Interoperability 

This action item supports the following Objective: 

› Enhance Network Mobility 

› Improve Multimodal Connectivity And Equitable Access 

The regional task force/working group should lead development of procurement process for 

ITS system components to maximize security potential and interoperability. Important 

considerations when developing procurement processes and requests for proposals (RFP) for 

ITS projects include: 

› Test vendor equipment with existing equipment to assess compatibility prior to releasing 

the RFP 

› Vet project requirements with agencies and municipalities in the region to help to 

ensure interoperability 

› Budget additional time for software development and equipment testing in the RFP 

› Involve procurement personnel from the beginning of a project 
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› Ensure the procurement documentation if forward-focused and provides opportunity to 

support future technologies and standards 

› Consider contracting techniques that minimizes the deployment schedule 

› Choose a contracting technique that is appropriate for the project scope: Design-Bid-

Build,  Design-Build, and Systems Manager 

› Utilize prequalification of bidders 

› Include warranty provisions 

› Incorporate requirements of the regional ITS network security plan as established by the 

regional task force/working group 

› The following are useful resources: 

› FHWA “Connected Vehicle Procurement State of the Practice Assessment” 

(https://rosap.ntl.bts.gov/view/dot/37173) 

› FHWA “Federal-Aid ITS Procurement Regulations and Contracting Options” 

(https://rosap.ntl.bts.gov/view/dot/35881) 

› IJIS Institute “Interoperability Standards and the Procurement Process” 

(https://www.ijis.org/blogpost/1268934/218612/Interoperability-Standards-and-the-

Procurement-Process) 

Allocate Funding for Maintenance and Operations 

This action item supports the following Objective: 

› Improve, Monitor And Manage Assets 

During workshops and stakeholder interviews, some discussions focused on insufficient 

funding for maintenance and operation of transportation systems and components, both for 

traditional systems and for ITS systems and components. NCDOT along with agencies and 

municipalities in the region, should proactively seek and allocate funding to properly 

maintain the earlier investments in the transportation system. Doing so can extend the useful 

life of the existing systems, and can also ensure that the systems are operating as efficiently 

as possible providing the most benefit to operators and the public.  

Allocate Appropriate Resources and Funds for Asset 

Replacements or System Expansions 

This action item supports the following Objective: 

› Improve, Monitor And Manage Assets 

Agencies and municipalities in the region should utilize an asset management system to 

track the condition of ITS system components in order to plan for replacements. Each agency 

should also include requests for funding to replace and upgrade components that are failing 

or are near the end of the expected life cycle. 
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Continue to Assess Stakeholders Needs and Resource 

Availability 

This action item supports the following Objective: 

› Improve, Monitor And Manage Assets 

Assessing stakeholder needs and availability of resources should be one of the functions of 

the regional ITS task force/working group. This will provide an opportunities for all agencies 

and municipalities in the region to proactively discuss needs and new project opportunities 

to fill those needs.   

Develop Program Management Process for System Utilization 

After Maintenance and Replacement 

This action item supports the following Objective: 

› Improve, Monitor And Manage Assets 

Each agency and municipality in the region should utilize the asset management process to 

continuously track the condition and remaining useful life of all system components. The 

monitoring process will enable agencies and municipalities to make more informed 

decisions on how to allocate funding for maintenance and replacement and support 

sustainability of the overall system. 

Identify and Maximize Potential of Key ITS Assets 

This action item supports the following Objective: 

› Improve, Monitor And Manage Assets 

Important considerations for identifying and maximizing potential of ITS assets include the 

following: 

› Asset Management. An important practice in maximizing potential of key ITS assets is 

the effective use of asset management. Every transportation agency and local 

municipality in the Triangle region that owns, operates, and maintains ITS components 

of the transportation system should develop an asset management plan. An asset 

management plan should include all information relevant to the state of the assets 

including location, condition, and remaining useful life of assets. 

› Maintenance. Regular maintenance of an ITS asset is important to ensure efficient 

performance and extended service life of the assets. All agencies and local municipalities 

in the Triangle region that own, operate, and maintain ITS components of the 

transportation system should proactively include funding for maintenance in annual 

budgets. 

› Educate and Retain Staff. The lack of staff experienced in operating and maintaining  ITS 

technologies can negatively impact the ability to achieve the full benefit of ITS assets. It 

is important that agencies and municipalities operating ITS assets continuously educate 
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staff and take steps to retain the key experienced staff that operate and maintain the ITS 

assets. 

› Outsourcing. Agencies and municipalities can consider outsourcing to fill staffing needs. 

Some of the benefits to outsourcing include: 

• The contracted private company  would bear the responsibility to hire and train staff 

to meet qualifications specified by the agency or municipality. 

• Potential for easier funding requests for contracted staff instead of in-house staff. 

• Reduced need for full-time in-house staff. 

• Continued support during agency and municipality hiring freezes. 

The following are useful resources: 

› FHWA Handbook for Developing a TMC Operations Manual 

(https://tmcpfs.ops.fhwa.dot.gov/cfprojects/uploaded_files/Handbook_TMC_Ops_Manual

1.pdf) 

› FHWA Assessment of Insourcing/Outsourcing Practices for Traffic Monitoring Data 

Collection 

(https://www.fhwa.dot.gov/policyinformation/travel_monitoring/pubs/pl16024/pl16024_r

eport.pdf) 

This action item supports the following Objective: 

› Improve, Monitor And Manage Assets 

Asset management will provide the information critical to agencies and municipalities to 

proactively replace ITS infrastructure. Every transportation agency and local municipality in 

the Triangle region that owns, operates, and maintains ITS components of the transportation 

system should develop an asset management plan. An asset management plan should 

include all information relevant to the state of the assets including location, condition, and 

remaining useful life of assets. The asset management system will provide the necessary 

information on the status of the infrastructure to operators and decision-makers to enable 

them to request funding for replacing deficient equipment. 

Partner Up to Pursue Funding Opportunities 

This action item supports the following Objective: 

› Improve, Monitor And Manage Assets 

› Support Economic Vitality 

Agencies and municipalities should assess opportunities to form partnerships to obtain 

funding for projects that impact multiple agencies and municipalities. Examples of projects 

that might benefit from this type of partnership include installation of compatible equipment 

across the region for EVP and TSP/BRT operations, projects that enhance system continuity 

across jurisdictional boundaries, and projects to enhance seamless communications between 

transit agencies, emergency services, and local and regional transportation management 

centers. 
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The scope of the project will dictate the appropriate project development approach and the 

necessity to include state agencies (i.e. NCDOT) or federal agencies (i.e. FHWA). If the project 

is to be a locally administered project, then the partnering agencies should identify a lead 

agency for the purposes of requesting funding and then administering the project. 

Perform Benefit Cost Analysis 

This action item supports the following Objectives: 

› Support Economic Vitality 

Many tools are available that could be implemented by the agencies and municipalities in 

the region to perform benefit cost analysis for proposed ITS projects. Two examples are 

described below. 

› FHWA prepared the “Tool for Operations Benefit Cost Analysis” as a sketch-planning 

level decision support tool as guidance for benefit cost analysis (BCA) for a wide range 

of TSMO strategies. The tool and accompanying manual are available on the FHWA 

website for Organizing and Planning for Operations 

(https://ops.fhwa.dot.gov/plan4ops/topsbctool/index.htm). The tool is a Microsoft Excel-

based tool that contains default parameters but local data can be used where available 

so supplement the analyses.  

› The Florida Department of Transportation (FDOT) developed the “Florida Intelligent 

Transportation Systems Analysis Tool (FITSEVAL)” to allow evaluation of ITS 

deployments. The tool produces various performance measures including mobility, 

safety, energy, and emissions. The outputs include the benefits, costs, and benefit/cost 

ratio. The tool can be downloaded from the FDOT website  

(http://www.fsutmsonline.net/index.php?/model_pages/comments/fitseval/). 

Both tools should be considered for performing benefit cost analyses in the Triangle Region. 

The regional task force/working group can review the default parameters in the tools and 

identify local data to supplement the tool. 

These are useful resources: 

› FHWA, Organizing and Planning for Operations, Tool for Operations Benefit Cost 

Analysis (TOPS-BC) (https://ops.fhwa.dot.gov/plan4ops/topsbctool/index.htm) 

› USDOT Intelligent Transportation Systems Joint Program Office 

(https://www.itskrs.its.dot.gov/its/itsbcllwebpage.nsf/KRHomePage) 

› FHWA “Operations Benefit/Cost Analysis Desk Reference” 

(https://ops.fhwa.dot.gov/publications/fhwahop12028/fhwahop12028.pdf) 
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Evaluate Best Practices and Lessons Learned 

This action item supports the following Objectives: 

› Support Economic Vitality 

The regional task force/working group should work with agencies and municipalities in the 

region to develop best practices for strategies that have been implemented and document 

lessons learned. The exercise will be useful for all agencies and municipalities to learn what is 

or is not achieving the desired outcome. The focus should be across all system objectives. 

These are useful sources as example best practices documents: 

› FHWA, “Work Zone Best Practices Guidebook” 

(https://ops.fhwa.dot.gov/wz/practices/best/bestpractices.htm) 

› FHWA, “Best Practices in Traffic Incident Management”, 

(https://ops.fhwa.dot.gov/publications/fhwahop10050/index.htm) 

› US Department of Transportation, “NHTSA Cyber Security Best Practices Study” 

(https://www.pcb.its.dot.gov/t3/s111207/s111207_weisenberger_presentation.pdf) 

Identify Alternative Funding Sources and Project Criteria 

This action item supports the following Objectives: 

› Support Economic Vitality 

Available funding sources include: 

› Advanced Transportation And Congestion Management Technologies Deployment 

(https://www.fhwa.dot.gov/fastact/factsheets/advtranscongmgmtfs.cfm) 

• Eligible project types include: 

o advanced traveler information systems; 

o advanced transportation management technologies; 

o infrastructure maintenance, monitoring, and condition assessment; 

o advanced public transportation systems; 

o transportation system performance data collection, analysis, and 

dissemination systems; 

o advanced safety systems, including vehicle-to-vehicle and vehicle-to-

infrastructure communications; 

o technologies associated with autonomous vehicles, and other collision 

avoidance technologies, including systems using cellular technology; 

o integration of intelligent transportation systems with the Smart Grid 

and other energy distribution and charging systems; 

o electronic pricing and payment systems; or 
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o advanced mobility and access technologies, such as dynamic 

ridesharing and information systems to support human services for 

elderly and disabled individuals 

• Eligible Applicants include: 

o State or local government or political subdivision thereof, 

o Transit agency, 

o Metropolitan planning organization (MPO) representing a population 

of more than 200,000, 

o Multijurisdictional group made up of the above eligible applicants, 

with a signed agreement to implement the initiative across 

jurisdictional boundaries, and 

o Consortium of research or academic institutions. 

The following are useful resources: 

› Better Utilizing Investments to Leverage Development (BUILD) Grants 

(https://www.transportation.gov/sites/dot.gov/files/docs/subdoc/391/fy-2019-build-

nofo-fr.pdf) 

› Federal Transit Administration offers a variety of grant programs. Some are competitive 

and others are formula-based (https://www.transit.dot.gov/grants) 

Quantify ITS Benefits 

This action item supports the following Objectives: 

› Support Economic Vitality 

The following are key considerations to enable quantifying benefits of deployed ITS systems. 

› During planning phases, utilize available tools to determine benefit/cost ratios for ITS 

strategies and systems. 

› Prior to implementation of an ITS strategy or system, gather data for those performance 

measures intended to be affected by the ITS strategy or system. Data to be gathered 

include the number of crashes by type, severity, and mode; time to detect, respond to, 

and clear incidents; transit schedule adherence, and travel time. Gather data after 

implementation of the ITS strategy or system in order to quantify the impact of the 

implementation. 

The following are useful resources: 

› FHWA Tool for Operations Benefit Cost Analysis 

(https://ops.fhwa.dot.gov/plan4ops/topsbctool/index.htm) 

› Florida ITS Evaluation Tool 

(http://www.fsutmsonline.net/index.php?/model_pages/comments/fitseval/) 

› California Life-Cycle Benefit/Cost Analysis Model 

(http://bca.transportationeconomics.org/models/cal-b-c) 
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› FHWA Benefits-Costs Database 

(https://www.benefitcost.its.dot.gov/its/itsbcllwebpage.nsf/KRHomePage) 

Achieve the Highest Return on Investment 

This action item supports the following Objectives: 

› Support Economic Vitality 

› Some recommended actions to achieve the highest on investment (ROI) include: 

› Utilize available planning tools to determine benefit/cost ratio for ITS strategies under 

consideration 

› After construction of the ITS system, perform regular maintenance of the system 

components to extend the useful life of the system. 

› Ensure that qualified staff are operating and maintaining the system either through 

internal staff development or through outsourcing some services. 

› Maintain asset management practices to continuously track the age and condition of the 

system components. 

The following are useful resources: 

› FHWA Tool for Operations Benefit Cost Analysis 

(https://ops.fhwa.dot.gov/plan4ops/topsbctool/index.htm) 

› Florida ITS Evaluation Tool 

(http://www.fsutmsonline.net/index.php?/model_pages/comments/fitseval/) 

› California Life-Cycle Benefit/Cost Analysis Model 

(http://bca.transportationeconomics.org/models/cal-b-c) 

› FHWA Benefits-Costs Database 

(https://www.benefitcost.its.dot.gov/its/itsbcllwebpage.nsf/KRHomePage) 
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